

PRINCE2 Practitioner Exams & PRINCE2 Practitioner Official Cert Guide

Stage 1	Initiation stage
Stage 2	Classroom-based training materials Marketing materials Training venue specifications Accredited classroom-based course
Stage 3	E-learning course Amended course booking procedures Marketed courses Planned pilot courses Updated corporate quality procedures Accredited e-learning course Accredited trainers
Stage 4	Delivered pilot courses Finalized materials Project product: Capability to provide health and safety training

TopExamCollection is the only one able to provide you the best and fastest updating information about PRINCE2 Certification PRINCE2 Practitioner Exam. Other websites may also provide information about PRINCE2 certification PRINCE2 Practitioner exam, but if you compare with each other, you will find that TopExamCollection provide the most comprehensive and highest quality information. And most of the information of other websites comes mainly from TopExamCollection.

PRINCE2 Practitioner is an internationally recognized project management methodology that provides a structured approach for managing projects. It is a popular framework used by organizations worldwide to deliver projects effectively and efficiently. The PRINCE2-Practitioner Exam is designed to test the knowledge and skills of project managers who want to become certified in the PRINCE2 Practitioner methodology. Passing PRINCE2 Practitioner Exam demonstrates that the candidate has a strong understanding of the PRINCE2 methodology and can apply it to real-world projects.

>> PRINCE2 Practitioner Exams <<

PRINCE2 Practitioner Official Cert Guide | PRINCE2 Practitioner Certification Dumps

Most people spend much money and time to prepare the PRINCE2 Practitioner exam tests but the result is bad. Maybe you wonder how to get the PRINCE2 certification quickly and effectively? Now let TopExamCollection help you. It just takes one or two days to prepare the PRINCE2 Practitioner VCE Dumps and real questions, and you will pass the exam without any loss.

PRINCE2 Practitioner Exam Sample Questions (Q163-Q168):

NEW QUESTION # 163

Which of the following statements is TRUE with regard to expected benefits?

- A. Tolerances cannot be set against expected benefits
- B. They don't need to follow corporate objectives
- C. They cannot be assigned
- **D. They should be measurable**

Answer: D

NEW QUESTION # 164

Which is a correctly defined acceptance criterion for the transferred staff?

- **A. All legal requirements are adhered to for the transfer of staff.**
- B. Staff should be transferred as soon as possible.
- C. Retained staff should be of reasonable competence to maintain the SLA.
- D. No staff are to be left behind.

Answer: A

NEW QUESTION # 165

When does Directing a Project begin?

- A. From the beginning of Initiating a Project
- B. From the beginning of Starting up a Project
- **C. From the completion of Starting up a Project**
- D. From the completion of Initiating a Project

Answer: C

NEW QUESTION # 166

Who would be responsible for maintaining the Configuration Item Records?

- **A. Project Support**
- B. Project Assurance
- C. Project Manager
- D. Team Manager

Answer: A

Explanation:

Explanation/Reference:

Testlet 1

Project Scenario

Calendar Project (Note: The companies and people within the scenario are fictional.) There has been a reduction in the number of orders at the MNO Manufacturing Company due in part to the increased marketing activities of its competitors. To help counter this, the company has decided to create a promotional calendar for next year for all its current and prospective customers. The end product of this project will be a prepared calendar pack, ready for printing. The design of the calendar will be similar to one sent out previously, and must reflect the company image as described in the existing corporate branding standards. Another project is currently producing a new company logo when it is to be printed on each page of the promotional calendar. The prepared calendar pack will consist of:

Design for each month - correctly showing at public holidays and new company logo

Selected photographs- 12 professionally-produced photographs, showing different members of staff

Selected paper and selected envelope - for printing and mailing the calendar

Chosen label design - a competition to design a label will be held as part of this project

List of customers - names and addresses of customers to whom the calendar will be sent.

The project is currently in initiation and will have two further stages:

Stage 2 will include the activities to:

Create the customer list using information from the Accounts and Marketing departments

Confirm compliance with the Data Protection Legislation

Create a design for each month - this will be done by the internal creative team

Select and appoint a professional photographer

Gather photograph design ideas from previous project and agree photographic session schedule

Prepare a production cost forecast

Select paper and envelope.

Stage 3 will include the activities to:

Produce and select the professionally-taken photographs

Hold the label design competition and choose the label design

Assemble the prepared calendar pack.

A production cost forecast, based on the options and costs for the paper, envelope, printing and marketing of the calendar is to be produced in stage 2. However, the actual production and distribution of the calendars is not within the scope of the project. The product cost forecast will be reviewed by the Project Board to determine whether the project should continue.

It is now 05 October and the prepared calendar pack must be delivered to the print company by 30 November, to enable printing and distribution of the calendar in time for Christmas. The cost of the activities to develop the specialist products and the cost of the

project management activities are estimated to be £20,000. There is a project time tolerance of +1 week / -2 weeks and a project cost tolerance of +£6,000 / -£6,000. A change budget of £500 has been allocated but there is no risk budget.

NEW QUESTION # 167

ABC Company has a number of projects in progress. The executive of the Health and Safety Training Project is also a member of the project board for two other projects and is very busy. As a result, during this initiation stage, the executive has appointed another person to carry out both their business assurance and the role of change authority for minor and medium severity issues.

Is this appropriate, and why?

- A. No, because the decision to have a change authority should be made before the project is authorized.
- B. No, because the project manager identifies the level of tailoring that is relevant for the project.
- C. Yes, because projects that are likely to have many changes should delegate the change authority.
- **D. Yes, because people with delegated project assurance roles may act as the change authority.**

Answer: D

NEW QUESTION # 168

.....

PRINCE2 Practitioner exam is a new turning point in the IT industry. Get this examination certification, you will become the IT industry's professional high-end person. With the spread and progress of information technology, you will see hundreds of online resources which provide PRINCE2 PRINCE2 Practitioner Questions and answers. While TopExamCollection ahead. The reason people choose TopExamCollection PRINCE2 PRINCE2 Practitioner exam training materials is that it can really bring benefits to them, and to help you come true your dreams as soon as possible!

PRINCE2 Practitioner Official Cert Guide: <https://www.topexamcollection.com/PRINCE2Practitioner-vce-collection.html>

- 2026 PRINCE2 Practitioner Exams Pass Certify | High Pass-Rate PRINCE2 Practitioner Official Cert Guide: PRINCE2 Practitioner Exam Search for ⇒ PRINCE2 Practitioner ⇐ and obtain a free download on ⇒ www.pdf.dumps.com ⇐ Dumps PRINCE2 Practitioner Questions
- Quiz Accurate PRINCE2 - PRINCE2 Practitioner - PRINCE2 Practitioner Exam Exams Search for ✓ PRINCE2 Practitioner ✓ and download exam materials for free through ➡ www.pdf.vce.com ↘ PRINCE2 Practitioner Pass Guide
- 2026 PRINCE2 Practitioner Exams Pass Certify | High Pass-Rate PRINCE2 Practitioner Official Cert Guide: PRINCE2 Practitioner Exam Open ⇒ www.troytec.dumps.com ⇐ and search for ✓ PRINCE2 Practitioner ✓ to download exam materials for free New PRINCE2 Practitioner Test Tips
- Free PDF PRINCE2 - PRINCE2 Practitioner Fantastic Exams The page for free download of { PRINCE2 Practitioner } on ➡ www.pdf.vce.com will open immediately Valid PRINCE2 Practitioner Exam Pass4sure
- 2026 PRINCE2 Practitioner Exams Pass Certify | High Pass-Rate PRINCE2 Practitioner Official Cert Guide: PRINCE2 Practitioner Exam Open website ➡ www.prepaway.pdf.com and search for ✨ PRINCE2 Practitioner ✨ for free download PRINCE2 Practitioner Pass Guide
- Valid PRINCE2 Practitioner Torrent PRINCE2 Practitioner Latest Test Answers New PRINCE2 Practitioner Exam Cram Search for ➡ PRINCE2 Practitioner and download it for free immediately on [www.pdf.vce.com] PRINCE2 Practitioner Exam Experience
- Study Guide PRINCE2 Practitioner Pdf Learning PRINCE2 Practitioner Mode New PRINCE2 Practitioner Test Tips Download PRINCE2 Practitioner for free by simply searching on ➡ www.practice.vce.com Learning PRINCE2 Practitioner Mode
- Study Guide PRINCE2 Practitioner Pdf PRINCE2 Practitioner Examinations Actual Questions PRINCE2 Practitioner Examinations Actual Questions Search for ▶ PRINCE2 Practitioner ◀ and obtain a free download on { www.pdf.vce.com } Learning PRINCE2 Practitioner Mode
- Free PDF Quiz 2026 PRINCE2 Useful PRINCE2 Practitioner Exams www.pdf.dumps.com is best website to obtain ✓ PRINCE2 Practitioner ✓ for free download PRINCE2 Practitioner Preparation
- Sample PRINCE2 Practitioner Questions Answers Pdf PRINCE2 Practitioner Torrent PRINCE2 Practitioner Latest Test Answers Search for PRINCE2 Practitioner and obtain a free download on ▶ www.pdf.vce.com ◀ Sample PRINCE2 Practitioner Questions Answers
- New PRINCE2 Practitioner Real Exam Learning PRINCE2 Practitioner Mode Valid PRINCE2 Practitioner Exam

