


PRINCE2Practitioner Trainingsunterlagen & PRINCE2Practitioner Online Praxisprüfung



Übrigens, Sie können die vollständige Version der PrüfungFrage PRINCE2Practitioner Prüfungsfragen aus dem Cloud-Speicher herunterladen: <https://drive.google.com/open?id=1tRbk-KwaJF1Vsd5i38P4nKoFiXK13q1G>

Wollen Sie Ihre IT-Fähigkeiten beweisen? Möchten Sie mehr Anerkennung und Berufschancen bekommen? Die Prüfungszertifizierung der PRINCE2 PRINCE2Practitioner ist ein bedeutendster Ausweis für Sie. Die Wichtigkeit der Zertifizierung der PRINCE2 PRINCE2Practitioner wissen fast alle Angestellte aus IT-Branche. Die Tatkraft von Menschen ist limitiert. Wenn Sie in einer kurzen Zeit diese wichtige PRINCE2 PRINCE2Practitioner Prüfung bestehen möchten, brauchen Sie unsere die Prüfungssoftware von uns PrüfungFrage als Ihr bester Helfer für die Prüfungsvorbereitung. Umfassende Prüfungsaufgaben enthaltende und Mnemotechnik entsprechende Software kann Ihnen beim Erfolg der PRINCE2 PRINCE2Practitioner gut helfen!

Die PRINCE2 Practitioner -Zertifizierungsprüfung ist ein hervorragendes Zertifizierungsprogramm für alle, die ihre Karriere im Projektmanagement vorantreiben möchten. Mit dieser Zertifizierung können Fachleute ihr Wissen und ihre Fähigkeiten bei der Anwendung von Prinzipien und Praktiken der Prince2 nachweisen, um Projekte effektiv zu verwalten, wodurch sie von Organisationen weltweit sehr gefragt werden.

>> PRINCE2Practitioner Trainingsunterlagen <<

PRINCE2Practitioner Online Praxisprüfung - PRINCE2Practitioner Deutsch Prüfung

Machen Sie sich noch Sorgen um die schwere PRINCE2 PRINCE2Practitioner Zertifizierungsprüfung? Keine Sorgen. Mit den Schulungsunterlagen zur PRINCE2 PRINCE2Practitioner Zertifizierungsprüfung von PrüfungFrage ist jede IT-Zertifizierung einfacher geworden. Die Schulungsunterlagen zur PRINCE2 PRINCE2Practitioner Zertifizierungsprüfung von PrüfungFrage sind der Vorläufer für die PRINCE2 PRINCE2Practitioner Zertifizierungsprüfung.

Die Prince2 Practitioner -Zertifizierung ist ein weltweit anerkanntes Programm, mit dem Projektmanager und aufstrebende Projektmanager die Prince2 -Methodik beherrschen. Prince2 ist ein Abkürzung für Projekte in der Version 2 der kontrollierten Umgebungen und ein Projektmanagement -Framework, das in Großbritannien und anderen Teilen der Welt häufig verwendet wird. Die Prince2 Practitioner -Zertifizierung ist eine Qualifikation, die zeigt, dass Sie über die Fähigkeiten und das Wissen verfügen, Projekte mithilfe der PRINCE2 -Methodik zu verwalten.

Die Practitioner-Prüfung von Prince2 soll das Verständnis des Kandidaten für die Prince2-Methodik und ihre Fähigkeit, sie in einer realen Projektumgebung anzuwenden, testen. Die Prüfung besteht aus 68 Multiple-Choice-Fragen, die innerhalb von 150 Minuten abgeschlossen werden müssen. Der Passpunkt beträgt 55% oder 38 von 68 Fragen. Die Prüfung ist offenes Buch, was bedeutet, dass Kandidaten während der Prüfung auf das offizielle PRINCE2 -Handbuch verweisen können.

PRINCE2 Practitioner Exam PRINCE2Practitioner Prüfungsfragen mit Lösungen (Q159-Q164):

159. Frage

Which management product do the Project Board use to decide whether to authorize initiation?

- A. Business Case
- B. Project Initiation Documentation
- C. Project Product Description
- **D. Project Brief**

Antwort: D

160. Frage

Project Scenario - Health and Safety Training Project:

ABC Company is a well-established training company that uses a standard model to develop training materials and deliver courses to customers.

ABC Company has commissioned a project in response to recent changes in government legislation relating to health and safety on construction sites. The project will deliver "capability to provide health and safety training", including the materials needed for classroom-based training and e-learning. The expected benefits for construction companies include a reduction in lost days and legal costs due to accidents.

The e-learning course will be developed by a specialist external consultancy. The materials for classroom-based training will be delivered by ABC Company's development team. All course materials will be piloted before they are used. ABC Company will deliver training to its customers and also hopes to sell the course materials to other training companies as part of their operational business. ABC Company will use their own sales and marketing departments to promote the courses.

The legislation requires construction companies to comply with the new legislation within two years. The course materials and trainers have to be accredited by a government agency before courses can be delivered.

ABC Company is planning to deliver pilot courses within five months of starting the project.

The ABC Company standard development model for new courses recommends the following stages:

□ End of the Project scenario.

Additional Information:

The Chief Executive Officer (CEO) founded the company five years ago. Under her leadership, ABC Company has grown quickly into a successful training company. It delivers a range of accredited professional training.

The Finance Director is also a founder member of ABC Company and is responsible for authorizing budgets for the Operations and Development Teams. She authorizes all large contracts personally.

The Purchasing Manager reports to the Finance Director and is responsible for managing and monitoring supplier contracts.

The Operations Director is responsible for the delivery of all training and for the training development budget. His department organizes courses, venues and trainers. They work with the Product and the Sales teams to provide a comprehensive training schedule. ABC Company's IT manager reports to the Operations Director.

The Business Development Director has recently been appointed to identify new training needs and propose new products. She will work with the Operations Director to ensure a cost-conscious approach and that appropriate development technologies are used for the health and safety course.

The Training Development Manager reports to the Business Development Director and is responsible for developing training materials and gaining accreditation, in accordance with the standard course development model. Course developers in his team have skills in a range of development technologies and are allocated to projects as needed.

The Training Delivery Manager, who reports to the Operations Director, is responsible for ensuring that internal and external trainers deliver ABC Company training courses to the required standard. He also checks course materials to ensure they are fit for purpose and of the required quality.

The Central Services Director has responsibility for corporate communications, facilities management and configuration management. He recently led a project to consolidate all company quality systems into one quality management system and set up a corporate quality department, now managed by the Corporate Quality Manager.

The Corporate Document Manager reports to the Central Services Director. She helped establish the company's document management system and now operates it across the business. She manages a team of administrators and contracts staff when workload is high.

The Sales Director joined ABC Company two months ago and is keen to establish himself by suggesting new markets for the courses and material. All account managers and the marketing team report to him. They promote existing training courses to other training companies and existing customers.

End of the additional information.

An external consultant has signed a contract and agreed a work package to accredit the trainers. The Purchasing Manager will

monitor the contract, which states the requirement to organize the accreditation with the Training Delivery Manager. The Training Delivery Manager has tried to contact the consultant but there has been no response. The project manager believes there is a risk that the consultant is prioritizing other clients' work.

The Purchasing Manager has been assigned as the risk owner. Is this an appropriate approach to managing this risk, and why?

- A. No, because the team manager should be the risk owner to risks concerning the delivery of a work package.
- B. Yes, because the Purchasing Manager should have identified the risk when the work package was agreed.
- C. No, because the risk was transferred to the Training Delivery Manager when the work package was authorized.
- **D. Yes, because the Purchasing Manager is monitoring the contract and therefore best suited to controlling the risk.**

Antwort: D

161. Frage

HOTSPOT

Product Summary

A list of customers will be collated. This will use existing information from the Accounts department about current customers, and existing information from the Marketing department about prospective customers.

Using the tariff of mailing costs available from the Post Office, a production cost forecast will be produced to allow the CEO and the Marketing Director to decide whether to continue with the project. If they decide to continue, they will give the approval to launch the internal label design competition. Competition rules will be required to communicate details of the competition to the staff. The chosen label design will then be selected from the competition entries.

The photos for the calendar must be based on existing photo design ideas available from the Marketing department. The selected photos will be chosen from these. Monthly calendar displays will be created to show the required layout of each page.

Product Breakdown Structure (contains errors)

□ Extract from Stage Plan for stage 3.

(All entries are true statements but may not be shown under the correct heading or in the correct document).

□ Using the Product Summary and Product Breakdown Structure provided as additional Information for this question In the Scenario Booklet, answer the following question.

Column 1 is a list of some of the entries in the product breakdown structure. Determine whether each entry in Column 1 has been correctly shown in the product breakdown structure. Select from Column 2 the appropriate statement that correctly describes that entry. Each selection from Column 2 can be used once, more than once or not at all.

□

Antwort:

Begründung:

□

162. Frage

The Health and Safety Training Project is closing as planned. According to the contract terms, suppliers must submit all invoices within one week of project closure. The project manager will issue a project closure notification informing all suppliers of this invoicing deadline as part of the 'recommended project closure' activity.

Is this appropriate, and why?

- A. No, because the project manager should notify stakeholders using the approved project closure notification.
- **B. Yes, because a project closure notification should be sent to suppliers as part of the 'closing project' process.**
- C. Yes, because the project board should approve the project closure notification drafted by the project manager.
- D. No, because the project board should issue a project closure notification as part of the 'directing a project' process.

Antwort: B

163. Frage

This question provides a number of changes which may or may not be required to the Extract from the Communication Management Strategy provided in the additional information.

Which statement applies to the Information needs for each interested party section?

- **A. Delete entry 14 because this relates to the development of a particular product and should be recorded under Development interfaces within the relevant Work Package.**

Übrigens, Sie können die vollständige Version der Prüfung Frage PRINCE2 Practitioner Prüfungsfragen aus dem Cloud-Speicher herunterladen: <https://drive.google.com/open?id=1tRbk-KwaJF1Vsd5i38P4nKoFiXK13q1G>