

Planning & Scheduling Professional (PSP) Exam cexamkiller Praxis Dumps & AACE-PSP Test Training Überprüfungen



BONUS!!! Laden Sie die vollständige Version der ITZert AACE-PSP Prüfungsfragen kostenlos herunter:
https://drive.google.com/open?id=19E9zav77ZA41IaeBjv59wf-mByp_3Or

Wenn Ihr Budget beschränkt ist und Sie brauchen vollständiges Schulungsunterlagen, versuchen Sie mal unsere Schulungsunterlagen zur AACE International AACE-PSP Zertifizierungsprüfung von ITZert. Sie können Ihren Erfolg in der Prüfung garantieren. ITZert ist eine populäre Website für Schulungsmaterialien zur Zeit im Internet. AACE-PSP Prüfung wird ein Meilenstein in Ihrem Berufsleben sein. Sie ist wichtiger als je zuvor in der konkurrenzfähigen Gesellschaft. Wir versprechen, dass Sie nur einmal AACE International AACE-PSP Prüfung ganz leicht bestehen können. Und Ihre späte Arbeit und Alltagsleben werden sicher interessanter sein. Außerdem können Sie auch neue Gelegenheiten und Wege finden. Es ist wirklich preiswert. Der Wert, den ITZert Ihnen verschafft, ist sicher viel mehr als den Preis.

Sie können im Internet kostenlos die Software und Prüfungsfragen und Antworten zur AACE International AACE-PSP Zertifizierungsprüfung als Probe herunterladen. ITZert wird Ihnen helfen, die AACE International AACE-PSP Zertifizierungsprüfung zu bestehen. Wenn Sie unvorsichtigerweise in der Prüfung durchfallen, erstatten wir Ihnen Ihre an uns geleistete Zahlung.

>> AACE-PSP Testengine <<

AACE-PSP Deutsch Prüfung & AACE-PSP Fragen Und Antworten

Wenn Sie die Fragen und Antworten zur AACE International AACE-PSP Prüfung von ITZert kaufen, können Sie ihre wichtige Vorbereitung im leben treffen und die Fragenkataloge von guter Qualität bekommen. Kaufen Sie unsere Produkte heute, dann öffnen Sie sich eine Tür, um eine bessere Zukunft zu haben. Sie können auch mit weniger Mühe den großen Erfolg erzielen.

AACE International Planning & Scheduling Professional (PSP) Exam AACE-PSP Prüfungsfragen mit Lösungen (Q204-Q209):

204. Frage

SUBCO is a potential concrete bridge contractor based in a metropolitan area 300 miles away from your project. They have offered to supply manpower and equipment to BILCO at a per diem rate of \$3,000 above their direct labor and equipment rates. In doing a cost benefit analysis, which of the following is NOT a consideration?

- A. Pending negotiations with GOUGE.
- B. The distance of SUBCO to your project
- C. SUBCO direct labor and equipment rates
- D. BILCO liquidated damages in the SDOT contract

Antwort: A

Begründung:

A cost-benefit analysis for a subcontractor like SUBCO should focus on tangible and direct impacts to the project, including their labor and equipment rates, the potential for liquidated damages in the SDOT contract, and logistical concerns such as distance from the project site (PSP Study Guide, Section 1.2.4, "Project Variables"). Pending negotiations with a different entity, such as GOUGE, are unrelated to SUBCO's contract evaluation and are therefore not a consideration.

205. Frage

How could the structural steel drawing delay have been prevented?

- A. Allow adequate time for review and resubmittal in the baseline schedule.
- B. Release the structural steel for fabrication concurrent with review of structural steel shop drawings.
- C. Add a time buffer at the end of structural steel activities.
- D. Switch to post-tensioned concrete construction.

Antwort: A

Begründung:

* Preventing Structural Steel Delays:

Incorporating realistic timeframes for shop drawing review and resubmittals in the baseline schedule prevents design-related delays.

* Evaluation of Other Options:

A: Adding time buffers does not address the root cause.

C: Concurrent review may create confusion and errors.

D: Switching to post-tensioned concrete is a significant design change, not a practical solution for a scheduling issue.

* Verification with PSP Guidelines:

Adequate review time aligns with PSP scheduling best practices (Ref: PSP Study Guide, Chapter 2B: Schedule Development and Baseline Creation).

206. Frage

An early start constraint dictates

- A. The actual start of an activity.
- B. An activity's remaining duration.
- C. The planned start of an activity.
- D. The planned start of a successor activity

Antwort: D

207. Frage

What portion of Activity B is on the critical path?

- A. The whole activity
- B. None of it
- C. First half of the activity
- D. Last half of the activity

Antwort: D

Begründung:

- * The Critical Path comprises the sequence of activities that directly impact the project's completion time.
- * If only the last half of Activity B delays the subsequent activities, then this portion lies on the critical path.
- * Reference: PSP Study Guide, Section 2.4.3 - Schedule Analysis, emphasizes identifying segments of activities that are critical due to dependencies and float values.

208. Frage

Which of the following types of delay will NOT result in a time extension and additional compensation for a contractor?

- A. Non-compensable delay
- **B. Non-excusable delay**
- C. Excusable delay
- D. Compensable delay

Antwort: B

Begründung:

* Definitions of Delays

Excusable Delay: These are delays not caused by the contractor and may be beyond their control. They can be compensable (entitling the contractor to both time and monetary compensation) or non-compensable (entitling only time extension). Examples include acts of God or owner-caused delays.

Non-Excusable Delay: These delays are caused by the contractor, such as poor planning or lack of resources. Non-excusable delays do not qualify for any compensation or time extensions.

Compensable Delay: A type of excusable delay caused by the owner or their representatives that entitles the contractor to both time extension and additional compensation.

Non-Compensable Delay: An excusable delay that entitles only time extension but no monetary compensation (e.g., natural disasters).

* PSP Study Guide Reference: The PSP Study Guide emphasizes understanding the types of delays to analyze their impacts on schedules and costs. Non-excusable delays, which result from the contractor's actions, are clearly categorized as not providing grounds for time extensions or additional payments.

* Analysis for Selection:

Option A: Non-excusable delays do not provide contractors with any extensions or compensation as they result from the contractor's responsibility.

Option B: Compensable delays provide both time and compensation and do not match the question's condition.

Option C: Non-compensable delays, though they provide no monetary compensation, can allow time extensions under certain circumstances.

Option D: Excusable delays generally entitle contractors to time extensions, with or without compensation depending on the type.

* Conclusion: The correct answer is A. Non-excusable delay, as these delays provide neither time extensions nor compensation to the contractor.

209. Frage

.....

Wenn Sie sich um die AACE International AACE-PSP Zertifizierungsprüfung bemühen, kann ITZert Ihnen helfen, Ihren Traum zu verwirklichen. Die Übungen zur AACE International AACE-PSP Zertifizierungsprüfung werden von der Praxis geprüft. Die Schulungsunterlagen zur AACE International AACE-PSP Zertifizierungsprüfung sind von guter Qualität, die Ihnen helfen, die AACE International AACE-PSP Zertifizierungsprüfung zu bestehen und ein IT-Expert zu werden.

AACE-PSP Deutsch Prüfung: https://www.itzert.com/AACE-PSP_valid-braindumps.html

Mit ITZert AACE-PSP Deutsch Prüfung wird sich Ihre Karriere ändern, AACE International AACE-PSP Testengine Sie werden sehr wahrscheinlich der nächste erfolgreiche IT-Fachmann, AACE International AACE-PSP Braindumpsit Prüfung Dumps zeigen Prüfung Fragen Typ und wichtige Wissen deutlich auf, Es gibt schon viele Prüfungsunterlagen der AACE International AACE-PSP auf dem Markt, AACE International AACE-PSP Testengine Deshalb ist die internationale Zertifikat ein guter Beweis für Ihre Fähigkeit.

Jetzt wollen wir den notwendigen Zusammenhang des Verstandes mit AACE-PSP Testengine den Erscheinungen vermittelt der Kategorien dadurch vor Augen legen, daß wir von unten auf, nämlich dem Empirischen anfangen.

bestehen Sie AACPE-PSP Ihre Prüfung mit unserem Prep AACPE-PSP Ausbildung Material & kostenloser Download Torrent

Mitten in all dem Regen, im Wetterleuchten, im Donner schmetterte sie wie AACE-PSP eine helle Glocke, sie sang wie berauscht, wie besessen, wollte den Donner übertönen, die Dämmerung erhellen ich habe nie so Schönes gehört.

Mit ITZert wird sich Ihre Karriere ändern, Sie werden sehr wahrscheinlich der nächste erfolgreiche IT-Fachmann, AACE International AACE-PSP Brainspit Prüfung Dumps zeigen Prüfung Fragen Typ und wichtige Wissen deutlich auf.

Es gibt schon viele Prüfungsunterlagen der AACPE International AACPE-PSP auf dem Markt, Deshalb ist die internationale Zertifikat ein guter Beweis für Ihre Fähigkeit.

- [illegible]

2025 Die neuesten ITZert AACE-PSP PDF-Versionen Prüfungsfragen und AACE-PSP Fragen und Antworten sind kostenlos verfügbar: https://drive.google.com/open?id=19E9zav77ZA41laeBjv59wf-mByp_3Or