

New AACE-PSP Test Sample - Exam AACE-PSP Online



AACE International

*AACE-PSP
Planning & Scheduling Professional (PSP) Exam*

Questions & Answers PDF

For More Information:
<https://www.certswarrior.com/>

Features:

- 90 Days Free Updates
- 30 Days Money Back Guarantee
- Instant Download Once Purchased
- 24/7 Online Chat Support
- Its Latest Version

Visit us at <https://www.certswarrior.com/exam/aace-psp/>

What's more, part of that TorrentValid AACE-PSP dumps now are free: <https://drive.google.com/open?id=1N7luGmD8l7QUQsbYiOvPfKRELbbxWOca>

Nowadays everyone is interested in the field of AACE International because it is growing rapidly day by day. The AACE-PSP credential is designed to validate the expertise of candidates. But most of the students are confused about the right preparation material for AACE International AACE-PSP Exam Dumps and they couldn't find real Planning & Scheduling Professional (PSP) Exam (AACE-PSP) exam questions so that they can pass AACE-PSP certification exam in a short time with good grades.

As promising learners in this area, every exam candidates need to prove self-ability to working environment to get higher chance and opportunities for self-fulfillment. Our AACE-PSP practice materials with excellent quality and attractive prices are your ideal choices which can represent all commodities in this field as exemplary roles. And our AACE-PSP Exam Questions can give a brand new experience on the studying styles for we have three different versions of our AACE-PSP study guide.

>> New AACE-PSP Test Sample <<

Stay Updated with TorrentValid AACE International AACE-PSP Exam Questions

With all the above merits, the most outstanding one is 100% money back guarantee of your success. Our AACE International experts deem it impossible to drop the AACE-PSP exam, if you believe that you have learnt the contents of our AACE-PSP study

guide and have revised your learning through the AACE-PSP Practice Tests. If you still fail to pass the exam, you can take back your money in full without any deduction. Such bold offer is itself evidence on the excellence of our AACE-PSP study guide and their indispensability for all those who want success without any second thought.

The PSP certification is highly valued in the construction and engineering industries as it demonstrates a high level of expertise in planning and scheduling. PSP certified professionals are able to effectively plan, schedule, and track project progress, which can lead to improved project outcomes and increased profitability.

AACE International Planning & Scheduling Professional (PSP) Exam Sample Questions (Q41-Q46):

NEW QUESTION # 41

What portion of Activity B is on the critical path?

- A. None of it
- B. First half of the activity
- C. Last half of the activity
- D. The whole activity

Answer: C

Explanation:

- * The Critical Path comprises the sequence of activities that directly impact the project's completion time.
- * If only the last half of Activity B delays the subsequent activities, then this portion lies on the critical path.
- * Reference: PSP Study Guide, Section 2.4.3 - Schedule Analysis, emphasizes identifying segments of activities that are critical due to dependencies and float values.

NEW QUESTION # 42

What is the primary difference between the arrow diagramming method (ADM) and the precedence diagramming method (PDM)?

- A. ADM uses arrows, while PDM uses boxes.
- B. ADM is manual CPM calculations, while PDM is computerized.
- C. PDM is a bar chart with network logic, while ADM is a pure logic network.
- D. ADM is limited to finish-to-start logic relationships, while PDM is not.

Answer: D

Explanation:

* Arrow Diagramming Method (ADM):

Also known as Activity-on-Arrow (AoA).

Activities are represented as arrows, and only finish-to-start (FS) relationships are supported.

ADM has limitations in representing other relationships like start-to-start (SS), finish-to-finish (FF), or start-to-finish (SF).

* Precedence Diagramming Method (PDM):

Known as Activity-on-Node (AoN).

Activities are represented as nodes (boxes), allowing for flexibility in logic relationships, including FS, SS, FF, and SF.

* PSP Study Guide Reference:

The PSP Study Guide highlights that PDM has more advanced capabilities compared to ADM, particularly in defining diverse logical relationships.

* Conclusion: The correct answer is A, as ADM is restricted to finish-to-start logic, while PDM offers more flexibility.

NEW QUESTION # 43

Management has determined the need to release the product 20 days earlier than planned. What tasks need to be expedited?

□

- A. Drafting and Proofing the Manual.
- B. Testing, Manufacturing and Packaging.
- C. Printing the Manual.
- D. Packaging only.

Answer: B

NEW QUESTION # 44

What activities are concurrent to Activity 2001 in the "normal" schedule?

- A. 7001.
- B. 1001.
- C. 2003.
- D. 1000.

Answer: B

Explanation:

Analyze Activity 2001 in the "Normal" Schedule:

Activity 2001 ("River Diversion Stage 1") has a duration of 92 days under the "Normal" schedule.

The logic column shows it has a Successor ID of 2002, and a Finish-to-Start (FS) relationship with no lag. This indicates that Activity 2002 will begin immediately after Activity 2001 finishes.

Identify Concurrent Activities Using the Schedule Logic:

To determine concurrency, we need to look for activities that overlap in time with Activity 2001 during its duration. Concurrent activities must either:

Start before Activity 2001 finishes, or

Finish after Activity 2001 starts.

Review Activities in the Normal Schedule:

Activity 1001 ("Preliminary Civil Work"):

Has a duration of 85 days, starts before Activity 2001, and overlaps with it.

Logic: Its successor is Activity 2001 (Start-to-Start [SS] relationship), confirming the overlap.

Activity 1000 ("General Conditions"):

Duration is 1072 days. However, this is an overarching activity, and its inclusion is not specific to being concurrent with Activity 2001.

Activity 7001 ("Permanent Roads"):

Starts much later, after Activity 2001 ends, and thus is not concurrent.

Activity 2003 ("River Diversion Dam"):

Starts after Activity 2001 completes (FS relationship), so it is not concurrent.

Conclusion:

The only activity that overlaps and runs concurrently with Activity 2001 in the "Normal" schedule is Activity 1001.

Reference:

PSP Study Guide (2019), Chapter on Schedule Development, Section 2.2.4 - Relationships: Discusses how Start-to-Start (SS) and other dependencies impact concurrency.

AACE Recommended Practice 10S-90: "Cost Engineering Terminology" for definitions of concurrent activities.

NEW QUESTION # 45

Why does activity 1001 have two successor activities?

- A. Because the problem could not effectively work with only one successor
- B. Because the late finish of 1001 and the late start of 7001 require two successors
- C. Because the duration of activities 2001, 2002 and 2003 require two successors
- D. Because there are two defined logic paths for the work

Answer: D

NEW QUESTION # 46

.....

In the present market you are hard to buy the valid AACE-PSP study materials which are used to prepare the AACE-PSP exam like our AACE-PSP latest question. Both for the popularity in the domestic and the international market and for the quality itself, other kinds of study materials are incomparable with our AACE-PSP Test Guide and far inferior to them. Our AACE-PSP certification tool has their own fixed clients base in the domestic market and have an important share in the international market to attract more and more foreign clients.

Exam AACE-PSP Online: <https://www.torrentvalid.com/AACE-PSP-valid-braindumps-torrent.html>

P.S. Free 2026 AACE International AACE-PSP dumps are available on Google Drive shared by TorrentValid:

<https://drive.google.com/open?id=1N7luGmD8l7QUQsbYiOvPfKRELbbxWOca>