


Free PDF AACE-PSP Exam Testking & The Best Methods to help you pass AACE International AACE-PSP



100% Accurate Answers! Oct-2022 AACE-PSP
Actual Real Exam Questions [Q37-Q52]

P.S. Free & New AACE-PSP dumps are available on Google Drive shared by TrainingDumps: <https://drive.google.com/open?id=1XvgNYHc7XF172NQFFtyT1ZWseLZ6Zc3>

TrainingDumps provides Planning & Scheduling Professional (PSP) Exam (AACE-PSP) practice tests (desktop and web-based) to its valuable customers so they get the awareness of the AACE-PSP certification exam format. Likewise, Planning & Scheduling Professional (PSP) Exam (AACE-PSP) exam preparation materials for AACE-PSP exam can be downloaded instantly after you make your purchase.

If you are confusing while preparing for your test, you can choose to trust our information resource and experienced experts rather than waste a lot of time on learning aimlessly. Our AACE International AACE-PSP exam guide materials are edited by professional experts based on latest and exact information about the real test. Generally the passing rate is high up to 99.79%. If you want to pass exam as soon as possible, our AACE-PSP Exam Guide Materials will be most useful product for you.

>> AACE-PSP Exam Testking <<

Test AACE-PSP Cram Pdf | AACE-PSP Exam Success

The only aim of our company is to help each customer pass their exam as well as getting the important certification in a short time. If you want to pass your exam and get the AACE-PSP certification which is crucial for you successfully, I highly recommend that you

should choose the AACE-PSP certification preparation materials from our company so that you can get a good understanding of the exam that you are going to prepare for. We believe that if you decide to buy the AACE-PSP Exam Materials from our company, you will pass your exam and get the certification in a more relaxed way than other people.

The AACE-PSP certification is highly regarded in the project management industry, as it demonstrates a candidate's proficiency in project planning and scheduling. It is an ideal certification for professionals who wish to advance their careers in project management or for those who wish to demonstrate their expertise to potential employers. The AACE-PSP Certification is valid for three years, and candidates must earn continuing education units (CEUs) to maintain their certification.

AACE International Planning & Scheduling Professional (PSP) Exam Sample Questions (Q139-Q144):

NEW QUESTION # 139

During proofing of the product manual, a problem was discovered requiring 15 days additional time to effect a correction. How can the date of availability be maintained?

PSP Scenario #4			
Product Development has established the following items with the duration required for each need to be accomplished in order for the release of a new product. Once Product Testing is complete, both Release for Manufacture and Drafting of a product manual can proceed. Proofing and correction of the manual is required prior to printing. Manufacturing and printing of the manual are required to package and make the product available.			
ID	Activity Description	Duration	Predecessors
A	Complete Product Testing	30	-
B	Release for Manufacture	0	A
C	Draft Product Manual	20	A
D	Manufacture Product	60	B
E	Proof Product Manual	10	C
F	Print Project Manual	20	E
G	Package Product	10	D, F
H	Product Available Date	0	G

- A. Expedite printing by 5 days.
- B. Delay manufacturing by 5 days.
- C. Expedite packaging by 5 days.
- **D. Delay product release by 5 days.**

Answer: D

NEW QUESTION # 140

Which of the following documents is most likely to be of the LEAST value to a planner/scheduler when planning a contractor's baseline critical path schedule for the construction of a large high-clearance bridge located very near an airport? The contractor has been awarded the contract.

- A. The project plans and specifications
- B. The regulations published by the government aviation agency
- **C. The government's report on future high-clearance bridge projects**
- D. The project geotechnical report

Answer: C

Explanation:

When planning a contractor's baseline critical path schedule for constructing a high-clearance bridge near an airport, a planner/scheduler must consider documents directly relevant to the project's execution and constraints. Here's the detailed reasoning: Project Plans and Specifications (Option A):

These documents contain the detailed design, materials, and methods necessary for construction. They are indispensable for planning the baseline critical path schedule.

Project Geotechnical Report (Option B):

The geotechnical report provides critical information about soil conditions, foundational requirements, and potential challenges, which significantly influence construction sequencing and methods.

Regulations Published by the Government Aviation Agency (Option C):

As the project is near an airport, these regulations will likely impose height restrictions, flight path considerations, and safety requirements. Compliance with these regulations is crucial to avoid project delays or legal issues.

Government's Report on Future High-Clearance Bridge Projects (Option D):

This document provides information on future projects and does not pertain to the current construction project. It does not provide actionable data or constraints affecting the planning or execution of the baseline critical path schedule for the awarded project.

Conclusion: Option D is the least valuable document in this scenario as it does not contribute directly to the planning or scheduling of the current project.

Reference:

This conclusion aligns with principles outlined in the PSP Study Guide (2019), where the importance of relevant project documents (e.g., specifications, regulations, and geotechnical data) in the planning process is emphasized.

NEW QUESTION # 141

Which of the following is NOT required when performing weekly or monthly schedule updates?

- A. Percent complete.
- B. Actual finish of activities.
- C. Remaining duration of activities.
- **D. Original duration of activities.**

Answer: D

Explanation:

* Update Process Essentials:

Schedule updates track the current status of the project using actuals (start/finish dates), progress (percent complete), and future plans (remaining duration).

The original duration does not change and is part of baseline data, not required for routine updates.

* PSP Study Guide Reference:

Scheduling update procedures are discussed, emphasizing active progress tracking elements like actual start, percent complete, and remaining duration.

* Conclusion: The correct answer is D, as original duration is not a variable considered in regular updates.

NEW QUESTION # 142

For the late finish for Activity 11001, select the most appropriate response for transitioning from the forward pass.

D	Activity	Succ.	Rel.	Lag	Days	Direct Costs	Days	Direct Costs
1000	General Conditions	11001	FF		1072	\$3,080,000	910	\$2,902,900
1001	Preliminary Civil Work	1000 2001 7001	SS FS FS		85	\$563,000	67	\$728,000
1001	River Diversion Stage 1	2002	FS		92	\$150,000	75	\$190,000
1002	River Diversion Stage 2	2003	FS		38	\$25,000	28	35,000
1003	River Diversion Dam	2004 3001	FS FS		15	\$18,000	11	\$20,000
1004	River Diversion to Pipeline	3001 7001	FS FS		38	\$96,000	38	\$96,000
1001	Excavation, Dam Site	4001 4001 5001 5001 7001	SS FF SS FF FS	15 15 65 65	30	\$482,000	100	\$515,000
1001	Excavation, Spillway	5001 5001 9001	SS FF FS	45 45	152	\$608,000	118	\$692,000
1001	Drill and Grout Dam Site	6001	FS		102	\$637,000	92	\$650,000
1001	Rock Fill: to elevation 25	6002	FS		140	\$1,352,000	105	\$1,470,000
1002	Rock Fill: to elevation 38	6003	FS		115	\$969,000	95	\$1,125,000
1003	Rock Fill: to elevation 50	8001 9002 9002 9003	FS SS FF FS	65 65	152	\$1,360,000	113	\$1,540,000
1001	Permanent Roads	11001 9004	FS FS		48	\$180,000	38	\$205,000
1001	Valve House Embankment	9004	FS		28	\$28,000	22	\$36,000
1001	Spillway – Concrete	11001 9002 9003	FS FS FS		175	\$1,120,000	155	\$1,305,000
1002	Dam Concrete Facing – Concrete	1001 9005	FS FS		180	\$1,260,000	160	\$1,485,000
1003	Inlet Tower – Concrete 1 of 2	9005	FS	7	70	\$275,000	65	\$295,000
1004	Valve House – Concrete	10002	FS	7	72	\$245,000	66	\$265,000
1005	Inlet Tower – Concrete 2 of 2	10001	FS	25	35	\$28,000	35	\$28,000
10001	Inlet Tower – Complete	11001	FS	25	25	\$147,000	25	\$147,000

- A. 02-19-04.
- B. EF.11001 + 1 day.
- C. EF.11001.
- D. LS.11001 + 25 days.

Answer: B

Explanation:

* Late Finish (LF) Transition Rule:

Late finish (LF) is calculated by adding one day to the early finish (EF) of the final activity.

EF of Activity 11001 is given, and the late finish is simply $EF + 1$.

* Cross-Verification with PSP Guidelines:

PSP methodologies state that late finish is derived from the forward pass using early finish logic, with specific adjustments based on activity relationships (Ref: PSP Study Guide, Chapter 2A: Forward and Backward Pass Calculations).

NEW QUESTION # 143

Which of the following parties is NOT a stakeholder of the Spring Highway project?

- A. BILCO
- B. DEVCO

- C. ALPHA
- D. GOUGE

Answer: C

NEW QUESTION # 144

.....

With the rapid development of the world economy and frequent contacts between different countries, the talent competition is increasing day by day, and the employment pressure is also increasing day by day. Our company provides three different versions to choice for our customers. The software version of our AACE-PSP exam question has a special function that this version can simulate test-taking conditions for customers. If you feel very nervous about exam, we think it is very necessary for you to use the software version of our AACE-PSP Guide Torrent. The simulated tests are similar to recent actual exams in question types and degree of difficulty. By simulating actual test-taking conditions, we believe that you will relieve your nervousness before examination.

Test AACE-PSP Cram Pdf: https://www.trainingdumps.com/AACE-PSP_exam-valid-dumps.html

- 100% Pass AACE International - AACE-PSP - Efficient Planning & Scheduling Professional (PSP) Exam Exam Testking
- Download “AACE-PSP” for free by simply searching on [www.easy4engine.com] AACE-PSP Study Test
- AACE-PSP Valid Test Discount Exam AACE-PSP Study Solutions AACE-PSP Pass4sure Dumps Pdf Easily obtain free download of ☀ AACE-PSP ☀ by searching on [www.pdfvce.com] VCE AACE-PSP Dumps
- Planning & Scheduling Professional (PSP) Exam Training Vce - AACE-PSP Lab Questions - Planning & Scheduling Professional (PSP) Exam Practice Training Open 《 www.prepawayete.com 》 enter (AACE-PSP) and obtain a free download AACE-PSP Exam Sims
- Pass4sure AACE-PSP Pass Guide Exam AACE-PSP Study Solutions Fresh AACE-PSP Dumps www.pdfvce.com is best website to obtain > AACE-PSP for free download Mock AACE-PSP Exam
- Planning & Scheduling Professional (PSP) Exam Training Vce - AACE-PSP Lab Questions - Planning & Scheduling Professional (PSP) Exam Practice Training (www.practicevce.com) is best website to obtain [AACE-PSP] for free download VCE AACE-PSP Dumps
- 2026 AACE International AACE-PSP: Planning & Scheduling Professional (PSP) Exam –Trustable Exam Testking Download AACE-PSP for free by simply searching on { www.pdfvce.com } Latest AACE-PSP Exam Materials
- AACE-PSP Latest Test Bootcamp Mock AACE-PSP Exam Composite Test AACE-PSP Price Copy URL 《 www.prepawayete.com 》 open and search for ➡ AACE-PSP to download for free ✓ Mock AACE-PSP Exam
- Quiz 2026 AACE International AACE-PSP: Valid Planning & Scheduling Professional (PSP) Exam Exam Testking Search for 【 AACE-PSP 】 and obtain a free download on { www.pdfvce.com } AACE-PSP Valid Test Discount
- Composite Test AACE-PSP Price AACE-PSP Latest Test Bootcamp Mock AACE-PSP Exam Search for ⇒ AACE-PSP ⇐ on “ www.troytecdumps.com ” immediately to obtain a free download Latest AACE-PSP Exam Materials
- Quiz 2026 AACE International AACE-PSP: Valid Planning & Scheduling Professional (PSP) Exam Exam Testking Open ➡ www.pdfvce.com enter > AACE-PSP and obtain a free download AACE-PSP Test Valid
- AACE-PSP Test Online AACE-PSP Test Online AACE-PSP Valid Test Discount Search for ☀ AACE-PSP ☀ and download it for free immediately on ➡ www.verifiedumps.com New AACE-PSP Test Blueprint
- www.stes.tyc.edu.tw, www.stes.tyc.edu.tw, pct.edu.pk, www.stes.tyc.edu.tw, myportal.utt.edu.tt, myportal.utt.edu.tt, myportal.utt.edu.tt, myportal.utt.edu.tt, myportal.utt.edu.tt, myportal.utt.edu.tt, myportal.utt.edu.tt, myportal.utt.edu.tt, myportal.utt.edu.tt, www.divephotoguide.com, daotao.wisebusiness.edu.vn, www.stes.tyc.edu.tw, www.stes.tyc.edu.tw, Disposable vapes

P.S. Free & New AACE-PSP dumps are available on Google Drive shared by TrainingDumps: <https://drive.google.com/open?id=1XvgNYHc7XF172NQFFtfyT1ZWseLZ6Zc3>