

# New PRINCE2-Practitioner Test Simulator 100% Pass-Rate Questions Pool Only at BraindumpStudy

Free PRINCE2 PRINCE2-Practitioner Exam Questions By Luna - Page 1

**P2P**  
exams

Free Questions for PRINCE2-  
Practitioner

Shared by Luna on 03-03-2025

For More Free Questions and Preparation Resources

Check the Links on Last Page

**P2P**  
exams

BTW, DOWNLOAD part of BraindumpStudy PRINCE2-Practitioner dumps from Cloud Storage: [https://drive.google.com/open?id=1XQrVeDDuJzSNU\\_jAbuE2zwlZXxjcVx8g](https://drive.google.com/open?id=1XQrVeDDuJzSNU_jAbuE2zwlZXxjcVx8g)

Our PRINCE2-Practitioner practice materials are suitable for exam candidates of different degrees, which are compatible whichever level of knowledge you are in this area. These PRINCE2-Practitioner training materials win honor for our company, and we treat PRINCE2-Practitioner test engine as our utmost privilege to help you achieve your goal. Meanwhile, you cannot divorce theory from practice, but do not worry about it, we have stimulation PRINCE2-Practitioner Test Questions for you, and you can both learn and practice at the same time.

PRINCE2 Practitioner is an advanced level certification in project management. PRINCE2 is a widely recognized and popular project management methodology that provides a structured approach to project management. The PRINCE2 Practitioner exam is designed for individuals who have already passed the PRINCE2 Foundation exam and are looking to further their knowledge and understanding of the methodology.

>> **New PRINCE2-Practitioner Test Simulator** <<

## **100% Pass Quiz 2026 PRINCE2-Practitioner: Newest New PRINCE2 Practitioner Exam Test Simulator**

Successful people are those who are willing to make efforts. If you have never experienced the wind and rain, you will never see the rainbow. Giving is proportional to the reward. Now, our PRINCE2-Practitioner study materials just need you spend less time, then

your life will take place great changes. Our company has mastered the core technology of the PRINCE2-Practitioner Study Materials. What's more, your main purpose is to get the certificate quickly and easily. Our goal is to aid your preparation of the PRINCE2-Practitioner exam. Our study materials are an indispensable helper for you anyway. Please pay close attention to our PRINCE2-Practitioner study materials.

## PRINCE2 Practitioner Exam Sample Questions (Q141-Q146):

### NEW QUESTION # 141

Project Scenario - Health and Safety Training Project:

ABC Company is a well-established training company that uses a standard model to develop training materials and deliver courses to customers.

ABC Company has commissioned a project in response to recent changes in government legislation relating to health and safety on construction sites. The project will deliver "capability to provide health and safety training", including the materials needed for classroom-based training and e-learning. The expected benefits for construction companies include a reduction in lost days and legal costs due to accidents.

The e-learning course will be developed by a specialist external consultancy. The materials for classroom-based training will be delivered by ABC Company's development team. All course materials will be piloted before they are used. ABC Company will deliver training to its customers and also hopes to sell the course materials to other training companies as part of their operational business. ABC Company will use their own sales and marketing departments to promote the courses.

The legislation requires construction companies to comply with the new legislation within two years. The course materials and trainers have to be accredited by a government agency before courses can be delivered.

ABC Company is planning to deliver pilot courses within five months of starting the project.

The ABC Company standard development model for new courses recommends the following stages:

□ End of the Project scenario.

Additional Information:

The Chief Executive Officer (CEO) founded the company five years ago. Under her leadership, ABC Company has grown quickly into a successful training company. It delivers a range of accredited professional training.

The Finance Director is also a founder member of ABC Company and is responsible for authorizing budgets for the Operations and Development Teams. She authorizes all large contracts personally.

The Purchasing Manager reports to the Finance Director and is responsible for managing and monitoring supplier contracts.

The Operations Director is responsible for the delivery of all training and for the training development budget. His department organizes courses, venues and trainers. They work with the Product and the Sales teams to provide a comprehensive training schedule. ABC Company's IT manager reports to the Operations Director.

The Business Development Director has recently been appointed to identify new training needs and propose new products. She will work with the Operations Director to ensure a cost-conscious approach and that appropriate development technologies are used for the health and safety course.

The Training Development Manager reports to the Business Development Director and is responsible for developing training materials and gaining accreditation, in accordance with the standard course development model. Course developers in his team have skills in a range of development technologies and are allocated to projects as needed.

The Training Delivery Manager, who reports to the Operations Director, is responsible for ensuring that internal and external trainers deliver ABC Company training courses to the required standard. He also checks course materials to ensure they are fit for purpose and of the required quality.

The Central Services Director has responsibility for corporate communications, facilities management and configuration management. He recently led a project to consolidate all company quality systems into one quality management system and set up a corporate quality department, now managed by the Corporate Quality Manager.

The Corporate Document Manager reports to the Central Services Director. She helped establish the company's document management system and now operates it across the business. She manages a team of administrators and contracts staff when workload is high.

The Sales Director joined ABC Company two months ago and is keen to establish himself by suggesting new markets for the courses and material. All account managers and the marketing team report to him. They promote existing training courses to other training companies and existing customers.

End of the additional information.

Based on lessons from previous projects that used the ABC Company standard development model, the project board has set low cost and time tolerances for stage 2. As a result, the project manager plans to set very low tolerances for time and cost for all work packages to be carried out during stage 2.

Is this an appropriate application of the 'manage by exception' principle, and why?

- A. Yes, because setting appropriate tolerances for work packages will help keep the stage within tolerances.
- B. No, because the project manager should divide the stage tolerances between the team managers.
- C. No, because tolerances set by the project manager should be the same as those set by the project board.

- D. Yes, because the project manager should set tolerance equally for all work packages in a stage.

**Answer: A**

#### **NEW QUESTION # 142**

A quality review of the 'marketing materials' has started. The team manager for the 'marketing materials' has been unhappy with the team's workload throughout the project and refuses to attend the review meeting to present the material. The team manager suggests that a new marketing team member make the presentation. However, the chair decides to represent the marketing team and makes a list of actions to resolve later. Is this an appropriate approach to the quality review, and why?

- A. Yes, because the roles of chair, presenter and administrator may be combined.
- **B. No, because the chair should be independent from the product being reviewed.**
- C. Yes, because the role of presenter should not be performed by a junior member of the team.
- D. No, because the role of presenter should be performed by the team manager.

**Answer: B**

#### **NEW QUESTION # 143**

The external team manager for the 'e-learning course' has reviewed the quality register to ensure all quality activities have been completed. The 'e-learning course' has been approved and accreditation has been achieved. As a result, the team manager updated the work package to notify the project manager that it is complete, and updated the team plan. Is this appropriate, and why?

- A. No, because it is the configuration item record of the relevant product description that is updated, not the work package.
- B. Yes, because a team plan to gain accreditation of the 'e-learning course' is required to be part of the work package.
- C. No, because the work package should be checked to confirm the reporting arrangements of the 'e-learning course'.
- **D. Yes, because the project manager needs to receive confirmation that work has been completed and approved.**

**Answer: D**

#### **NEW QUESTION # 144**

Project Scenario - Health and Safety Training Project:

ABC Company is a well-established training company that uses a standard model to develop training materials and deliver courses to customers.

ABC Company has commissioned a project in response to recent changes in government legislation relating to health and safety on construction sites. The project will deliver "capability to provide health and safety training", including the materials needed for classroom-based training and e-learning. The expected benefits for construction companies include a reduction in lost days and legal costs due to accidents.

The e-learning course will be developed by a specialist external consultancy. The materials for classroom-based training will be delivered by ABC Company's development team. All course materials will be piloted before they are used. ABC Company will deliver training to its customers and also hopes to sell the course materials to other training companies as part of their operational business. ABC Company will use their own sales and marketing departments to promote the courses.

The legislation requires construction companies to comply with the new legislation within two years. The course materials and trainers have to be accredited by a government agency before courses can be delivered.

ABC Company is planning to deliver pilot courses within five months of starting the project.

The ABC Company standard development model for new courses recommends the following stages:

End of the Project scenario.

Additional Information:

The Chief Executive Officer (CEO) founded the company five years ago. Under her leadership, ABC Company has grown quickly into a successful training company. It delivers a range of accredited professional training.

The Finance Director is also a founder member of ABC Company and is responsible for authorizing budgets for the Operations and

Development Teams. She authorizes all large contracts personally.

The Purchasing Manager reports to the Finance Director and is responsible for managing and monitoring supplier contracts.

The Operations Director is responsible for the delivery of all training and for the training development budget. His department organizes courses, venues and trainers. They work with the Product and the Sales teams to provide a comprehensive training schedule. ABC Company's IT manager reports to the Operations Director.

The Business Development Director has recently been appointed to identify new training needs and propose new products. She will work with the Operations Director to ensure a cost-conscious approach and that appropriate development technologies are used for the health and safety course.

The Training Development Manager reports to the Business Development Director and is responsible for developing training materials and gaining accreditation, in accordance with the standard course development model. Course developers in his team have skills in a range of development technologies and are allocated to projects as needed.

The Training Delivery Manager, who reports to the Operations Director, is responsible for ensuring that internal and external trainers deliver ABC Company training courses to the required standard. He also checks course materials to ensure they are fit for purpose and of the required quality.

The Central Services Director has responsibility for corporate communications, facilities management and configuration management. He recently led a project to consolidate all company quality systems into one quality management system and set up a corporate quality department, now managed by the Corporate Quality Manager.

The Corporate Document Manager reports to the Central Services Director. She helped establish the company's document management system and now operates it across the business. She manages a team of administrators and contracts staff when workload is high.

The Sales Director joined ABC Company two months ago and is keen to establish himself by suggesting new markets for the courses and material. All account managers and the marketing team report to him. They promote existing training courses to other training companies and existing customers.

End of the additional information.

ABC Company has a number of projects in progress. The executive of the Health and Safety Training Project is also a member of the project board for two other projects and is very busy. As a result, during this initiation stage, the executive has appointed another person to carry out both their business assurance and the role of change authority for minor and medium severity issues.

Is this appropriate, and why?

- A. Yes, because people with delegated project assurance roles may act as the change authority.
- B. No, because the project manager identifies the level of tailoring that is relevant for the project.
- C. No, because the decision to have a change authority should be made before the project is authorized.
- D. Yes, because projects that are likely to have many changes should delegate the change authority.

**Answer: A**

## NEW QUESTION # 145

Scenario

A photographer from Portraits Ltd, a professional photographic company, has taken on the role of Team Manager after taking some time to understand the requirements of the project. A contract for their services has been set up and is being monitored by the Purchasing Manager and a Work Package has been agreed. This contract specifies that the photographer must arrange a meeting with the Engineering Manager to establish a schedule for the photo sessions to minimize the impact on the Engineering staff. This meeting should have occurred by now.

The Engineering Manager was made aware of this requirement but when asked he reported that he has received no communication from the photographer. The Project Manager has tried to call the photographer and has had no response. The Project Manager believes there is a risk that Portraits Ltd are overbooking work and prioritizing other clients' work. If Portraits Ltd do not deliver on schedule the project will be delayed and the expected benefits will be reduced.

The contract is to be reviewed and Portraits Ltd reminded of their agreement.

The project is now in stage 2. The Project Manager has heard about the possibility of a competitor also producing a calendar to be delivered earlier than the target date for this project. There is a threat that the early release of a competitor's calendar may weaken the impact of the MNO Manufacturing Company calendar, thereby reducing the anticipated benefits of the Calendar project.

There is a major concern over an apparent lack of control of project documentation.

For each concern listed in Column 1, select from Column 2 the configuration management task that could help address the problem.

Each selection from Column 2 can be used once, more than once or not at all.

**Answer:**

Explanation:

□ Explanation:

□

