

# Sample PMP Test Online | PMP Mock Test

Test On: Most Important PMP Questions 227 mins 30 secs remaining Pause Test

We are 7 months into a strategic agile project. The Company Executives are closely monitoring its progress. The Project Director is frustrated about the last weekly burn-down charts depicting the project completion dates changing significantly several times. How can the project manager forecast the project completion date with more accuracy and stability?

☐ A: Lower the Frequency of Progress Reports shared with Senior Stakeholders.

☐ B: Inform the Executive Committee about the flexible nature of agile planning.

☐ C: Come up with planning variable-size iterations based on story complexity and load.

☐ D: Explain or elaborate on the upcoming backlog items in more detail with the team.

Mark for Review ← Previous Save & Go To Next

BONUS!!! Download part of Dumps4PDF PMP dumps for free: [https://drive.google.com/open?id=1zG4a5s4ilzbUY5KTWU-6iFHh5nJ\\_nXPI](https://drive.google.com/open?id=1zG4a5s4ilzbUY5KTWU-6iFHh5nJ_nXPI)

Dumps4PDF ensures your success with money back assurance. There is no chance of losing the exam if you rely on Dumps4PDF's PMP Study Guides and dumps. If you do not get through the exam, you take back your money. The money offer is the best evidence on the remarkable content of Dumps4PDF.

## What are the common mistakes done by the PMI PMP Certification Exam candidate?

- Not being able to recognize when they are being impatient by expecting too much from others
- Failing to set effective goals for themselves or their team members
- Getting stuck on one project because they are not able to skip one project
- Not understanding that a 5-7 minute break is not the same as lunch
- Failing to set a good example for their team members or others, causing them to not follow through with their own goals
- Comparing themselves to others and feeling anxious that they are not progressing or progressing as much
- Being afraid that they will lose control of the team or their job if they step outside of their comfort zone
- Putting off tasks until the last minute because they know they won't do it later

>> Sample PMP Test Online <<

## PMP Mock Test & High PMP Passing Score

There are a lot of leading experts and professors in different field in our company. The first duty of these leading experts and professors is to compile the PMP exam questions. In order to meet the needs of all customers, the team of the experts in our company has done the research of the PMP study materials in the past years. As a result, they have gained an in-depth understanding of the fundamental elements that combine to produce world class PMP practice materials for all customers.

## Conclusion

The PMP Certification adds huge value to a project manager's career. CIO magazine has ranked this certificate as the best option for those willing to advance on the industry since it proves that the project manager or lead has the specific set of skills and experience that today's organizations seek. Certified PMPs get up to 25% higher earnings than non-certified ones and are expected to grow faster. Start preparing for your exam today and excel in your career!

## PMI PMP - Project Management Professional (2026) Sample Questions (Q47-Q52):

NEW QUESTION # 47

A project manager has team members around the world in many different time zones. Project work frequently stalls because people in one office need to wait until another office is awake to have questions answered.

What should the project manager have done to avoid this?

- A. Learned more about how each team member prefers to communicate before assigning project work
- B. Ensured that the project would be the highest priority for all team members
- C. Used communication tools, such as video conferencing so different offices could communicate.
- **D. Planned and scheduled tasks and work packages to overcome geographical and time zone challenges**

**Answer: D**

#### **NEW QUESTION # 48**

A project customer and a contractor agreed on regular Quality audits during execution by a third party audit team, which is working on an assignment for the customer.

What should the contractor have prepared for the audits?

- A. Contract related correspondence
- B. Work results
- **C. Quality documentation**
- D. Measurements and test results

**Answer: C**

#### **NEW QUESTION # 49**

A university has a project to implement a new online application system for new entrants. The pilot solution shows that a significant number of applications have captured incomplete and inaccurate data. The project team, subject matter experts (SMEs), and key stakeholders held a workshop to investigate the causes of these errors.

Which of the following is a technique the project manager should use with the team to focus on the right areas to make changes that could improve the quality of the data-capture process?

- A. Cause-and-effect diagram
- B. Influence diagram
- **C. Affinity diagram**
- D. Fishbone diagram

**Answer: C**

Explanation:

Section: Planning

#### **NEW QUESTION # 50**

During user acceptance testing (UAT), a manager declined a core application functionality that was originally requested by a subject matter expert (SME). Due to the manager's influence, the project team is concerned about the overall impact to the project.

What should the project manager have done?

- A. Requested stakeholders to participate in project initiation and planning phases
- **B. Consulted with the project sponsor on stakeholder roles and responsibilities**
- C. Obtained a list of the critical stakeholders from the project sponsor
- D. Identified and consulted stakeholders during requirements gathering

**Answer: B**

#### **NEW QUESTION # 51**

A new systems project requires feedback from the accounting manager at the beginning of solution discussions and before meeting with other functional managers. The project manager knows the accounting manager will not be available until a few days before the deadline for the solution document.

What should the project manager do to avoid a delay in the project?

- A. Ask the accounting manager to delegate a team member who can support the project.
- B. Begin discussions with other functional managers and meet with the accounting manager later.
- C. Wait for the accounting manager to be available while identifying subsequent tasks that can be compressed.
- D. Request that the sponsor direct the accounting manager's supervisor to provide a replacement resource.

**Answer: B**

Explanation:

In project management, it's important to keep the project moving forward even when key stakeholders are not immediately available. In this case, the project manager should begin discussions with other functional managers first. This allows the project to progress while waiting for the accounting manager. Once the accounting manager is available, their feedback can be incorporated into the solution document. This approach helps avoid delays in the project. References: Project Management Professional (PMP) Reference Materials and Professional in Business Analysis Reference Materials guides and documents. Please refer to the specific sections on stakeholder management and communication management for more details.

### NEW QUESTION # 52

• • • • •

**PMP Mock Test:** <https://www.dumps4pdf.com/PMP-valid-braindumps.html>

- [illegible]

BONUS!!! Download part of Dumps4PDF PMP dumps for free: [https://drive.google.com/open?id=1zG4a5s4ilzbUY5KTwU-6iFHh5nJ\\_nXP!](https://drive.google.com/open?id=1zG4a5s4ilzbUY5KTwU-6iFHh5nJ_nXP!)