


Take Your Exam Preparations Anywhere with Portable AACE International AACE-PSP PDF Questions from BraindumpsIT



100% Accurate Answers! Oct-2022 AACE-PSP
Actual Real Exam Questions [Q37-Q52]

DOWNLOAD the newest BraindumpsIT AACE-PSP PDF dumps from Cloud Storage for free: <https://drive.google.com/open?id=1gHvU9vdDLj7kfssRRUiPbp2hDlvnPNIP>

You can trust BraindumpsIT AACE-PSP exam questions and start this journey with complete peace of mind and satisfaction. The BraindumpsIT AACE-PSP practice questions are designed and verified by experienced and qualified AACE-PSP exam experts. They work collectively and put their expertise to ensure the top standard of BraindumpsIT AACE International AACE-PSP Exam Dumps. So we can say that with the BraindumpsIT AACE International AACE-PSP exam questions, you will get everything that you need to learn, prepare and pass the difficult Planning & Scheduling Professional (PSP) Exam certification exam with good scores.

There are numerous of feedbacks from our customers give us high praise on our AACE-PSP practice materials. We can claim that you can get ready to attend your exam just after studying with our AACE-PSP exam materials for 20 or 30 hours. Our high quality and high efficiency have been tested and trusted. Almost every customer is satisfied with our AACE-PSP Exam Guide. Come and have a try on our most popular AACE-PSP training materials!

>> AACE-PSP Accurate Test <<

**AACE-PSP Accurate Test & Free PDF AACE International Realistic
Planning & Scheduling Professional (PSP) Exam Reliable Study Plan**

Our AACE-PSP learning prep boosts many advantages and varied functions to make your learning relaxing and efficient. The client can have a free download and tryout of our AACE-PSP exam torrent before they purchase our product and can download our AACE-PSP study materials immediately after the client pay successfully. And if there is the update of our AACE-PSP learning guide the system will send the update automatically to the client. Thus you can have an efficient learning and a good preparation of the exam. It is believed that our AACE-PSP latest question is absolutely good choices for you.

AACE International Planning & Scheduling Professional (PSP) Exam Sample Questions (Q169-Q174):

NEW QUESTION # 169

Midway through the project you received an executed change order for this project, adding thirty-three days to the contract for weather delays. In its simplest form, how would your next project update display the changed condition?

- **A. After Activity 1000, add a new Activity 1050 with a start-to-start relationship to Activity 1000, and tie the end of this new activity with a finish-to-finish relationship to the final activity of the project.**
- B. After Activity 1000, add a new Activity 1010 with a finish-to-start relationship to Activity 1000, and tie the end of this new activity with a finish-to-start relationship to the final activity of the project.
- C. After Activity 1001, add a new Activity 1011 with a finish-to-start relationship to Activity 1000, and tie the end of this new activity with a finish-to-start relationship to the final activity of the project.

Answer: A

Explanation:

* Scenario Overview:

A change order has been approved, adding 33 days for weather delays. This requires updating the schedule to reflect the extended contract duration.

* Impact on Scheduling:

The simplest and cleanest way to include the change is to create a new activity that represents the delay (e.g., Activity 1050).

The new activity is linked to Activity 1000 using a start-to-start (SS) relationship. This ensures the delay begins in parallel with the original contract start.

The finish-to-finish (FF) relationship with the final activity ensures that the extended duration impacts the project's overall timeline.

* Cross-Verification with PSP Principles:

PSP principles emphasize the importance of maintaining logical integrity and clarity when updating schedules for change orders (Ref: PSP Study Guide, Chapter 2B: Schedule Maintenance/Controlling). This method ensures traceability of the delay without affecting activity logic unnecessarily.

NEW QUESTION # 170

The expected remaining cost needed to complete an activity, group of activities or the project is the _____.

- **A. Estimate to complete (ETC)**
- B. Budget at completion (BAC)
- C. Estimate at completion (EAC)
- D. Budgeted cost of work performed (BCWP)

Answer: A

Explanation:

The Estimate to Complete (ETC) quantifies the cost required to complete all remaining work.

Option A (Budget at Completion - BAC) is the total approved budget.

Option B (Budgeted Cost of Work Performed - BCWP) measures earned value.

Option D (Estimate at Completion - EAC) includes both actual costs to date and ETC.

ETC is used to forecast project completion costs as outlined in standard project management practices.

NEW QUESTION # 171

When resource leveling craft labor for a critical path schedule, the scheduler

- **A. Must consider breaks in continuity of work for subcontractors, thereby possibly incurring additional subcontractor mobilization and demobilization costs.**

- B. Can depend on the results of the resource leveling operation to reflect a useful realignment of all schedule activities without 'further analysis.
- C. Need only consider the non-union crafts persons.
- D. Need not consider its effects, as it is a theoretical concept with limited application to construction projects.

Answer: A

Explanation:

* Resource Leveling:

Resource leveling adjusts start and finish dates of activities to resolve resource conflicts or constraints, balancing availability and demand.

In construction projects, breaks in continuity of work for subcontractors can result in increased costs due to remobilization and demobilization.

* PSP Study Guide Reference:

The PSP guide explains that resource leveling must be carefully analyzed to avoid disruptions in work continuity.

* Conclusion: The correct answer is A, as the scheduler must account for potential cost implications of resource leveling on subcontractors.

NEW QUESTION # 172

Of the following update procedures, which is the least important in achieving an accurate forecast for completion of a construction schedule?

- A. Making "downstream" logic revisions as required.
- **B. Estimating remaining durations of activities.**
- C. The correct recording of actual start dates.
- D. Entering the time impacts of delays and change orders.

Answer: B

NEW QUESTION # 173

Each of the following accurately describes total float in a schedule EXCEPT:

- **A. The amount of time an activity can be delayed without delaying the start or occurrence of any other activity or event in the network.**
- B. Computed for an activity by subtracting its early finish from its late finish, or its early start from its late start.
- C. The amount of time an activity can be delayed without delaying the overall project completion time.
- D. Can be positive or negative.

Answer: A

NEW QUESTION # 174

.....

If you feel nervous in the exam, and you can try us, we will help you relieved your nerves. AACE-PSP Soft test engine can stimulate the real exam environment, so that you can know the procedure for the exam, and your confidence for the exam will also be strengthened. In addition, AACE-PSP exam materials are high quality and accuracy, and we can help you pass the exam just one time if you choose us. We have online and offline chat service stuff, and if you have any questions about AACE-PSP Exam Dumps, just contact us, we will give you reply as soon as possible.

AACE-PSP Reliable Study Plan: https://www.braindumpsit.com/AACE-PSP_real-exam.html

AACE International AACE-PSP Accurate Test Some people prefer to read paper materials rather than learning on computers, Just visualize the feeling of achieving success by using our AACE-PSP Latest Real Test Questions exam guide,so you can easily understand the importance of choosing a high quality and accuracy AACE-PSP Latest Real Test Questions training engine, We recommend AACE-PSP quiz torrent without reservation, as we believe you will appreciate its exceptional ability.

New features were introduced to address specific AACE-PSP constraints of handheld and embedded devices, Following graduation from the University College of Swansea, Simon attended the Royal Military Academy AACE-PSP Valid Test Materials

