

PRINCE2Foundation Online Training - Valid PRINCE2Foundation Test Guide

PRINCE2.PRINCE2Foundation-JPN.v2024-06-29.q213

試験コード : PRINCE2Foundation-JPN
試験名称 : PRINCE2 7 Foundation written Exam (PRINCE2Foundation日本語版)
認証ベンダー : PRINCE2
無料問題の数 : 213
バージョン : v2024-06-29
ページの間数 : 103
問題集の間数 : 2282
<https://www.jpnsiken.com/shiken/PRINCE2.PRINCE2Foundation-JPN.v2024-06-29.q213.html>

質問: 1

「製品配送の管理」プロセスはどのようにしてその目的を達成するのでしょうか?

- A. プロジェクト作業の実施方法に関する要件に同意することによって
- B. ハイライト レポートを作成して、プロジェクト委員会が作業を監督できるようにする
- C. プロジェクト マネージャーにチーム計画の作成と監視を要求することによって
- D. 段階許容範囲内で解決できない問題とリスクをエスカレーションすることによって

正解: (正解を表示します)

The 'Managing Product Delivery' process in PRINCE2 achieves its purpose by ensuring that the work required to deliver the project's products is agreed upon and conforms to the defined requirements. This process manages the link between the project manager and the team members by agreeing on assignments, ensuring that planned products are delivered to specifications, and that work progresses as planned. References: = PRINCE2 7 Foundation handbook and online resources

質問: 2

プロジェクトの監督プロセスに関する次の記述はどれが真実ですか?

- A. プロジェクト委員会が継続的なビジネス上の正当性を保証するためのメカニズムを提供します。
- B. プロジェクト マネージャーの日常的な活動をカバーします。
- C. 進捗会議が定期的開催されるようにします
- D. プロジェクトの開始プロセスが完了すると開始されます。

正解: (正解を表示します)

The Directing a Project process in PRINCE2 provides the Project Board with a mechanism to ensure there is continued business justification for the project throughout its lifecycle. This process is crucial for maintaining the project's alignment with organizational objectives and for making decisions at key points such as stage boundaries. References: PRINCE2 Foundation official documentation and study materials.

質問: 3

What's more, part of that DumpsMaterials PRINCE2Foundation dumps now are free: <https://drive.google.com/open?id=1DxuCzISlcm1ynUuL3RPRo3jZOzIVxX8>

By contrasting with other products in the industry, our PRINCE2Foundation test guide really has a higher pass rate, which has been verified by many users. As long as you use our PRINCE2Foundation exam training I believe you can pass the exam. If you fail to pass the exam, we will give a full refund. PRINCE2Foundation learning guide hopes to progress together with you and work together for their own future. The high passing rate of PRINCE2Foundation exam training also requires your efforts. If you choose PRINCE2Foundation test guide, I believe we can together contribute to this high pass rate.

PRINCE2 Foundation Certification Exam is a globally recognized certification program for project management professionals. It is designed to provide candidates with a comprehensive understanding of the PRINCE2 methodology and its practical application in managing projects. PRINCE2 7 Foundation written Exam certification exam is aimed at individuals who are looking to enhance their project management skills and knowledge, and advance their careers in the field. The PRINCE2 Foundation Certification Exam is an entry-level certification, which means it does not require any prior project management experience or qualifications. However, candidates are expected to have a basic understanding of project management concepts and terminologies.

>> PRINCE2Foundation Online Training <<

Valid PRINCE2Foundation Test Guide & PRINCE2Foundation Test Simulator Online

All these three PRINCE2 7 Foundation written Exam (PRINCE2Foundation) exam dumps formats contain the real and PRINCE2 7 Foundation written Exam (PRINCE2Foundation) certification exam trainers. So rest assured that you will get top-notch and easy-to-use PRINCE2 PRINCE2Foundation Practice Questions. The PRINCE2Foundation PDF dumps file is the PDF version of real PRINCE2 7 Foundation written Exam (PRINCE2Foundation) exam questions that work with all devices and operating systems.

PRINCE2 7 Foundation written Exam Sample Questions (Q104-Q109):

NEW QUESTION # 104

Which is an objective of the Starting up a Project process?

- A. Agree how issues and changes will be identified, assessed and controlled
- B. Authorize the Project Manager to proceed with the initiation stage
- C. Agree how the project will be monitored and controlled after initiation
- **D. Identify who will be responsible for creating the Project Plan**

Answer: D

Explanation:

Section: Volume B

NEW QUESTION # 105

Which is an objective of the Closing a Project process?

- A. Perform any post-project reviews
- B. Review and approve the plan for project closure
- **C. Review the performance of the project against its baseline**
- D. Create a Benefits Review Plan

Answer: C

NEW QUESTION # 106

Which provides a single source of reference that may be used by people joining a project after it has been initiated so they can quickly and easily find out how the project is being managed?

- **A. Project Initiation Documentation**
- B. Project mandate
- C. Project Product Description
- D. Project Brief

Answer: A

NEW QUESTION # 107

Why is the 'initiating a project' process used?

- A. To decide which project approach is suitable for the project
- B. To produce the required work packages
- **C. To fully understand how the project objectives will be achieved before committing significant resources**
- D. To enable corporate or programme management to give authorization to deliver a project

Answer: C

Explanation:

Section: Volume B

Explanation/Reference:

Reference <https://www.whatisprince2.net/prince2-process-initiating-a-project.php>

firefly.com, www.stes.tyc.edu.tw, Disposable vapes

P.S. Free & New PRINCE2Foundation dumps are available on Google Drive shared by DumpsMaterials:
<https://drive.google.com/open?id=1DxuCzISicm1ynUuL3RPRo3jZOzIVxX8>