

Accurate AACE-PSP Practice Engine gives you high-effective Exam Quiz - Prep4away



2025 Latest Prep4away AACE-PSP PDF Dumps and AACE-PSP Exam Engine Free Share: https://drive.google.com/open?id=1IP4Kt1RPIE2aQ_oA9beopGgfnkYPqpJ6

Our Software version has the advantage of simulating the real AACE-PSP exam environment. Many candidates can't successfully pass their real exams for the reason that they are too nervous to performance rightly as they do the practices. This Software version of AACE-PSP practice materials will exactly help overcome their psychological fear. So you will be bound to pass your AACE-PSP exam since you have perfected yourself in taking the AACE-PSP exam with full confidence.

Dare to pursue, we will have a good future. Do you want to be successful people? Do you want to be IT talent? Do you want to pass AACE International AACE-PSP certification? Prep4away will provide you with high quality dumps. It includes real questions and answers, which is useful to the candidates. Prep4away AACE International AACE-PSP Exam Dumps is ordered, finished, and to the point. Only Prep4away can perfect to show its high quality, however, not every website has high quality exam dumps. Than cardiac operations a rush to purchase our AACE International AACE-PSP Oh! The successful rate is 100%.

>> AACE-PSP Reliable Test Testking <<

AACE-PSP Actual Test Guide Boosts Most efficient Exam Questions for Your Planning & Scheduling Professional (PSP) Exam Exam

The team of experts hired by AACE-PSP exam torrent constantly updates and supplements the contents of our study materials according to the latest syllabus and the latest industry research results, and compiles the latest simulation exam question based on the research results of examination trends. We also have dedicated staffs to maintain updating AACE-PSP practice test every day, and you can be sure that compared to other test materials on the market, AACE-PSP quiz guide is the most advanced. It is known to us that having a good job has been increasingly important for everyone in the rapidly developing world; it is known to us that getting a Planning & Scheduling Professional (PSP) Exam certification is becoming more and more difficult for us. That is the reason that I want to introduce you our AACE-PSP prep torrent. I promise you will have no regrets about reading our introduction. I believe that after you try our products, you will love it soon, and you will never regret it when you buy it.

AACE International AACE-PSP (Planning & Scheduling Professional) Exam is a certification program that is designed to validate the skills and knowledge of individuals working in the planning and scheduling field. Planning & Scheduling Professional (PSP) Exam certification is recognized globally and is highly valued by employers in the industry. The AACE-PSP Exam covers a wide range of topics, including project planning and control, scheduling, cost management, risk management, and project communication.

The PSP certification exam is a rigorous and comprehensive test that covers a wide range of topics related to project planning and scheduling. AACE-PSP Exam is designed to evaluate the candidate's ability to apply industry-standard techniques and best practices in the planning and scheduling of projects. AACE-PSP exam covers topics such as project planning, scheduling, progress monitoring, and analysis, as well as cost and risk analysis.

AACE International Planning & Scheduling Professional (PSP) Exam Sample Questions (Q86-Q91):

NEW QUESTION # 86

Which of the following is NOT required when performing weekly or monthly schedule updates?

- A. Remaining duration of activities.
- B. Original duration of activities.
- C. Percent complete.
- D. Actual finish of activities.

Answer: B

NEW QUESTION # 87

Crane operators require 1 hour prep and 1 hour clean-up and inspection per day. There is only 1 crane operator allocated per crane. Crane operators are not allowed to work more than 8 hours a day. Lunchtime break lasts 1 hour. Assuming a 10 minute cycle time, how many lifts per day can be expected?

Small Tower Crane

Typical capacity for a Small Crane

Maximum Load 5 tons

Minimum Load 1.5 tons

Operation	Time
Sling Up	4
Hoist Up	4
Discharge	3
Clear Unload Area	3
Hoist Down	2

- A. 36 lifts
- B. 48 lifts
- C. 24 lifts
- D. 30 lifts

Answer: D

Explanation:

* Available Work Time:

A workday consists of 8 hours.

Deduct time for preparation, cleanup, and lunch:

Prep: 1 hour

Lunch: 1 hour

Cleanup: 1 hour

Total unavailable time: 3 hours.

Total available work time: $8 - 3 = 5$ hours (300 minutes).

* Determine Lifts per Day:

Cycle Time: 10 minutes per lift.

Lifts per day = Available time \div Cycle Time = $300 \div 10 = 30$ lifts.

* Cross-Verification:

Option A (36 lifts): Incorrect. Assumes more time.

Option B (24 lifts): Incorrect. Assumes less efficiency.

Option D (48 lifts): Incorrect. Overestimates possible lifts.

Option C (30 lifts): Correct.

NEW QUESTION # 88

Which of the following is NOT a tool or technique used to perform scope planning?

- A. Benefit cost analysis.
- B. Alternatives identification.
- C. Expert Judgment.
- D. Schedule performance indexing

Answer: D

Explanation:

* Scope Planning Tools and Techniques:

Tools for scope planning include methods to define and refine the project scope. These involve cost-benefit analysis, expert judgment, and alternatives identification.

Schedule performance indexing is a performance tracking tool used during execution and is unrelated to scope planning.

* PSP Study Guide Reference:

Scope planning methods are detailed in the PSP guide, emphasizing tools like expert judgment, alternatives analysis, and structured decision-making techniques.

* Analysis for Selection:

Option A: A common method to analyze the costs and benefits of scope components.

Option B: Incorrect. This is a tracking tool, not a scope planning method.

Option C: Expert judgment is a key technique in defining project scope.

Option D: Alternatives identification supports exploring various approaches to project goals.

* Conclusion: The correct answer is B, as schedule performance indexing is not a scope planning tool.

NEW QUESTION # 89

Which of the following is NOT required when performing weekly or monthly schedule updates?

- A. Remaining duration of activities.
- B. Original duration of activities.
- C. Percent complete.
- D. Actual finish of activities.

Answer: B

Explanation:

* Update Process Essentials:

Schedule updates track the current status of the project using actuals (start/finish dates), progress (percent complete), and future plans (remaining duration).

The original duration does not change and is part of baseline data, not required for routine updates.

* PSP Study Guide Reference:

Scheduling update procedures are discussed, emphasizing active progress tracking elements like actual start, percent complete, and remaining duration.

* Conclusion: The correct answer is D, as original duration is not a variable considered in regular updates.

NEW QUESTION # 90

The congested site only has room for 3 cranes to operate concurrently. Only 1.75 cubic yard [CY] or 1.34 cubic meter [CM] concrete buckets are available. Each crane can perform up to 35 lifts per day. Assuming a total of 30 lifts per crane per day. what is the maximum volume of concrete that could be placed using 3 small tower cranes over a 5-day period?

- A. 368 CM
- B. 201 CY
- C. 263 CY
- D. 306 CY

Answer: D

Explanation:

* Each crane can perform 30 lifts per day with a 1.75 cubic yard bucket. For 3 cranes over 5 days: Concrete volume per day=3 cranes×30 lifts/crane/day×1.75 CY/lift. $\text{Concrete volume per day} = 3 \text{ cranes} \times 30 \text{ lifts/crane/day} \times 1.75 \text{ CY/lift}$. Concrete volume per day=3 cranes×30 lifts/crane/day×1.75 CY/lift. Daily volume=157.5 CY/day. $\text{Daily volume} = 157.5 \text{ CY/day}$. Daily volume=157.5 CY/day. Over 5 days: Total volume=157.5×5=306 CY. $\text{Total volume} = 157.5 \times 5 = 306 \text{ CY}$. Total volume=157.5×5=306 CY.

* Reference: PSP Study Guide, Section 1.3.7 - Resource Calculations, demonstrates how crane capacity and lift productivity are incorporated into project planning.

NEW QUESTION # 91

Our Planning & Scheduling Professional (PSP) Exam (AACE-PSP) prep material also includes web-based and desktop Planning & Scheduling Professional (PSP) Exam (AACE-PSP) practice tests for you to put your skills to the test. Our Planning & Scheduling Professional (PSP) Exam (AACE-PSP) practice exams simulate the real Prepare for your Planning & Scheduling Professional (PSP) Exam (AACE-PSP) exam environment, so you can experience the pressure and environment of the actual test before the day arrives. You'll receive detailed feedback on your performance, so you know what areas to focus on and improve.

Reliable AACE-PSP Exam Camp: <https://www.prep4away.com/AACE-International-certification/braindumps.AACE-PSP.ete.file.html>

P.S. Free & New AACE-PSP dumps are available on Google Drive shared by Prep4away: https://drive.google.com/open?id=1IP4Kt1RPIE2aQ_oA9beopGfnkYPqpJ6