

AACE International AACE-PSP考古題分享, AACE-PSP考題免費下載



AACE International

AACE-PSP
Planning & Scheduling Professional (PSP) Exam

Questions & Answers PDF

For More Information:
<https://www.certsawrior.com/>

Features:

- 90 Days Free Updates
- 30 Days Money Back Guarantee
- Instant Download Once Purchased
- 24/7 Online Chat Support
- Its Latest Version

Visit us at <https://www.certsawrior.com/exam/aace-psp/>

BONUS!!! 免費下載NewDumps AACE-PSP考試題庫的完整版: https://drive.google.com/open?id=16TURTEJWaj14swDEewszV_v4ymA_7T58

想要通過 AACE-PSP 認證考試並不是僅僅依靠與考試相關的書籍就可以辦到的。與其盲目地學習考試要求的相關知識，不如做一些有價值的試題。NewDumps 為您提供一個明確的和特殊的解決方案，我們為您提供詳細的 AACE International AACE-PSP 的問題和答案。我們的專家來自不同地區有經驗的技術專家編寫 AACE-PSP 考古題。我們的 AACE-PSP 考古題是我們經過多次測試和整理得到的擬真題，確保考生順利通過AACE-PSP 考試。

AACE International 是一個成功的公司，提供各種認證和考試。通過 AACE-PSP 考試是其中的核心要求。將帶來一個新的前沿，對你的職業道路起著如此重要的角色。AACE-PSP 認證考試的考題按照相同的教學大綱，其次是實際的 AACE International 的 AACE-PSP 認證考試，我們也是不斷的升級我們的培訓資料，你得到的所有產品高達1年的免費更新，你也可以隨時延長更新訂閱時間，你將得到更多的時間來充分準備考試。

>> AACE International AACE-PSP考古題分享 <<

AACE-PSP考古題分享 |輕鬆通過Planning & Scheduling Professional (PSP) Exam | 馬上下載安裝

如果您選擇購買NewDumps提供的培訓方案，我們能確定您100%通過您的第一次參加的AACE International AACE-

PSP 認證考試。如果你考試失敗，我們會全額退款。

最新的 AACE Certification AACE-PSP 免費考試真題 (Q211-Q216):

問題 #211

How could the structural steel drawing delay have been prevented?

- A. Add a time buffer at the end of structural steel activities.
- B. Allow adequate time for review and resubmittal in the baseline schedule.
- C. Switch to post-tensioned concrete construction.
- D. Release the structural steel for fabrication concurrent with review of structural steel shop drawings.

答案： A

問題 #212

Assuming conventional finish-to-start relationships, to calculate a schedule retaining the existing logic means that

- A. There is no such thing.
- B. An out-of-sequence activity cannot resume until all predecessors are finished.
- C. It is calculated using the original logic.
- D. It is calculated using logic reflecting out-of-sequence progress.

答案： D

問題 #213

The congested site only has room for 3 cranes to operate concurrently. Only 1.75 cubic yard [CY] or 1.34 cubic meter [CM] concrete buckets are available. Each crane can perform up to 35 lifts per day. Assuming a total of 30 lifts per crane per day, what is the maximum volume of concrete that could be placed using 3 small tower cranes over a 5-day period?

- A. 368 CM
- B. 306 CY
- C. 263 CY
- D. 201 CY

答案： B

解題說明：

* Each crane can perform 30 lifts per day with a 1.75 cubic yard bucket. For 3 cranes over 5 days: Concrete volume per day = $3 \text{ cranes} \times 30 \text{ lifts/crane/day} \times 1.75 \text{ CY/lift} = 157.5 \text{ CY/day}$. Concrete volume per day = $3 \text{ cranes} \times 30 \text{ lifts/crane/day} \times 1.75 \text{ CY/lift}$. Daily volume = 157.5 CY/day . Over 5 days: Total volume = $157.5 \times 5 = 306 \text{ CY}$.

* Reference: PSP Study Guide, Section 1.3.7 - Resource Calculations, demonstrates how crane capacity and lift productivity are incorporated into project planning.

問題 #214

If all other work proceeds according to the Baseline plan, how many times will the critical path change?

- A. Does not change.
- B. 1.
- C. 3.
- D. 2.

答案： A

解題說明：

* Critical Path Analysis:

Critical path activities include proofing, printing, and packaging.
Delays or baseline adherence does not alter the sequence of critical activities.

* Impact Assessment:

No additional changes occur to the baseline critical path in the given scenario.

* Cross-Verification:

Option A: Incorrect. Assumes two path changes.

Option B: Incorrect. Incorrect number of changes.

Option D: Incorrect. Overestimates critical path shifts.

Option C: Correct. Reflects no critical path changes.

問題 #215

The data date or status date of a schedule represents the:

- A. date the project manager turns in the schedule update
- B. date on which progress is based
- C. date the monthly update is performed
- D. system date when the software calculates the update

答案：C

問題 #216

.....

如果你購買NewDumps提供的AACE International AACE-PSP 認證考試練習題和答案，你不僅可以成功通過AACE International AACE-PSP 認證考試，而且享受一年的免費更新服務。如果你考試失敗，NewDumps將全額退款給你。你可以在NewDumps的網站上免費下載部分關於AACE International AACE-PSP 認證考試的練習題和答案作為嘗試，從而檢驗NewDumps的產品的可靠性。

AACE-PSP考題免費下載: <https://www.newdumpspdf.com/AACE-PSP-exam-new-dumps.html>

如果你因為準備AACE International的AACE-PSP考試而感到很累的話，那麼你千萬不能錯過NewDumps的AACE-PSP資料，如果你正在尋找一個好的通過AACE International的AACE-PSP考試認證的學習網站，NewDumps是最好的選擇，NewDumps能給你帶來的將是掌握IT行業的尖端技能以及輕鬆通過AACE International的AACE-PSP考試認證，大家都知道這門考試是艱難的，想要通過它也不是機會渺小，但你可以適當的選擇適合自己的學習工具，選擇NewDumps AACE International的AACE-PSP考試試題及答案，這個培訓資料不僅完整而且真實覆蓋面廣，它的測試題仿真度很高，這是通過眾多考試實踐得到的結果，如果你要通過AACE International的AACE-PSP考試，就選擇NewDumps，絕對沒錯，AACE International AACE-PSP考古題分享 Kaoguti公司出版世界頂級IT公司的各種考試認證包過題庫，包括思科認證、IBM認證、微軟認證，Oracle認證等等其他公司的認證。

果然直接掠奪武強者的力量，提升是最快的，快看，那人不活了麼，如果你因為準備AACE International的AACE-PSP考試而感到很累的話，那麼你千萬不能錯過NewDumps的AACE-PSP資料，如果你正在尋找一個好的通過AACE International的AACE-PSP考試認證的學習網站，NewDumps是最好的選擇，NewDumps能給你帶來的將是掌握IT行業的尖端技能以及輕鬆通過AACE International的AACE-PSP考試認證，大家都知道這門考試是艱難的，想要通過它也不是機會渺小，但你可以適當的選擇適合自己的學習工具，選擇NewDumps AACE International的AACE-PSP考試試題及答案，這個培訓資料不僅完整而且真實覆蓋面廣，它的測試題仿真度很高，這是通過眾多考試實踐得到的結果，如果你要通過AACE International的AACE-PSP考試，就選擇NewDumps，絕對沒錯。

值得信賴的AACE-PSP考古題分享 |高通過率的考試材料|權威的AACE-PSP: Planning & Scheduling Professional (PSP) Exam

Kaoguti公司出版世界頂級IT公司的各種考試認證包過題庫，包括思科認證、IBM認證、AACE-PSP微軟認證，Oracle認證等等其他公司的認證，考試內容：主要為AACE International Planning & Scheduling Professional (PSP) Exam，為什麼不嘗試NewDumps公司的PDF版本和軟件版本的在線題庫呢？

- AACE-PSP學習筆記 □ AACE-PSP在線題庫 □ AACE-PSP在線題庫 □ 立即打開 ➡ www.newdumpspdf.com □ □ □並搜索[AACE-PSP]以獲取免費下載AACE-PSP權威認證
- AACE-PSP權威認證 □ AACE-PSP認證資料 □ AACE-PSP資料 □ □ www.newdumpspdf.com □ 上的免費下載
【 AACE-PSP 】頁面立即打開AACE-PSP學習筆記

- 順便提一下，可以從雲存儲中下載NewDumps AACE-PSP考試題庫的完整版：https://drive.google.com/open?id=16TURTEJWaj14swDEwszV_v4ymA_7T58

順便提一下，可以從雲存儲中下載NewDumps AACE-PSP考試題庫的完整版：https://drive.google.com/open?id=16TURTEJWaj14swDEwszV_v4ymA_7T58