

PRINCE2-Practitioner考試 & PRINCE2-Practitioner通過考試

Breakdown of PRINCE2 Certifications				
	PRINCE2 Foundation	PRINCE2 Practitioner	PRINCE2 Agile Foundation	PRINCE2 Agile Practitioner
Purpose	Tests theoretical understanding of the PRINCE2 methodology to plan, manage, and deliver projects	Tests ability to apply the PRINCE2 methodology to actively manage projects in a practical setting	Tests understanding of how PRINCE2 works with Agile concepts such as Scrum and Kanban	Tests application of Agile methods to managing PRINCE2 projects
Requirements	No prerequisites; designed for beginners	PRINCE2 Foundation	No prerequisites; designed for beginners	At least one of the following: Any PRINCE2 certification; PMP; CAPM; IPMA
Exam	60-minute exam with 60 multiple-choice questions; closed book; pass mark 55%	150-minute exam with 68 multiple-choice questions; open book; pass mark 55%	60-minute exam with 50 multiple-choice questions; closed book; pass mark 55%	150-minute exam with 50 multiple-choice questions; open book; pass mark 60%
Cost of PeopleCert Certification	USD 680	USD 755	USD 680	USD 755
Validity	No expiry	5 years	3 years	3 years
Benefits	Offers recognition; primary benefit is in preparing and qualifying you to take the Practitioner exam	Offers recognition and career advancement opportunities; speaks to your ability to manage complicated projects with effective communication	Beneficial for managers who work in an Agile project environment; certifying your ability to combine the PRINCE2 and Agile methods	Allows flexibility in project management methods; offers recognition and career advancement opportunities; helps implement Agile in larger, more complex projects while maintaining governance and control

PRINCE2

Smartsheet Inc. ©2025

2026 NewDumps最新的PRINCE2-Practitioner PDF版考試題庫和PRINCE2-Practitioner考試問題和答案免費分享: <https://drive.google.com/open?id=1UMscyyMc5POGbdMeF1-7LETD0MeiaRO>

在短短幾年內，PRINCE2 PRINCE2-Practitioner 認證考試已經成為比較有影響力電腦能力認證考試。然而如何簡單順利地通過PRINCE2 PRINCE2-Practitioner認證考試？我們的NewDumps在任何時間下都可以幫您快速解決這個問題。我們在NewDumps中為您提供了可以成功通過PRINCE2-Practitioner認證考試的培訓工具。PRINCE2-Practitioner認證考試培訓工具的內容是由IT行業專家帶來的最新的考試研究材料組成

最熱門的PRINCE2-Practitioner認證考試是能夠改變您生活的IT認證考試，獲得PRINCE2 PRINCE2-Practitioner證書的IT專業人員的薪水要比沒有獲得證書的員工高出很多倍，他們的上升空間也很大，能帶來更好的工作機會。不要因為準備PRINCE2 PRINCE2-Practitioner而浪費過多時間，可以使用NewDumps網站提供的考古題資料，幫助您更有效率的準備PRINCE2-Practitioner考試。這是一個人可以讓您輕鬆通過PRINCE2-Practitioner考試的難得的學習資料，錯過這個機會您將會後悔。

>> PRINCE2-Practitioner考試 <<

PRINCE2-Practitioner通過考試 - PRINCE2-Practitioner試題

在如今互聯網如此發達社會裏，選擇線上培訓已經是很普遍的現象。NewDumps就是眾多線上培訓網站之一。NewDumps的線上培訓有著多年的經驗，可以為參加PRINCE2 PRINCE2-Practitioner 認證考試的考生提供高品質的學習資料，來能滿足考生的所有需求。

最新的 PRINCE2 Certification PRINCE2-Practitioner 免費考試真題 (Q115-Q120):

問題 #115

Project Scenario - Health and Safety Training Project:

ABC Company is a well-established training company that uses a standard model to develop training materials and deliver courses to customers.

ABC Company has commissioned a project in response to recent changes in government legislation relating to health and safety on construction sites. The project will deliver "capability to provide health and safety training", including the materials needed for classroom-based training and e-learning. The expected benefits for construction companies include a reduction in lost days and legal costs due to accidents.

The e-learning course will be developed by a specialist external consultancy. The materials for classroom-based training will be delivered by ABC Company's development team. All course materials will be piloted before they are used. ABC Company will

deliver training to its customers and also hopes to sell the course materials to other training companies as part of their operational business. ABC Company will use their own sales and marketing departments to promote the courses.

The legislation requires construction companies to comply with the new legislation within two years. The course materials and trainers have to be accredited by a government agency before courses can be delivered.

ABC Company is planning to deliver pilot courses within five months of starting the project.

The ABC Company standard development model for new courses recommends the following stages:

□ End of the Project scenario.

Additional Information:

The Chief Executive Officer (CEO) founded the company five years ago. Under her leadership, ABC Company has grown quickly into a successful training company. It delivers a range of accredited professional training.

The Finance Director is also a founder member of ABC Company and is responsible for authorizing budgets for the Operations and Development Teams. She authorizes all large contracts personally.

The Purchasing Manager reports to the Finance Director and is responsible for managing and monitoring supplier contracts.

The Operations Director is responsible for the delivery of all training and for the training development budget. His department organizes courses, venues and trainers. They work with the Product and the Sales teams to provide a comprehensive training schedule. ABC Company's IT manager reports to the Operations Director.

The Business Development Director has recently been appointed to identify new training needs and propose new products. She will work with the Operations Director to ensure a cost-conscious approach and that appropriate development technologies are used for the health and safety course.

The Training Development Manager reports to the Business Development Director and is responsible for developing training materials and gaining accreditation, in accordance with the standard course development model. Course developers in his team have skills in a range of development technologies and are allocated to projects as needed.

The Training Delivery Manager, who reports to the Operations Director, is responsible for ensuring that internal and external trainers deliver ABC Company training courses to the required standard. He also checks course materials to ensure they are fit for purpose and of the required quality.

The Central Services Director has responsibility for corporate communications, facilities management and configuration management. He recently led a project to consolidate all company quality systems into one quality management system and set up a corporate quality department, now managed by the Corporate Quality Manager.

The Corporate Document Manager reports to the Central Services Director. She helped establish the company's document management system and now operates it across the business. She manages a team of administrators and contracts staff when workload is high.

The Sales Director joined ABC Company two months ago and is keen to establish himself by suggesting new markets for the courses and material. All account managers and the marketing team report to him. They promote existing training courses to other training companies and existing customers.

End of the additional information.

ABC Company carried out a similar project two years ago, in response to changes in health and safety legislation for the health service. The experiences from that project were used to refine the corporate risk management policy. For that reason, the project board decided to use the corporate risk management policy in the risk management approach for this project.

Is this appropriate, and why?

- A. No, because a separate risk management approach is not necessary when the company has a risk management policy.
- B. No, because the risk management approach should be tailored to suit the project and its environment.
- C. Yes, because experience from previous projects should be taken into account in the risk management approach.
- D. Yes, because the corporate risk management policy was updated, as a result of lessons from previous projects.

答案: C

問題 #116

Which role is responsible for providing the customer's quality expectations and acceptance criteria for the project?

- A. Corporate or Programme Management
- B. Senior User
- C. Project Assurance
- D. Executive

答案: B

問題 #117

Additional Information

Extract from the Communication Management Strategy.

The project information in the table below is true, but it may not be recorded under the correct heading or be in the correct document.

Using the Project Scenario, select the appropriate response to each of the following 5 questions which have been raised by the Project Board.

The project is now at the end of the initiation stage. Having decided that the Calendar project is a relatively simple project, the Project Manager combined the Starting Up a Project process and the Initiating a Project process. No Project Brief has been produced. Instead the Project Manager used the project mandate to produce a simple Project Initiation Documentation (PIO). The PIO includes the Business Case, a product checklist and several Product Descriptions, Including the Project Product Description. Short sections are also included for each of the strategies and the controls to be applied. The Project Manager has elected to use the Daily Log to record all risks, issues, lessons and quality results.

After the initiation stage there will be two further stages during which a small number of Work Packages will be authorized. While these are being managed, the Project Manager will hold regular checkpoints, which will support the production of weekly Highlight Reports to the Project Board.

This question provides a number of changes which may or may not be required to the Extract from the Communication Management Strategy provided in the additional information.

Which statement applies to the Timing of communication activities section?

- A. No change to entry 9 because it describes the timing of performance reports.
- B. Delete entry 9 because activities for controlling the project should be planned as part of Project controls in the Project Initiation Documentation.
- C. Delete entry 10 because Highlight Reports are a Project Board control, the frequency of which should be recorded in the Project controls section of the Project Initiation Documentation.

答案： A

問題 #118

The project is now in stage 2. The Project Manager has heard about the possibility of a competitor also producing a calendar to be delivered earlier than the target date for this project. There is a threat that the early release of a competitor's calendar may weaken the impact of the MNO Manufacturing Company calendar, thereby reducing the anticipated benefits of the Calendar project.

Which 2 statements should be recorded under the Proximity heading?

- A. Any risk with a proximity category of imminent will be estimated as having a very high impact.
- B. The risk of MFH having no outsourcing experience will be categorized as Stage 4 proximity.
- C. The risk of staff leaving the organization will be categorized as beyond the project proximity.
- D. Proximity categories for this project are: Imminent; Within the stage; Within the project; Beyond the project.
- E. Imminent risks are those which may occur within two weeks.

答案： A,E

問題 #119

Which role is responsible for providing the customer's quality expectations and acceptance criteria for the project?

- A. Corporate or Programme Management
- B. Senior User
- C. Project Assurance
- D. Executive

答案： B

問題 #120

.....

你對NewDumps瞭解多少呢？你有沒有用過NewDumps的PRINCE2考試考古題，或者你有沒有聽到周圍的人提到過NewDumps的考試資料呢？作為PRINCE2認證考試的相關資料的專業提供者，NewDumps肯定是你見過的最好的網

- 已驗證的PRINCE2-Practitioner考試 | 高通過率的考試材料 | 正確的PRINCE2-Practitioner通過考試 □ □
www.newdumpspdf.com □ 最新 ➡ PRINCE2-Practitioner □ 問題集合 PRINCE2-Practitioner 考試心得
- 已驗證的PRINCE2-Practitioner考試 | 高通過率的考試材料 | 正確的PRINCE2-Practitioner通過考試 □ ⇒
www.newdumpspdf.com ⇐ 上搜索 □ PRINCE2-Practitioner □ 輕鬆獲取免費下載PRINCE2-Practitioner考題寶典
- PRINCE2-Practitioner真題材料 □ PRINCE2-Practitioner考古題介紹 □ PRINCE2-Practitioner測試引擎 ☼ 透過“
www.testpdf.net”輕鬆獲取 ➡ PRINCE2-Practitioner □ 免費下載PRINCE2-Practitioner真題材料
- 分享最新版本的PRINCE2-Practitioner題庫 - 免費下載PRINCE2 Practitioner Exam - PRINCE2-Practitioner擬真試題
□ □ www.newdumpspdf.com □ 上的 ➤ PRINCE2-Practitioner □ 免費下載只需搜尋PRINCE2-Practitioner測試引擎
- 有用的PRINCE2-Practitioner考試 & 認證考試材料的領導者和一流的PRINCE2-Practitioner通過考試 □ 來自網
站【 www.pdfexamdumps.com 】打開並搜索 ☼ PRINCE2-Practitioner □ ☼ 免費下載PRINCE2-Practitioner考試心
得
- PRINCE2-Practitioner軟件版 □ 免費下載PRINCE2-Practitioner考題 □ PRINCE2-Practitioner考古題 □ 在 {
www.newdumpspdf.com } 搜索最新的 ➡ PRINCE2-Practitioner □ 題庫免費下載PRINCE2-Practitioner考題
- 分享最新版本的PRINCE2-Practitioner題庫 - 免費下載PRINCE2 Practitioner Exam - PRINCE2-Practitioner擬真試題
□ ➡ www.kaoguti.com □ 提供免費 ⇒ PRINCE2-Practitioner ⇐ 問題收集PRINCE2-Practitioner考題
- 分享最新版本的PRINCE2-Practitioner題庫 - 免費下載PRINCE2 Practitioner Exam - PRINCE2-Practitioner擬真試題
□ 複製網址“ www.newdumpspdf.com ”打開並搜索【 PRINCE2-Practitioner 】免費下載PRINCE2-Practitioner學
習指南
- PRINCE2-Practitioner真題材料 □ PRINCE2-Practitioner真題材料 □ PRINCE2-Practitioner熱門考古題 □ [
www.vcesoft.com] 上的免費下載 □ PRINCE2-Practitioner □ 頁面立即打開PRINCE2-Practitioner考古題
- PRINCE2 PRINCE2-Practitioner考試是行業領先材料 & PRINCE2-Practitioner: PRINCE2 Practitioner Exam □ 立
即到 □ www.newdumpspdf.com □ 上搜索 ⇒ PRINCE2-Practitioner ⇐ 以獲取免費下載PRINCE2-Practitioner真題材料
- PRINCE2-Practitioner學習指南 ♠ PRINCE2-Practitioner考試重點 □ PRINCE2-Practitioner證照資訊 □ 在 ➡
tw.fast2test.com □ □ □ 網站上查找 □ PRINCE2-Practitioner □ 的最新題庫免費下載PRINCE2-Practitioner考題
- myportal.utt.edu.tt, myportal.utt.edu.tt, myportal.utt.edu.tt, myportal.utt.edu.tt, myportal.utt.edu.tt, myportal.utt.edu.tt,
myportal.utt.edu.tt, myportal.utt.edu.tt, myportal.utt.edu.tt, myportal.utt.edu.tt, myportal.utt.edu.tt, myportal.utt.edu.tt,
myportal.utt.edu.tt, myportal.utt.edu.tt, myportal.utt.edu.tt, myportal.utt.edu.tt, myportal.utt.edu.tt, myportal.utt.edu.tt,
myportal.utt.edu.tt, myportal.utt.edu.tt, myportal.utt.edu.tt, myportal.utt.edu.tt, myportal.utt.edu.tt, myportal.utt.edu.tt,
www.stes.tyc.edu.tw, www.stes.tyc.edu.tw, www.stes.tyc.edu.tw, www.stes.tyc.edu.tw, onlyfans.com, myportal.utt.edu.tt,
myportal.utt.edu.tt, myportal.utt.edu.tt, myportal.utt.edu.tt, myportal.utt.edu.tt, myportal.utt.edu.tt, myportal.utt.edu.tt,
myportal.utt.edu.tt, myportal.utt.edu.tt, myportal.utt.edu.tt, k12.instructure.com, Disposable vapes

此外，這些NewDumps PRINCE2-Practitioner考試題庫的部分內容現在是免費的：<https://drive.google.com/open?id=1UMscyymc5POGbdMeF1-7LETDoMeiaRO>