

PRINCE2-Practitioner Study Test | Exam Sample

PRINCE2-Practitioner Online



BTW, DOWNLOAD part of DumpExam PRINCE2-Practitioner dumps from Cloud Storage: <https://drive.google.com/open?id=1NvnBwEoQWrJpEdjGc975B6f4ivnlmLDX>

The contents of our PRINCE2-Practitioner study materials are all compiled by industry experts based on the examination outlines and industry development trends over the years. PRINCE2-Practitioner exam guide is not simply a patchwork of test questions, but has its own system and levels of hierarchy, which can make users improve effectively. Our PRINCE2-Practitioner Study Materials contain test papers prepared by examination specialists according to the characteristics and scope of different subjects. And if you study with our PRINCE2-Practitioner exam questions, you are bound to pass the PRINCE2-Practitioner exam.

What is the duration, language, and format of the PRINCE2-Practitioner Certified Exam

- Open book. Candidates are permitted to use the official printed hard copy of the Managing Successful Projects with PRINCE2 2017 Edition. The official manual may be annotated and tabulated but no sticky notes and loose-leaf papers containing additional notes will be allowed.
- 68 questions per paper
- 38 marks or more required to pass (out of 68 available): approximately 55%
- Objective testing
- Two-and-a-half hours (150 minutes) duration, no additional reading time

PRINCE2 Practitioner Certification Exam is a globally recognized qualification that validates an individual's proficiency in project management. It is designed specifically for project managers who wish to enhance their knowledge and skills in the field of project management. PRINCE2 Practitioner Exam certification exam tests an individual's ability to apply and tailor the PRINCE2 methodology to a wide range of project scenarios.

>> PRINCE2-Practitioner Study Test <<

Most Effective Way to Get PRINCE2 PRINCE2-Practitioner Certification

Our company has employed a lot of leading experts in the field to compile the PRINCE2-Practitioner exam question. Our system of team-based working is designed to bring out the best in our people in whose minds and hands the next generation of the best PRINCE2-Practitioner exam torrent will ultimately take shape. Our company has a proven track record in delivering outstanding after sale services and bringing innovation to the guide torrent. Your success is guaranteed for our experts can produce world class PRINCE2-Practitioner Guide Torrent for our customers. You will be bound to pass the PRINCE2-Practitioner exam.

PRINCE2 Practitioner Exam Sample Questions (Q167-Q172):

NEW QUESTION # 167

All the products that are due in stage 3 have been completed, apart from the 'updated corporate quality procedures'. The work has been completed but the product has not yet been approved. The executive has been told that it will be signed off before the end of the project. In response to an exception report, the executive has instructed the project manager to plan to obtain approval of the product in stage 4.

Is this appropriate application of the report management stage end' activity, and why?

- A. Yes, because the completion of the product in the next stage is a follow-on action recommendation for stage 4.
- B. No, because a project-level exception plan is required before approval of the quality procedures can be delayed.
- C. No, because approval of the products was planned for stage 3 and must be completed before the stage ends.
- **D. Yes, because approval of the product can be carried forward into the next stage, with authority from the project board.**

Answer: D

Explanation:

Explanation/Reference:

NEW QUESTION # 168

Scenario:

Techniques, processes and procedures

1. Any threat that may result in a loss of MFH data must be escalated immediately.

Joint agreements

2. Work is to start at the beginning of week 2 (Stage 4).

3. The project will take two years to complete, at an estimated cost of £2.5m.

Tolerances

4. None.

Constraints

5. MFH staff must not be involved in any heavy lifting during the removal of existing IT equipment.

6. Installation work must take place during MFH normal working hours.

7. +£10,000 / -£25,000.

Reporting arrangements

8. Highlight Report every Monday by 10.00 am.

9. The report must contain a summary of all products worked on during the previous week.

10. Project Manager must be notified of any issues immediately by telephone.

Problem handling and escalation

11. Impact analysis of all issues must be completed within 24 hours.

Extracts or references

12. The Stage Plan for stage 4 is available from Project Support.

Approval method

13. Project Assurance will review the completed Work Package and confirm completion Column 1 is a list of actions that occur during the Controlling a Stage process. For each action in Column 1, select from Column 2 the PRINCE2 theme that is being applied. Each selection from Column 2 can be used once, more than once or not at all.

Drop down the answer from column 1 to column 2.

Answer:

Explanation:

Explanation:

1 - Organization

2 - Progress

3 - Risk

NEW QUESTION # 169

Which 2 statements should be recorded under the Business options heading?

- A. Review a list of service providers to determine a short-list of possible service providers.
- B. The re-engineering of selected business functions would not provide the required outcome.
- C. The lack of up-to-date technology in MFH means a re-engineering of existing services will not necessarily deliver the performance improvements required.
- **D. Set up a PRINCE2 project to deliver the outsourced services.**
- **E. Use external consultants to provide guidance on the detailed design of the outsourced services.**

Answer: D,E

Explanation:

Explanation/Reference:

Reference: <http://www.whatisprince2.net/prince2-theme-business-case.php>

NEW QUESTION # 170

Which of the following activities is the Executive responsible for?

- A. Ensure the desired outcome of the project is specified
- **B. Responsible for the benefits review plan**
- C. Assess and update the Business Case at the end of each stage
- D. Responsible for the Benefits Review Plan post project

Answer: B

Explanation:

Explanation/Reference:

Organization Theme

Testlet 1

Scenario

Additional Information

Chief Executive Officer (CEO): He started the company 25 years ago and knows his job very well. He injured his leg two years ago which has restricted his visits to the engineering area. As CEO he has an overall perspective of the business strategic requirements and the authority to commit resources as required.

Marketing Director: She has been with the company for three years, following a successful career with a publicity company. She has the ability to represent the needs of the business, particularly as this is a marketing project. She has the authority to commit the annual business marketing budget, from which the project will be funded, as she sees appropriate. She will be responsible for monitoring the expected benefits of the calendar, in particular the improvement of the company's image.

Engineering Manager: He has been responsible for many engineering innovations in the company and is still as keen and energetic as the day he started. Whilst he will not be part of the project team, his staff will feature in the photos for the promotional calendar.

Central Records: This group of five staff looks after all company records and document control. They now maintain all project files.

Bright Lights: This is the local office supplies company. It supplies all the stationery and office equipment needs of the company and will supply the stationery for this project.

Portraits Ltd: This is a professional photographic company with a number of excellent photographers and a history of successful work. This company has been selected to take the photos for the company calendar. It has yet to be decided which of the photographers to use.

NEW QUESTION # 171

According to PRINCE2, which statement about the Configuration Management Strategy for the Outsourcing project is correct?

- A. A separate Configuration Management Strategy will be required for each of the suppliers within this project because each will have a different way of managing and storing products.
- B. A Configuration Management Strategy is unnecessary for this project because the MFH document control process is documented. It is acceptable simply to reference this in the Quality Management Strategy.
- **C. Every project needs a Configuration Management Strategy, even if the organization has existing configuration management standards, because every project has different circumstances.**

Answer: C

NEW QUESTION # 172

• • • • •

A lot of our candidates used up all examination time and leave a lot of unanswered questions of the PRINCE2-Practitioner exam questions. It is a bad habit. In your real exam, you must answer all questions in limited time. So you need our timer to help you on PRINCE2-Practitioner Practice Guide. Our timer is placed on the upper right of the page. The countdown time will run until it is time to submit your exercises of the PRINCE2-Practitioner study materials. Also, it will remind you when the time is soon running out.

Exam Sample PRINCE2-Practitioner Online: <https://www.dumpexam.com/PRINCE2-Practitioner-valid-torrent.html>

- [illegible]

2026 Latest DumpExam PRINCE2-Practitioner PDF Dumps and PRINCE2-Practitioner Exam Engine Free Share:
<https://drive.google.com/open?id=1NvnBwEoQWrJpEdjGc975B6f4ivnlmLDX>