


PMP Originale Fragen, PMP Testfragen



P.S. Kostenlose 2025 PMI PMP Prüfungsfragen sind auf Google Drive freigegeben von Pass4Test verfügbar:
<https://drive.google.com/open?id=1sZY71E3jsxFOMeMeQAAX4Mlr6RfFUOxm>

Die Konkurrenz in der IT-Branche im 21. Jahrhundert ist sehr hart. Natürlich ist die PMI PMP Zertifizierungsprüfung zu einer sehr beliebten Prüfung im IT-Bereich geworden. Immer mehr Menschen beteiligen sich an der PMP Prüfung. Die Prüfung zu bestehen, ist auch der Traum der ambitionierten IT-Fachleuten.

Die PMP-Zertifizierung ist in der Projektmanagement-Branche sehr angesehen und weltweit anerkannt. Die Zertifizierung zeigt, dass eine Person über das Wissen und die Fähigkeiten verfügt, Projekte effektiv und effizient zu managen. Die aktualisierte Version der Prüfung gewährleistet, dass die Zertifizierung relevant und auf dem neuesten Stand der Trends und Methoden im Projektmanagement bleibt.

Die Project Management Professional (PMP) Zertifizierungsprüfung, die vom Project Management Institute (PMI) angeboten wird, gilt weithin als Goldstandard im Projektmanagement. Die PMP-Zertifizierung zeigt das Wissen, die Fähigkeiten und die Erfahrung eines Projektmanagers bei der effektiven Projektsteuerung auf. Es ist eine weltweit anerkannte Zertifizierung, die die Glaubwürdigkeit und Vermarktbarkeit eines Projektmanagers in der Branche erhöht.

>> PMP Originale Fragen <<

PMP Testfragen & PMP Deutsche

Um Ihnen zu helfen, ob die Qualität der Dumps gut sind und ob Sie sich für diese Dumps eignen, bieten Pass4Test Dumps Ihnen kostenlose Demo in der Form von PDF-Versionen und Software-Versionen. Sie können diese kostenlose Demo bei Pass4Test finden. Nach dem Probieren können Sie sich entscheiden, ob diese PMI PMP Prüfungsunterlagen zu kaufen. Und es kann auch diese Situation vermeiden, dass Sie bereuen, diese PMI PMP Prüfungsunterlagen ohne das Kennen der Qualität zu kaufen.

PMI Project Management Professional (2025 Version) PMP Prüfungsfragen mit Lösungen (Q1735-Q1740):

1735. Frage

A project manager is managing a hybrid project. After attending an iteration review, a stakeholder tells the project manager that they are very busy and asks why these reviews are held so frequently. Record the issue in the issue log and escalate the conflict to the project sponsor for assistance.

How should the project manager respond?

- A. Explain to the stakeholder that the stakeholder engagement plan requires their attendance at all reviews
- B. Negotiate a reduced review attendance with the stakeholder and update the stakeholder engagement plan to reflect this reduced
- C. Discuss with the stakeholder the benefits of the hybrid project and how frequent reviews lead to greater value and less rework
- D. Record the issue in the issue log and escalate the conflict to the project sponsor for assistance

Antwort: C

Begründung:

Some of the other options are not appropriate because:

* A. Negotiate a reduced review attendance with the stakeholder and update the stakeholder engagement plan to reflect this reduced. This option may compromise the quality and effectiveness of the reviews, as the stakeholder may miss important information, feedback, or decisions. It may also create a perception of low priority or commitment from the stakeholder, which can affect the trust and relationship with the project team³. The stakeholder engagement plan should reflect the optimal level of engagement for each stakeholder, not the minimum⁴.

* C. Record the issue in the issue log and escalate the conflict to the project sponsor for assistance. This option may be too drastic and premature, as the issue may not be a serious conflict that requires escalation. Escalation should be used as a last resort, when the project manager cannot resolve the issue by themselves or with the stakeholder⁵. Escalation may also damage the rapport and communication with the stakeholder, as it may imply that the project manager is unable to handle the situation or respect the stakeholder's perspective.

* D. Explain to the stakeholder that the stakeholder engagement plan requires their attendance at all reviews. This option may sound too rigid and authoritative, as it does not acknowledge the stakeholder's concern or provide any justification for the frequency of the reviews. It may also create a sense of resentment or resistance from the stakeholder, who may feel that they are being forced to comply with a plan that they do not agree with or understand. The stakeholder engagement plan should be a flexible and collaborative tool, not a rigid and imposed one⁴.

I hope this information helps you with your query. However, I suggest that you consult the official PMP and PBA reference materials and guides for more accurate and reliable information. Thank you for using Bing. # References:

1: Agile Manifesto Principles 2: Hybrid Project Management: What is it, Methodology & Software - Teamhood 3: Stakeholder Engagement: How to Keep Stakeholders Happy 4: Plan Stakeholder Engagement 5: Escalate Issues to Project Sponsor : [How to Escalate Project Issues Without Damaging Relationships] : [How to Deal with Difficult Stakeholders]

1736. Frage

Technical capability, past performance, and intellectual property rights are examples of:

- A. product acceptance criteria
- B. phase exit criteria
- C. source selection criteria
- D. performance measurement criteria

Antwort: C

Begründung:

Section: Initiation

Explanation

1737. Frage

Project progress meetings occur via virtual conference calls. In every project progress meeting, one team member continuously interrupts others during discussions. Other team members often have no opportunity to talk or complete their explanations.

What should the project manager do?

- A. Speak individually with the team member who always disrupts the conversations.
- B. Speak individually with the team members who do not participate in conversations.
- C. Start the meeting with a review of the ground rules, meeting objectives, and the agenda.
- D. Manage time efficiently using the agenda and ask each participant to contribute.

Antwort: C

1738. Frage

Which tool and technique integrates scope, cost and schedule in measuring project performance?

- A. Variance analysis
- B. Trend analysis
- C. Earned value
- D. Performance report

Antwort: C

