

AACE-PSP Exam Assessment & AACE-PSP Simulated Test



DOWNLOAD the newest Exam4Free AACE-PSP PDF dumps from Cloud Storage for free: https://drive.google.com/open?id=17_vzb0aIPsGpzsAufP7ve_74zG839eEF

We are constantly updating our practice material to ensure that you receive the latest preparation material based on the actual AACE International AACE-PSP exam content. Up to 1 year of free Planning & Scheduling Professional (PSP) Exam (AACE-PSP) exam questions updates are also available at Exam4Free. The Exam4Free offers a money-back guarantee (terms and conditions apply) for students who fail to pass their Planning & Scheduling Professional (PSP) Exam (AACE-PSP) exam on the first try.

AACE International is a globally recognized professional association for cost engineering, project management, and planning and scheduling professionals. AACE International offers various certification programs to recognize professionals' expertise in different areas. AACE-PSP (Planning & Scheduling Professional) is one of the certification programs that AACE International offers.

The AACE-PSP certification is a globally recognized credential that recognizes an individual's expertise in planning and scheduling within project management. Planning & Scheduling Professional (PSP) Exam certification program is offered by AACE International, a professional association for project controls professionals, with the aim of promoting best practices in project management worldwide. By obtaining this certification, individuals can demonstrate their proficiency in key areas, including project scheduling, progress measurement, portfolio management, and risk management.

The AACE-PSP Certification Program requires candidates to have a certain level of experience in project management, as well as complete a comprehensive exam that tests their knowledge of project planning and scheduling techniques. AACE-PSP exam is designed to measure a candidate's ability to apply the knowledge they have gained through the program in practical and challenging scenarios. Planning & Scheduling Professional (PSP) Exam certification is valid for five years, after which professionals need to maintain their credentials through continuing education and professional development activities.

>> AACE-PSP Exam Assessment <<

AACE International AACE-PSP Simulated Test, AACE-PSP Pass4sure Study Materials

Our AACE-PSP training guide has been well known in the market. Almost all candidates know our AACE-PSP exam questions as a powerful brand. Once their classmates or colleagues need to prepare an exam, they will soon introduce them to choose our AACE-PSP Study Materials. So our study materials are helpful to your preparation of the AACE-PSP exam. As a matter of fact, we receive thousands of the warm feedbacks to thank us for helping them pass the exam.

AACE International Planning & Scheduling Professional (PSP) Exam Sample Questions (Q85-Q90):

NEW QUESTION # 85

Which of the following is NOT true?

- A. A network must contain only one Critical Path.
- B. Remaining durations can exceed original durations.
- C. Multiple calendars can affect the total float calculation.
- D. Constraints can interfere with the longest path calculation.

Answer: A

Explanation:

* Explanation of Critical Path:

A network can have multiple critical paths if multiple sequences of activities have zero float.

While it is common to have one critical path, having more than one is possible in complex projects.

* Evaluation of Other Options:

A: Remaining durations exceeding original durations can occur in updated schedules due to delays.

B: Constraints (e.g., finish-to-start, time constraints) can alter longest path calculations.

C: Multiple calendars influence total float when activities use different working days.

* Verification with PSP Guidelines:

The PSP Study Guide mentions the possibility of multiple critical paths in large or complex schedules (Ref: PSP Study Guide, Chapter 2A: Critical Path Analysis).

NEW QUESTION # 86

In a graphical earned value analysis, what time-scaled value determines the reporting intervals for both schedule and cost performance?

- A. Budgeted cost of work performed
- B. Budgeted cost of work scheduled
- C. Actual cost of work scheduled
- D. Schedule performance index

Answer: B

NEW QUESTION # 87

During proofing of the product manual, a problem was discovered requiring 15 days additional time to affect a correction. How can the date of availability be maintained?

- A. Expedite Package Product by 5 days
- B. Expedite Draft Product Manual by 5 days
- C. Delay Release for Manufacture by 5 days
- D. Delay Manufacture Product by 5 days

Answer: B

NEW QUESTION # 88

Midway through the project you received an executed change order for this project, adding thirty-three days to the contract for weather delays. In its simplest form, how would your next project update display the changed condition?

ID	Activity	Logic			Normal Schedule		Crashed Schedule	
		Succ.	Rel.	Lag	Days	Direct Costs	Days	Direct Costs
1000	General Conditions	11001	FF		1072	\$3,080,000	910	\$2,902,900
1001	Preliminary Civil Work	1000	SS		85	\$563,000	67	\$728,000
		2001	FS					
		7001	FS					
2001	River Diversion Stage 1	2002	FS		92	\$150,000	75	\$190,000

2002	River Diversion Stage 2	2003	FS		38	\$25,000	28	35,000
2003	River Diversion Dam	2004	FS		15	\$18,000	11	\$20,000
		3001	FS					
2004	River Diversion to Pipeline	7001	FS		38	\$96,000	38	\$96,000
3001	Excavation, Dam Site	4001	SS	15	30	\$482,000	100	\$515,000
		4001	FF	15				
		5001	SS	65				
		5001	FF	65				
		7001	FS					
4001	Excavation, Spillway	5001	SS	45	152	\$608,000	118	\$692,000
		5001	FF	45				
		9001	FS					
5001	Drill and Grout Dam Site	6001	FS		102	\$637,000	92	\$650,000
6001	Rock Fill: to elevation 25	6002	FS		140	\$1,352,000	105	\$1,470,000
6002	Rock Fill: to elevation 38	6003	FS		115	\$969,000	95	\$1,125,000
6003	Rock Fill: to elevation 50	8001	FS	65	152	\$1,360,000	113	\$1,540,000
		9002	SS	65				
		9002	FF					
		9003	FS					
7001	Permanent Roads	11001	FS		48	\$180,000	38	\$205,000
		9004	FS					
8001	Valve House Embankment	9004	FS		28	\$28,000	22	\$36,000
9001	Spillway – Concrete	11001	FS		175	\$1,120,000	155	\$1,305,000
		9002	FS					
		9003	FS					
9002	Dam Concrete Facing – Concrete	1001	FS		180	\$1,260,000	160	\$1,485,000
		9005	FS					
9003	Inlet Tower – Concrete 1 of 2	9005	FS	7	70	\$275,000	65	\$295,000
9004	Valve House – Concrete	10002	FS	7	72	\$245,000	66	\$265,000
9005	Inlet Tower – Concrete 2 of 2	10001	FS	7	35	\$28,000	35	\$28,000
10001	Inlet Tower – Complete	11001	FS		25	\$147,000	25	\$147,000

- A. After Activity 1000, add a new Activity 1010 with a finish-to-start relationship to Activity 1000, and tie the end of this new activity with a finish-to-start relationship to the final activity of the project.
- B. After Activity 1000, add a new Activity 1050 with a start-to-start relationship to Activity 1000, and tie the end of this new activity with a finish-to-finish relationship to the final activity of the project.
- C. After Activity 1001, add a new Activity 1011 with a finish-to-start relationship to Activity 1000, and tie the end of this new activity with a finish-to-start relationship to the final activity of the project.

Answer: C

NEW QUESTION # 89

Is activity 7001 pictured correctly in the precedence diagram?

ID	Activity	Logic			Normal Schedule		Crashed Schedule	
		Succ.	Rel.	Lag	Days	Direct Costs	Days	Direct Costs
1000	General Conditions	11001	FF		1072	\$3,080,000	910	\$2,902,900
1001	Preliminary Civil Work	1000 2001 7001	SS FS FS		85	\$563,000	67	\$728,000
2001	River Diversion Stage 1	2002	FS		92	\$150,000	75	\$190,000
2002	River Diversion Stage 2	2003	FS		38	\$25,000	28	35,000
2003	River Diversion Dam	2004 3001	FS FS		15	\$18,000	11	\$20,000
2004	River Diversion to Pipeline	3001 7001	FS FS		38	\$96,000	38	\$96,000
3001	Excavation, Dam Site	4001 4001 5001 5001 7001	SS FF SS FF FS	15 15 65 65	30	\$482,000	100	\$515,000
4001	Excavation, Spillway	5001 5001 9001	SS FF FS	45 45	152	\$608,000	118	\$692,000
5001	Drill and Grout Dam Site	6001	FS		102	\$637,000	92	\$650,000
6001	Rock Fill: to elevation 25	6002	FS		140	\$1,352,000	105	\$1,470,000
6002	Rock Fill: to elevation 25	6003	FS		115	\$969,000	95	\$1,125,000
6003	Rock Fill: to elevation 30	8001 9002 9002 9003	FS SS FF FS	65 65	152	\$1,360,000	113	\$1,540,000
7001	Permanent Roads	11001 9004	FS FS		48	\$180,000	38	\$205,000
8001	Valve House Embankment	9004	FS		28	\$28,000	22	\$36,000
9001	Spillway – Concrete	11001 9002 9003	FS FS FS		175	\$1,120,000	155	\$1,305,000
9002	Dam Concrete Facing – Concrete	1001 9005	FS FS		180	\$1,260,000	160	\$1,485,000
9003	Inlet Tower – Concrete 1 of 2	9005	FS	7	70	\$275,000	65	\$295,000
9004	Valve House – Concrete	10002	FS	7	72	\$245,000	66	\$265,000
9005	Inlet Tower – Concrete 2 of 2	10001	FS	7	35	\$28,000	35	\$28,000
	Inlet Tower –	11001	FS		25	\$147,000	25	\$147,000

10001	Complete	10001	FS	24	\$132,000	24	\$133,000
10001	Valve House -	10001	FS	24	\$132,000	24	\$133,000

- A. No, the start-to-start and finish-to-finish relationships are backwards.
- **B. Yes, the duration is 48 days.**
- C. Yes, except the early finish date is not shown.
- D. No, the total float is not shown correctly.

Answer: B

NEW QUESTION # 90

.....

Many people would like to fall back on the most authoritative company no matter when they have any question about preparing for AACE-PSP exam. Our company is definitely one of the most authoritative companies in the international market for AACE-PSP exam. What's more, we will provide the most considerate after sale service for our customers in twenty four hours a day seven days a week, therefore, our company is really the best choice for you to buy the AACE-PSP Training Materials.

AACE-PSP Simulated Test: <https://www.exam4free.com/AACE-PSP-valid-dumps.html>

- AACE-PSP Latest Exam Questions ☆ Test AACE-PSP Dates □ AACE-PSP Pass Exam □ Search for 《 AACE-PSP 》 on ☀ www.validtorrent.com ☀ □ immediately to obtain a free download □ Exam AACE-PSP Objectives
- Test AACE-PSP Centres □ AACE-PSP Pass Exam □ Reliable AACE-PSP Real Exam □ Immediately open □ www.pdfvce.com □ and search for ➡ AACE-PSP □ to obtain a free download □ AACE-PSP Reliable Test Price
- AACE-PSP Exam Assessment | Efficient AACE International AACE-PSP: Planning & Scheduling Professional (PSP) Exam □ Search for ➡ AACE-PSP □ and download it for free immediately on “ www.pdfdumps.com ” □ AACE-PSP Latest Exam Questions
- AACE-PSP Exam Assessment | Efficient AACE International AACE-PSP: Planning & Scheduling Professional (PSP) Exam □ Download 《 AACE-PSP 》 for free by simply entering ▷ www.pdfvce.com ◁ website □ Test AACE-PSP Centres
- 100% Pass Quiz AACE International - AACE-PSP - Planning & Scheduling Professional (PSP) Exam Latest Exam Assessment □ Search for ☀ AACE-PSP ☀ □ and download it for free immediately on ➡ www.practicevce.com □ Valid AACE-PSP Vce Dumps
- AACE-PSP New Study Guide □ AACE-PSP New Study Guide □ AACE-PSP Latest Test Report □ Enter ▷ www.pdfvce.com ◁ and search for □ AACE-PSP □ to download for free □ AACE-PSP Pass Exam
- Free PDF Quiz 2026 AACE-PSP: Planning & Scheduling Professional (PSP) Exam Marvelous Exam Assessment □ Open website 【 www.practicevce.com 】 and search for 《 AACE-PSP 》 for free download □ AACE-PSP Latest Test Report
- Certification AACE-PSP Test Questions □ Test AACE-PSP Centres □ New AACE-PSP Exam Camp □ Search for ⇒ AACE-PSP ⇐ and easily obtain a free download on 【 www.pdfvce.com 】 □ AACE-PSP Latest Braindumps Free
- AACE-PSP Standard Answers □ AACE-PSP Latest Test Report □ Test AACE-PSP Dates □ Go to website 【 www.examcollectionpass.com 】 open and search for ▷ AACE-PSP ◁ to download for free □ AACE-PSP Standard Answers
- AACE-PSP Exam Assessment | Efficient AACE International AACE-PSP: Planning & Scheduling Professional (PSP) Exam □ Search for ▷ AACE-PSP ◁ and easily obtain a free download on (www.pdfvce.com) □ AACE-PSP Latest Test Report
- 2026 100% Free AACE-PSP –Professional 100% Free Exam Assessment | Planning & Scheduling Professional (PSP) Exam Simulated Test □ Search for [AACE-PSP] and obtain a free download on [www.prepawaypdf.com] □ Test AACE-PSP Centres
- www.stes.tyc.edu.tw, www.stes.tyc.edu.tw, pct.edu.pk, www.stes.tyc.edu.tw, www.stes.tyc.edu.tw, www.stes.tyc.edu.tw, www.stes.tyc.edu.tw, mpgimer.edu.in, bloomingcareers.com, ncon.edu.sa, www.stes.tyc.edu.tw, Disposable vapes

What's more, part of that Exam4Free AACE-PSP dumps now are free: https://drive.google.com/open?id=17_vzb0alPsGpsAufP7ve_74zG839eEF