

PRINCE2-Practitioner적중을높은시험덤프, PRINCE2-Practitioner인증덤프샘플체험



그 외, PassTIP PRINCE2-Practitioner 시험 문제집 일부가 지금은 무료입니다: <https://drive.google.com/open?id=1SqkZid8HWjdOdNwf5AasoFiTMeMOamEV>

PassTIP의 PRINCE2 PRINCE2-Practitioner덤프는 IT업계에 오랜 시간동안 종사한 전문가들의 끊임없는 노력과 지금까지의 노하우로 만들어낸PRINCE2 PRINCE2-Practitioner시험대비 알맞춤 자료입니다. PassTIP의 PRINCE2 PRINCE2-Practitioner덤프만 공부하시면 여러분은 충분히 안전하게 PRINCE2 PRINCE2-Practitioner시험을 패스하실 수 있습니다. PassTIP PRINCE2 PRINCE2-Practitioner덤프의 도움으로 여러분은 IT업계에서 또 한층 업그레이드 될 것입니다

Prince2 Practitioner Certification Exam은 프로젝트 관리 전문가에게 널리 알려진 자격 증명입니다. 이 시험은 전 세계적으로 인정 된 프로젝트 관리 방법론 인 Prince2 Foundation에서 이미 인증 된 개인의 지식과 기술을 테스트하도록 설계되었습니다. Prince2 실무자 인증은 Prince2 방법론을 실제 프로젝트에 적용하는 후보자의 능력을 검증하기 위한 것입니다.

Prince2 실무자 인증은 3 년간 유효하며, 후보자는 재 등록 시험을 통해이를 갱신해야 합니다. 이를 통해 후보자의 지식과 기술이 프로젝트 관리의 최신 발전으로 최신 상태를 유지합니다. 전반적으로 Prince2 Practitioner 인증은 프로젝트 관리자가 자신의 기술을 향상시키고 Prince2 방법론을 사용하여 프로젝트 관리에 대한 전문 지식을 보여주는 훌륭한 방법입니다.

>> PRINCE2-Practitioner적중을 높은 시험덤프 <<

PRINCE2-Practitioner인증덤프 샘플체험 & PRINCE2-Practitioner덤프내용

PassTIP 의 학습가이드에는PRINCE2 PRINCE2-Practitioner인증시험의 예상문제, 시험문제와 답입니다. 그리고 중요한 건 시험과 매우 유사한 시험문제와 답도 제공해드립니다. PassTIP 을 선택하면 PassTIP 는 여러분을 빠른시일내에 시험관련지식을 터득하게 할 것이고PRINCE2 PRINCE2-Practitioner인증시험도 고득점으로 패스하게 해드릴 것입니다.

Prince2 실무자 인증을 달성하면 후보자가 Prince2 방법론을 깊이 이해하고 실제 프로젝트에 적용 할 수 있음을 보여줍니다. 이 인증은 후보자가 프로젝트를 효과적이고 효율적으로 관리 할 수 있는 기술과 지식을 가지고 있음을 나타냅니다. 또한 인증은 전 세계적으로 인정되며, 후보자에게 여러 국가와 산업의 프로젝트를 수행 할 수 있는 기회를 제공합니다.

최신 PRINCE2 Certification PRINCE2-Practitioner 무료샘플문제 (Q190-Q195):

질문 # 190

Project Scenario - Health and Safety Training Project:

ABC Company is a well-established training company that uses a standard model to develop training materials and deliver courses to customers.

ABC Company has commissioned a project in response to recent changes in government legislation relating to health and safety on construction sites. The project will deliver "capability to provide health and safety training", including the materials needed for classroom-based training and e-learning. The expected benefits for construction companies include a reduction in lost days and legal costs due to accidents.

The e-learning course will be developed by a specialist external consultancy. The materials for classroom-based training will be delivered by ABC Company's development team. All course materials will be piloted before they are used. ABC Company will deliver training to its customers and also hopes to sell the course materials to other training companies as part of their operational business. ABC Company will use their own sales and marketing departments to promote the courses.

The legislation requires construction companies to comply with the new legislation within two years. The course materials and trainers have to be accredited by a government agency before courses can be delivered.

ABC Company is planning to deliver pilot courses within five months of starting the project.

The ABC Company standard development model for new courses recommends the following stages:

End of the Project scenario.

Additional Information:

The Chief Executive Officer (CEO) founded the company five years ago. Under her leadership, ABC Company has grown quickly into a successful training company. It delivers a range of accredited professional training.

The Finance Director is also a founder member of ABC Company and is responsible for authorizing budgets for the Operations and Development Teams. She authorizes all large contracts personally.

The Purchasing Manager reports to the Finance Director and is responsible for managing and monitoring supplier contracts.

The Operations Director is responsible for the delivery of all training and for the training development budget. His department organizes courses, venues and trainers. They work with the Product and the Sales teams to provide a comprehensive training schedule. ABC Company's IT manager reports to the Operations Director.

The Business Development Director has recently been appointed to identify new training needs and propose new products. She will work with the Operations Director to ensure a cost-conscious approach and that appropriate development technologies are used for the health and safety course.

The Training Development Manager reports to the Business Development Director and is responsible for developing training materials and gaining accreditation, in accordance with the standard course development model. Course developers in his team have skills in a range of development technologies and are allocated to projects as needed.

The Training Delivery Manager, who reports to the Operations Director, is responsible for ensuring that internal and external trainers deliver ABC Company training courses to the required standard. He also checks course materials to ensure they are fit for purpose and of the required quality.

The Central Services Director has responsibility for corporate communications, facilities management and configuration management. He recently led a project to consolidate all company quality systems into one quality management system and set up a corporate quality department, now managed by the Corporate Quality Manager.

The Corporate Document Manager reports to the Central Services Director. She helped establish the company's document management system and now operates it across the business. She manages a team of administrators and contracts staff when workload is high.

The Sales Director joined ABC Company two months ago and is keen to establish himself by suggesting new markets for the courses and material. All account managers and the marketing team report to him. They promote existing training courses to other training companies and existing customers.

End of the additional information.

During stage 3, the operational staff that handle course bookings asked for the project scope to be increased for an online booking function. The additional product has been as it will enable them to process bookings more quickly and accurately.

Is this an appropriate application of the 'focus on products' principle, and why?

- A. No, because there needs to be an understanding of the products from the start of the project.
- **B. Yes, because the project needs to fulfill stakeholder expectations by delivering the products required.**
- C. Yes, because the goal is to seek opportunities to implement improvements after the life of the project.

- D. No, because existing product descriptions provide a means to estimate effort to planning.

정답: B

질문 # 191

Which 2 statements should be recorded under the Major risks heading?

- A. The management stages recommended by the consultants may not be appropriate, resulting in confusion in planning.
- B. Due to market conditions a suitable service provider may not be found, possibly leading to premature closure of the project.
- C. MFH's operations may be reduced and the 1a-year contract may not achieve its estimated value of £80m, which would reduce the service provider's profit.
- D. Owing to employment contract changes staff may resist outsourcing, which would make it difficult to transfer staff to the selected service provider.
- E. The initial estimates, taken from the feasibility study report, indicate that the project will take two years to complete, which means that the business problems would remain for this period.

정답: D,E

설명:

Explanation/Reference:

Question Set 3

질문 # 192

Which other management product is created when the Business case is updated during Initiating a Project?

- A. Risk Register
- B. Issue Register
- C. Benefits Review plan
- D. Post project review plan

정답: C

질문 # 193

Project Scenario

Calendar Project (Note: The companies and people within the scenario are fictional.) There has been a reduction in the number of orders at the MNO Manufacturing Company due in part to the increased marketing activities of its competitors. To help counter this, the company has decided to create a promotional calendar for next year for all its current and prospective customers. The end product of this project will be a prepared calendar pack, ready for printing. The design of the calendar will be similar to one sent out previously, and must reflect the company image as described in the existing corporate branding standards. Another project is currently producing a new company logo when it is to be printed on each page of the promotional calendar. The prepared calendar pack will consist of:

- * Design for each month - correctly showing at public holidays and new company logo
- * Selected photographs- 12 professionally-produced photographs, showing different members of staff
- * Selected paper and selected envelope - for printing and mailing the calendar
- * Chosen label design - a competition to design a label will be held as part of this project
- * List of customers - names and addresses of customers to whom the calendar will be sent.

The project is currently in initiation and will have two further stages:

Stage 2 will include the activities to:

- * Create the customer list using information from the Accounts and Marketing departments
- * Confirm compliance with the Data Protection Legislation
- * Create a design for each month - this will be done by the internal creative team
- * Select and appoint a professional photographer
- * Gather photograph design ideas from previous project and agree photographic session schedule
- * Prepare a production cost forecast
- * Select paper and envelope.

Stage 3 will include the activities to:

- * Produce and select the professionally-taken photographs
- * Hold the label design competition and choose the label design
- * Assemble the prepared calendar pack.

A production cost forecast, based on the options and costs for the paper, envelope, printing and marketing of the calendar is to be produced in stage 2. However, the actual production and distribution of the calendars is not within the scope of the project. The product cost forecast will be reviewed by the Project Board to determine whether the project should continue.

It is now 05 October and the prepared calendar pack must be delivered to the print company by 30 November, to enable printing and distribution of the calendar in time for Christmas. The cost of the activities to develop the specialist products and the cost of the project management activities are estimated to be £20,000. There is a project time tolerance of +1 week / -2 weeks and a project cost tolerance of +£6,000 / -£6,000. A change budget of £500 has been allocated but there is no risk budget.

During stage 2, an early review of the photo design ideas from the Marketing department has highlighted the need for engineering machinery to be operating in the background during the photo sessions. This requires a change to the baselined Product Description for the photos. What action should the Project Manager take?

- A. Raise an Exception Report to the Project Board.
- B. Revised the Product Description for the photos and issue it to the Engineering Manager to ensure that the machinery will be operating during the photo sessions.
- C. Include this requirement on the next Checkpoint Report to the photographer.
- D. Log the change in the Issue Register as a request for change.

정답: D

질문 # 194

CHANGE

Here are three items of information relating to controlling change in the Health and Safety Training Project.

In which management product (A-E) should each item be recorded?

Choose only one product for each item. Each product can be used once, more than once, or not at all.

정답:

설명:

□ Explanation:

질문 # 195

.....

PRINCE2-Practitioner인증덤프 샘플체험 : <https://www.passtip.net/PRINCE2-Practitioner-pass-exam.html>

- PRINCE2-Practitioner적중을 높은 시험덤프 100% 시험패스 덤프자료 □ ⇒ www.koreadumps.com에서 「 PRINCE2-Practitioner 」를 검색하고 무료로 다운로드하세요 PRINCE2-Practitioner시험유료덤프
- 최근 인기시험 PRINCE2-Practitioner적중을 높은 시험덤프 덤프데모 다운로드 □ 무료 다운로드를 위해 지금 ⇒ www.itdumps.com에서 { PRINCE2-Practitioner } 검색 PRINCE2-Practitioner시험대비 최신버전 덤프
- PRINCE2-Practitioner시험패스 가능한 공부문제 □ PRINCE2-Practitioner높은 통과율 시험대비 공부문제 □ PRINCE2-Practitioner완벽한 덤프자료 □ □ www.pass4test.net 웹사이트에서 > PRINCE2-Practitioner □를 열고 검색하여 무료 다운로드 PRINCE2-Practitioner인증덤프 샘플체험
- 시험패스 가능한 PRINCE2-Practitioner적중을 높은 시험덤프 덤프 최신문제 □ 지금 「 www.itdumps.com 」을(를) 열고 무료 다운로드를 위해 [PRINCE2-Practitioner]를 검색하십시오 PRINCE2-Practitioner시험패스 가능한 공부
- PRINCE2-Practitioner퍼펙트 덤프 최신 데모문제 □ PRINCE2-Practitioner완벽한 덤프자료 □ PRINCE2-Practitioner최고품질 덤프문제 □ ⇒ www.koreadumps.com 웹사이트에서 ⇒ PRINCE2-Practitioner □를 열고 검색하여 무료 다운로드 PRINCE2-Practitioner시험대비 공부하기
- PRINCE2-Practitioner적중을 높은 시험덤프 100% 시험패스 덤프자료 □ ▶ www.itdumps.com을(를) 열고 ▶ PRINCE2-Practitioner □를 입력하고 무료 다운로드를 받으십시오 PRINCE2-Practitioner최신버전 덤프공부문제
- PRINCE2-Practitioner인증덤프 샘플체험 □ PRINCE2-Practitioner시험유료덤프 □ PRINCE2-Practitioner시험패스 가능한 공부 □ 지금 ⇒ www.dumptop.com □□□에서 ⇒ PRINCE2-Practitioner □□□를 검색하고 무료로 다운로드하세요 PRINCE2-Practitioner최신버전 덤프공부문제
- 시험패스 가능한 PRINCE2-Practitioner적중을 높은 시험덤프 덤프 최신문제 □ 무료로 쉽게 다운로드하려면

➡ www.itdumpskr.com 에서☀ PRINCE2-Practitioner ☀를 검색하세요PRINCE2-Practitioner시험패스 가능한 공부

- 최근 인기시험 PRINCE2-Practitioner적중율 높은 시험덤프 덤프데모 다운로드 ➡ www.dumptop.com 웹 사이트에서➡ PRINCE2-Practitioner 를 열고 검색하여 무료 다운로드PRINCE2-Practitioner퍼펙트 덤프 최신 데모문제
- 시험패스 가능한 PRINCE2-Practitioner적중율 높은 시험덤프 덤프 최신문제 PRINCE2-Practitioner 를 무료로 다운로드하려면 www.itdumpskr.com 웹사이트를 입력하세요PRINCE2-Practitioner인증덤프 샘플체험
- PRINCE2-Practitioner인증자료 PRINCE2-Practitioner인증시험 인기덤프 PRINCE2-Practitioner퍼펙트 덤프 최신 데모문제 무료로 쉽게 다운로드하려면➡ www.passtip.net 에서 PRINCE2-Practitioner 를 검색하세요PRINCE2-Practitioner퍼펙트 덤프 최신 데모문제
- www.stes.tyc.edu.tw, www.stes.tyc.edu.tw, myportal.utt.edu.tt, myportal.utt.edu.tt, myportal.utt.edu.tt, myportal.utt.edu.tt, myportal.utt.edu.tt, myportal.utt.edu.tt, myportal.utt.edu.tt, myportal.utt.edu.tt, www.stes.tyc.edu.tw, www.stes.tyc.edu.tw, www.stes.tyc.edu.tw, www.stes.tyc.edu.tw, www.stes.tyc.edu.tw, www.stes.tyc.edu.tw, www.stes.tyc.edu.tw, Disposable vapes

BONUS!!! PassTIP PRINCE2-Practitioner 시험 문제집 전체 버전을 무료로 다운로드하세요:

<https://drive.google.com/open?id=1SqkZid8HWjdOdNwf5AasoFiTMeMOamEV>