

使用精準的AACE International AACE-PSP認證指南學習您的AACE International AACE-PSP考試，確定通過



2026 NewDumps最新的AACE-PSP PDF版考試題庫和AACE-PSP考試問題和答案免費分享：https://drive.google.com/open?id=1NfzrTXp9F680pPgSdE7Fu5CiT0CyW_ps

為了永遠給你提供最好的AACE-PSP認證考試的考古題，NewDumps一直在不斷提高考古題的品質，並且隨時根據最新的AACE-PSP考試大綱更新考古題。在現在的市場上，NewDumps是你最好的選擇。長時間以來，NewDumps已經得到了眾多考生的認可。如果你不相信的話，你可以向你身邊的人打聽一下，肯定有人曾經使用過NewDumps的資料。我們保證給你提供最優秀的參考資料讓你一次通過考試。

AACE-PSP認證考試包含120道多選題，涵蓋六個主要領域：項目計劃、項目進度安排、項目控制、掙值管理、風險管理和溝通。考試時間為四個小時，在全球的考試中心進行。通過考試後，候選人將獲得AACE-PSP認證，有效期為三年。

>> AACE-PSP認證指南 <<

高質量的AACE-PSP認證指南 &有效AACE International Planning & Scheduling Professional (PSP) Exam & AACE-PSP真題材料

通過NewDumps你可以獲得最新的關於AACE International AACE-PSP 認證考試的練習題和答案。請早點擁有它把，它能讓你通過你的第一次參加的AACE International AACE-PSP 認證考試。目前最新的AACE International AACE-PSP 認證考試的考試練習題和答案是NewDumps獨一無二擁有的。

最新的 AACE Certification AACE-PSP 免費考試真題 (Q182-Q187):

問題 #182

Scenario:

The entire network consists of the following activities and relationships. Activity A is twenty days long and is tied to Activity B, a ten-day activity, with a finish-to-finish tie with a lag value of five. Activity B is tied to Activity C, a twenty-day activity, with a start-to-start relationship with a lag value of five.

PSP Activities Table

Scope Known about Rock-Filled Dam Project:

The dam requires river diversion and work over two or more rainy seasons. The contract is lump sum, competitively bid, and will be self-performed. The owner has attempted to shift all risk to the contractor by employing "no differing sit conditions" and "no damage for delay" clauses. There is a bonus/penalty provision of \$2,500 per calendar day for early or late delivery. The early completion bonus is capped at \$500,000, with no cap for late delivery penalty.

Liquidated damages end at the finish of demobilization. Indirect costs per calendar day are \$2,800 for the "normal" schedule and \$3,200 for the "crashed" schedule. The winter/wet weather season is 151 days between October 15 and March 25 of each year, reduces the efficiency of the contractor's operations by 20% and costs the contractor \$10,000 per day. Assume a start date of

March 5, 2001 and use a 7-day work week.

The following table lists work activities as planned by the contractor.

Theoretically construct a summary activity for only those activities with a finish-to-start relationship for Activities 8001 through 10001. Using the "normal" schedule, what is the cost of this hammock?

- A. \$420,000.
- B. \$552,000.
- C. \$524,000.
- D. \$307,000.

答案： C

問題 #183

Assuming that you had only one crane capable of 30 lifts per day, 3 column pours requiring 28 lifts each, plus associated assorted work requiring an additional 150 lifts, what is the minimum planned working duration for this work?

- A. 18 work days
- B. 7 work days
- C. 15 workdays
- D. 8 work days

答案： D

問題 #184

For activity 11001. why would the crashed direct cost be greater than the direct cost of the normal schedule?

- A. Additional extended overhead is also being shown in this activity
- B. Management bonuses for early completion were included in this activity
- C. Some costs resulting from the crashed efforts were forgotten in previous activities
- D. Generally, more equipment is used for a crashed project; therefore, it costs more to demobilize

答案： D

問題 #185

Identify the late finish to develop plans and specs.

- A. 7 months.
- B. 8 months.
- C. 10 months.
- D. 9 months.

答案： D

問題 #186

Activity 1001 started on the scheduled date but has slipped 10 days. Activity 10002 will slip 35 days. All remaining activities retain their original duration. What is the revised completion date?

- A. 03-20-04
- B. 03-11-04
- C. 02-19-04
- D. 03-21-04

答案： B

.....

AACE-PSP真題材料: <https://www.newdumpspdf.com/AACE-PSP-exam-new-dumps.html>

P.S. NewDumps在Google Drive上分享了免費的、最新的AACE-PSP考試題庫：<https://drive.google.com/open?id=1NfzrTXp9F680pPgSdE7Fu5CiT0CyW> ps