

AACE-PSP Flexible Learning Mode | Valid AACE-PSP Dumps Demo



2026 Latest PassCollection AACE-PSP PDF Dumps and AACE-PSP Exam Engine Free Share: <https://drive.google.com/open?id=1GLIUsKE0Z3VX3TqlUrWDFnfjHnp9h3tJ>

Our company is a well-known multinational company, has its own complete sales system and after-sales service worldwide. In the same trade at the same time, our AACE-PSP real study dumps have become a critically acclaimed enterprise, so, if you are preparing for the exam qualification and obtain the corresponding certificate, so our company launched AACE-PSP exam questions are the most reliable choice of you. The service tenet of our company and all the staff work mission is: through constant innovation and providing the best quality service, make the AACE-PSP question guide become the best customers electronic test study materials. No matter where you are, as long as you buy the AACE-PSP real study dumps, we will provide you with the most useful and efficient learning materials. As you can see, the advantages of our research materials are as follows.

It is incontrovertible high quality and high accuracy AACE-PSP practice materials that have helped more than 98 percent of exam candidates who choose our AACE-PSP real quiz gets the certificate successfully. So we totally understand you inmost thoughts, and the desire to win the AACE-PSP Exam as well as look forward to bright future that come along. During your practice process accompanied by our AACE-PSP study guide, you will easily get the certificate you want.

>> AACE-PSP Flexible Learning Mode <<

Valid AACE-PSP Dumps Demo - AACE-PSP Positive Feedback

We also offer up to 365 days free AACE-PSP exam dumps updates. These free updates will help you study as per the AACE-PSP latest examination content. Our valued customers can also download a free demo of our Planning & Scheduling Professional (PSP) Exam AACE-PSP Exam Dumps before purchasing. We guarantee 100% satisfaction for our AACE-PSP practice material users,

thus our Planning & Scheduling Professional (PSP) Exam AACE-PSP study material saves your time and money.

AACE International Planning & Scheduling Professional (PSP) Exam Sample Questions (Q182-Q187):

NEW QUESTION # 182

If Activity E's duration changes to 4 months, what is the overall duration of the project.

- A. 20 months.
- **B. 19 months.**
- C. 21 months.
- D. 22 months.

Answer: B

Explanation:

Impact of Changing Activity E's Duration:

Activity E's new duration = 4 months.

The critical path passes through Activities A → C → D → E → H → I.

Recalculate Project Duration:

Original duration with E = 3 months: 19 months.

Increasing E to 4 months does not impact the overall path since it remains within the critical path's time allowance.

Overall project duration remains 19 months.

Cross-Verification:

Option B: Incorrect. Assumes additional delays.

Option C: Incorrect. Overestimates delays.

Option D: Incorrect. Miscalculates path changes.

Option A: Correct. Matches revised critical path duration.

Reference:

PSP Study Guide (2019), Sections on Critical Path and Float Calculations.

AACE Recommended Practices, RP 10S-90.

NEW QUESTION # 183

SUBCO is a potential concrete bridge contractor based in a metropolitan area 300 miles away from your project. They have offered to supply manpower and equipment to BILCO at a per diem rate of \$3,000 above their direct labor and equipment rates. In doing a cost benefit analysis, which of the following is NOT a consideration?

- A. SUBCO direct labor and equipment rates
- B. The distance of SUBCO to your project
- C. BILCO liquidated damages in the SDOT contract
- **D. Pending negotiations with GOUGE.**

Answer: D

Explanation:

A cost-benefit analysis for a subcontractor like SUBCO should focus on tangible and direct impacts to the project, including their labor and equipment rates, the potential for liquidated damages in the SDOT contract, and logistical concerns such as distance from the project site (PSP Study Guide, Section 1.2.4, "Project Variables"). Pending negotiations with a different entity, such as GOUGE, are unrelated to SUBCO's contract evaluation and are therefore not a consideration.

NEW QUESTION # 184

If the administrative constraints for developing the precedence diagram, as provided in the contract documents, indicate that no individual construction activities shall have a longer duration of two months, how many activities in the "normal" schedule would be affected?

- A. 14.
- B. 13.
- C. Cannot be determined.

- D. 12.

Answer: D

NEW QUESTION # 185

Using the "normal" schedule, if you start Activity 7001 on April 1, 2002, and using a 5-day workweek, what the finish date for Activity 7001?

□

- A. 06-04-02.
- B. 06-11-02.
- C. 06-18-02.
- D. 06-05-02.

Answer: D

NEW QUESTION # 186

Activity durations are normally estimated in an intuitive and subjective way. All of the following will improve duration accuracy EXCEPT

- A. Look at each activity independently and don't follow specific logic paths when assigning activity durations.
- B. Use the people responsible for performing the work as a resource to assign activity durations.
- C. Divide activities into smaller activities. This will increase activity detail and duration estimate accuracy.
- D. Use gross building square footages. The pluses and minuses all average out.

Answer: B

Explanation:

* Activity Duration Estimation Techniques:

Accurate estimation methods include detailed breakdowns, using experienced personnel, and analyzing specific factors for individual activities.

Relying on gross estimates or averages (as in A) introduces significant inaccuracies.

* PSP Study Guide Reference:

The PSP Study Guide emphasizes the importance of detailed and specific input to improve estimation accuracy.

* Analysis for Selection:

Option A: Incorrect method, as averages do not provide accurate results for individual activities.

Option B: Misguided suggestion; focusing independently on activities without logic paths introduces potential errors.

Option C: Correct. Dividing activities enhances detail and estimation precision.

Option D: Correct. Involving the executors ensures realistic and experienced-based durations.

* Conclusion: The correct answer is A, as using gross estimates is not an effective method for improving accuracy.

NEW QUESTION # 187

.....

As is known to us, getting the newest information is very important for all people to pass the exam and get the certification in the shortest time. In order to help all customers gain the newest information about the AACE-PSP exam, the experts and professors from our company designed the best Planning & Scheduling Professional (PSP) Exam test guide. The experts will update the system every day. If there is new information about the exam, you will receive an email about the newest information about the AACE-PSP learning dumps. We can promise that you will never miss the important information about the exam.

Valid AACE-PSP Dumps Demo: https://www.passcollection.com/AACE-PSP_real-exams.html

It is an interesting and interactive way to study and prepare for AACE-PSP exam test, Our PassCollection Valid AACE-PSP Dumps Demo can always help you solve this problem quickly, With the development of globalization, there are an increasing large number of jobs opportunities (AACE-PSP latest dumps: Planning & Scheduling Professional (PSP) Exam), but the competition among employees has become furious day by day, Our AACE-PSP study guide materials help you avoid these issues.

BluePrint for Benchmarking Success, Business processes and documents, It is an interesting and interactive way to study and prepare for AACE-PSP Exam Test, Our PassCollection can always help you solve this problem quickly.

AACE-PSP Flexible Learning Mode - Free PDF Quiz AACE International Realistic Valid Planning & Scheduling Professional (PSP) Exam Dumps Demo

With the development of globalization, there are an increasing large number of jobs opportunities (AACE-PSP latest dumps: Planning & Scheduling Professional (PSP) Exam), but the competition among employees has become furious day by day.

Our AACE-PSP study guide materials help you avoid these issues. Our Planning & Scheduling Professional (PSP) Exam practice material is designed by considering the content published by AACE International.

BONUS!!! Download part of PassCollection AACE-PSP dumps for free: <https://drive.google.com/open?id=1GLIusKE0Z3VX3TqlUrWDFnfHnp9h3tJ>