

# PMI PMP Practice Exams (Web-Based & Desktop) Software



## PMP® Practice Exams

by Joseph Phillips

- › 11 exams of 180 scenario questions
- › 2,580 Questions
- › Shuffled Questions for repeat testing
- › Explanations for correct and incorrect answers
- › Agile and hybrid questions



DOWNLOAD the newest Exam-Killer PMP PDF dumps from Cloud Storage for free: <https://drive.google.com/open?id=1nFW50Gl8LEChisDjieYqYDDHCeCZDCBr>

The Project Management Professional (2025 Version) (PMP) questions is currently in use by many customers, and they are preparing for the test effectively. The applicants who used it previously to prepare for the PMP certification exam have rated our PMP Dumps as one of the best. Our customers receive Project Management Professional (2025 Version) (PMP) questions updates for up to 365 days after their purchase.

The Project Management Professional (PMP) certification exam is a globally recognized credential for project managers. The PMP certification exam is offered by the Project Management Institute (PMI) and is designed to test a candidate's knowledge and skills in project management. The PMP certification is considered one of the most prestigious certifications in the field of project management.

## PMP Exam Domains

The content of the PMI PMP Exam includes five domains that cover all the five crucial stages of managing projects. These are listed below together with the percentage showing the weight of each topic:

- Planning (24%);
- Closing (7%);
- Executing (31%);
- Controlling and Monitoring (25%);
- Initiation (13%);

[>> Exam PMP Voucher <<](#)

## PMP Original Questions, Test PMP King

Exam-Killer has created budget-friendly PMP study guides because the registration price for the PMI certification exam is already

high. You won't ever need to look up information in various books because our PMI PMP Real Questions are created with that in mind. Additionally, in the event that the curriculum of PMI changes, we provide free upgrades for up to three months.

The PMP Certification Exam is updated every few years to ensure that it remains relevant and reflects current best practices in project management. The most recent update to the exam, the 2023 version, will be released in Q1 of 2023. The 2023 version of the PMP exam will include new content areas such as agile and hybrid approaches to project management, reflecting the increasing popularity of these methodologies in the industry. The updated exam will also feature new question types, including scenario-based questions, to better evaluate a candidate's ability to apply project management concepts in real-world situations.

## **PMI Project Management Professional (2025 Version) Sample Questions (Q393-Q398):**

### **NEW QUESTION # 393**

At the completion of a project phase, a previously unknown stakeholder complained that their deliverables for the phase were not met. What should the project manager have done to prevent this?

- A. Identified the stakeholder deliverables within the scope management plan
- **B. Reviewed the stakeholder register to understand all stakeholder expectations**
- C. Interviewed stakeholders within other units in the organization
- D. Reviewed the quality management plan to ensure that such mistakes were minimized

**Answer: B**

### **NEW QUESTION # 394**

A project manager is new to hybrid project management and is worried about the project because it has a high level of requirements uncertainty. The team has experience with hybrid projects, performs daily standups, and is committed to the project. The project manager is concerned about losing control of the project and would like to have a more central role.

How should the project manager address this issue?

- A. Change the approach for the project to a predictive approach.
- B. Escalate the issue to the change control board (CCB) and ask for advice.
- **C. Adopt the role of supporting and empowering the project team to do the work.**
- D. Modify the daily standup meetings to include project status reporting.

**Answer: C**

Explanation:

According to the PMBOK Guide, hybrid project management is a technique where high-level project phases are planned using the waterfall approach, and project phase work (actual tasks) execution is done the Agile way<sup>1</sup>. Hybrid project management is getting more attention as it offers the flexibility to combine the best practices from both waterfall and agile methodologies<sup>2</sup>. One of the benefits of hybrid project management is that it allows the project team to adapt to changing requirements and customer needs, which are common in projects with a high level of uncertainty<sup>3</sup>. However, this also requires the project manager to adopt a different role than in a traditional waterfall project. Instead of being a central authority who directs and controls the project, the project manager should act as a facilitator, coach, and servant leader who supports and empowers the project team to do the work<sup>4</sup>. This means that the project manager should trust the team's expertise and experience, delegate decision-making authority, provide feedback and guidance, and remove any impediments that hinder the team's progress<sup>5</sup>. By doing so, the project manager can foster a collaborative and agile culture that enhances the team's performance and satisfaction<sup>6</sup>.

Therefore, the best way for the project manager to address the issue of losing control of the project is to adopt the role of supporting and empowering the project team to do the work (option C). This will help the project manager to cope with the uncertainty and complexity of the project, and to leverage the team's skills and knowledge. Modifying the daily standup meetings to include project status reporting (option A) may not be effective, as it may disrupt the purpose and flow of the standup meetings, which are meant to be brief and focused on the team's progress, issues, and plans. Escalating the issue to the change control board (CCB) and asking for advice (option B) may not be appropriate, as the CCB is usually responsible for reviewing and approving changes to the project scope, schedule, cost, or quality, not for providing guidance on the project management approach. Changing the approach for the project to a predictive approach (option D) may not be feasible or desirable, as it may not suit the nature and context of the project, and it may cause resistance and confusion among the project stakeholders. References:

\* 1: PMBOK Guide, 6th edition, p. 19

\* 2: Teamhood, Hybrid Project Management: What is it, Approach & Software

\* 3: The Digital Project Manager, Ultimate Guide To Hybrid Project Methodologies & How To Make Them

\* 4: PMBOK Guide, 6th edition, p. 54

- \* 5: PMI, Agile Practice Guide, p. 21
- \* 6: PMI, Agile Practice Guide, p. 22
- \* [7]: PMI, Agile Practice Guide, p. 50
- \* [8]: PMBOK Guide, 6th edition, p. 115
- \* [9]: PMBOK Guide, 6th edition, p. 18

#### NEW QUESTION # 395

You are the project manager at a utility company. Due to the recent rise in the cost of petroleum, your organization is exploring cheaper, alternative forms of energy. You have just completed the project scope changes, requested changes, and updates to the project scope management plan. Which of the following process did you just complete?

- A. Scope verification
- B. Develop preliminary project scope statement
- C. Scope planning
- **D. Scope definition**
- E. Develop project management plan

**Answer: D**

#### NEW QUESTION # 396

A project manager identifies a task that will require special knowledge, but none of the team members have this knowledge. The project manager believes a similar situation will occur in an upcoming project. What should the project manager do next?

- A. Submit a change request to modify the project scope.
- B. Ask the client to modify the deliverables that require this special knowledge
- **C. Prepare a training session for the team taking into consideration cost and time.**
- D. Replace members of the team with more experienced individuals.

**Answer: C**

#### NEW QUESTION # 397

The following chart contains information about the tasks in a project.

Task	PV	AC	EV
1	10,000	10,000	10,000
2	10,000	8,000	10,000
3	10,000	8,000	8,000
4	9,000	12,000	10,000
5	10,000	12,000	12,000
6	10,000	10,000	12,000
7	12,000	12,000	10,000
8	10,000	8,000	9,000
9	12,000	10,000	11,000

Based on the chart, what is the schedule variance (SV) for Task 8?

- A. -2,000
- B. 2,000
- C. 1,000
- D. -1,000

**Answer: D**

## NEW QUESTION # 398

**PMP Original Questions:** <https://www.exam-killer.com/PMP-valid-questions.html>

BTW, DOWNLOAD part of Exam-Killer PMP dumps from Cloud Storage: <https://drive.google.com/open?id=1nFW50G18LEChisDjeYqYDDHCeCZDCBr>