


# New PK0-005 Exam Pattern | PK0-005 Learning Mode



P.S. Free 2025 CompTIA PK0-005 dumps are available on Google Drive shared by TestkingPass: <https://drive.google.com/open?id=1WPFpUagQZrCqA8Lup8h5vojnc6ekV3LU>

With our PK0-005 test engine, you can practice until you get right. With the options to highlight missed questions, you can analysis your mistakes and know your weakness in the PK0-005 exam test. The intelligence of the PK0-005 test engine has inspired the enthusiastic for the study. In order to save your time and energy, you can install PK0-005 Test Engine on your phone or i-pad, so that you can study in your spare time. You will get a good score with high efficiency with the help of PK0-005 practice training tools.

CompTIA PK0-005 exam is designed to test the knowledge and skills of project managers and project team members. PK0-005 exam covers topics such as project initiation, planning, execution, monitoring and control, and project closure. It also covers topics such as risk management, quality management, communication management, and stakeholder management. PK0-005 Exam is designed to ensure that candidates have a thorough understanding of the project management process.

>> New PK0-005 Exam Pattern <<

## Pass Guaranteed Unparalleled PK0-005 - New CompTIA Project+ Certification Exam Exam Pattern

TestkingPass is a leading platform in this area by offering the most accurate PK0-005 exam questions to help our customers to pass the exam. And we are grimly determined and confident in helping you. With professional experts and brilliant teamwork, our PK0-

005 practice materials have helped exam candidates succeed since the beginning. To make our PK0-005 simulating exam more precise, we do not mind splurge heavy money and effort to invite the most professional teams into our group.

CompTIA PK0-005 (CompTIA Project+ Certification) exam is a certification test that is taken by professionals who aim to demonstrate their skills and knowledge in project management. PK0-005 exam is designed to validate the abilities of project managers, team leads, and coordinators in areas such as project communication, risk management, project scope, and budgeting. CompTIA Project+ Certification Exam certification is recognized globally, and it is highly respected in the IT industry. Passing the CompTIA PK0-005 Exam is a great way to demonstrate your expertise in project management and stand out in the job market.

## CompTIA Project+ Certification Exam Sample Questions (Q245-Q250):

### NEW QUESTION # 245

A new project team started work three months ago. The team members are increasing their work productivity and are comfortable asking for help with tasks. Which of the following describes the current stage of the project team?

- A. Performing
- B. Adjourning
- C. Forming
- **D. Norming**

**Answer: D**

Explanation:

The current stage of the project team is norming, which is the third stage of the five stages of team development. In this stage, the team members have resolved their conflicts and differences, and have established a sense of cohesion and collaboration. They are more productive, supportive, and cooperative, and they follow the agreed norms and rules of the team. They also communicate effectively and seek feedback and assistance from each other. The norming stage is preceded by the forming stage, where the team members get to know each other and the project goals, and the storming stage, where the team members experience disagreements and challenges. The norming stage is followed by the performing stage, where the team members work efficiently and autonomously towards the project outcomes, and the adjourning stage, where the team members complete the project and celebrate their achievements. References = CompTIA Project+ Study Guide: Exam PK0-005, 3rd Edition, Chapter 11: Team Management<sup>1</sup>; CompTIA Project+ Certification Study Guide, 3rd Edition, Chapter 11: Team Management<sup>2</sup>; The 5 Stages of Team Development (Including Examples)<sup>3</sup>

### NEW QUESTION # 246

Two developers are discussing the design solution for a particular feature. The meeting is taking longer than expected, and the parties have been unable to reach an agreement. The project manager decides to take a break and continue the meeting on another day. Which of the following techniques is the project manager using?

- A. Forcing
- B. Smoothing
- **C. Avoiding**
- D. Compromising

**Answer: C**

Explanation:

Avoiding is a conflict resolution technique that involves postponing or withdrawing from a conflict situation.

The project manager is using this technique by taking a break and continuing the meeting on another day, hoping that the conflict will resolve itself or become less important over time. This technique may be appropriate when the conflict is trivial, the potential damage is greater than the benefits, or more information is needed before making a decision. References = CompTIA Project+ Study Guide: Exam PK0-005, 3rd Edition, Chapter 10: Executing and Closing Projects, page 287; [CompTIA Project+ Certification Exam Objectives], Domain 3: Project Execution, Objective 3.2: Given a scenario, apply appropriate conflict resolution techniques.

### NEW QUESTION # 247

A company is implementing a new radar system from July to September. The project manager knows these months are the peak hurricane season for this region. Which of the following should the project manager develop to mitigate the risk to the project?

- A. Rollback plan
- B. Data plan
- C. Contingency plan
- D. Recovery plan

**Answer: C**

Explanation:

A contingency plan is a risk mitigation strategy that involves preparing alternative courses of action in case the original plan fails or encounters unexpected problems. A contingency plan can help reduce the impact of negative risks and ensure the project continuity and success. In this case, the project manager should develop a contingency plan to mitigate the risk of hurricanes affecting the implementation of the new radar system. For example, the contingency plan could include backup resources, alternative locations, emergency procedures, and communication channels in case of a hurricane. References = CompTIA Project+ Study Guide: Exam PK0-005, 3rd Edition, Chapter 7: Risk Management1; CompTIA Project+ Certification Study Guide, 3rd Edition, Chapter 7: Risk Management

#### NEW QUESTION # 248

A project manager wants to schedule a troubleshooting session for team members who are located in Germany and California. Which of the following is most important for the project manager to consider when setting up the session?

- A. Language barriers
- B. Cultural differences
- C. Technological factors
- D. Time zones

**Answer: D**


Explanation:

Time zones are the most important factor to consider when setting up a troubleshooting session for team members who are located in different regions of the world. The project manager should ensure that the session is scheduled at a convenient and reasonable time for all participants, and avoid scheduling conflicts or communication delays. Time zones can also affect the availability and responsiveness of stakeholders, vendors, and customers1.


#### NEW QUESTION # 249

An IT intern was assigned to set up workstations as part of a project. The IT intern was very careful to do the task well and initially referred to notes while performing the task. By the end of the two-week rotation, the IT intern no longer needed the notes and completed more set-ups in less time. Which of the following MOST likely represents the observed relationship in this scenario?


A)




B)



C)



D)



- A. Option D
- B. Option C
- C. Option A
- D. Option B

Answer: B

### Explanation

experience and proficiency over the two-week rotation<sup>12</sup>

• • • • •

**PK0-005 Learning Mode:** <https://www.testkingpass.com/PK0-005-testking-dumps.html>

- [illegible]

BONUS!!! Download part of TestkingPass PK0-005 dumps for free: <https://drive.google.com/open?id=1WPFpUagQZrCqA8Lup8h5vojc6ekV3LU>