

PMI CAPM인기공부자료, CAPM인증시험

PMI CAPM Exam Prep

PMI Certified Associate in Project Management (CAPM) Exam Prep - PMI CAPM Exam Prep

25 PROGRESS

1 2 3 4 5 6 7 8 9 10

CAPM - Cost Management

2. You are managing a project to relocate a historic building to a new property that is a safe distance from the rising river basin. You have just finished developing your cost estimate, and are preparing the supporting documentation to accompany it.

What should be included in this documentation?

[Get Hints]

- ☐ Cost register
- ☐ Cost forecast
- ☐ Range of possible estimates
- ☐ Cost baseline

Question 2 of 10

< Previous

Next >

Simu Answer

Submit

참고: Pass4Test에서 Google Drive로 공유하는 무료 2026 PMI CAPM 시험 문제집이 있습니다:

https://drive.google.com/open?id=17mWV_ZXp7RluAI8XDvCFtWXjIBLv6iGW

인터넷에 검색하면 PMI CAPM시험덤프공부자료가 헤아릴수 없을 정도로 많이 검색됩니다. 그중에서Pass4Test의 PMI CAPM제품이 인지도가 가장 높고 가장 안전하게 시험을 패스하도록 지름길이 되어드릴수 있습니다.

우리Pass4Test 에서 여러분은 아주 간단히PMI CAPM시험을 패스할 수 있습니다. 만약 처음PMI CAPM시험에 도전 한다면 우리의PMI CAPM시험자료를 선택하여 다운받고 고부를 한다면 생각보다는 아주 쉽게PMI CAPM시험을 통과할 수 있으며 무엇보다도 시험시의 자신감 증만에 많은 도움이 됩니다. 다른 자료판매사이트도 많겠지만 저희는 저희 자료에 자신이 있습니다. 우리의 시험자료는 모두 하이퀄리티한 문제와 답으로 구성되었습니다, 그리고 우리는 업데이트를 아주 중요시 생각하기에 어느 사이트보다 더 최신버전을 보실 수 있을것입니다. 우리의PMI CAPM자료로 자신만만한 시험 준비하시기를 바랍니다. 우리를 선택함으로 자신의 시간을 아끼는 셈이라고 생각하시면 됩니다.PMI CAPM로 빠른시일내에 자격증 취득하시고PMIIT업계중에 엘리트한 전문가되시기를 바랍니다.

>> PMI CAPM인기공부자료 <<

CAPM인기공부자료 인기시험 기출문제

Pass4Test에는 IT인증 시험의 최신PMI CAPM학습가이드가 있습니다. Pass4Test 는 여러분들이PMI CAPM시험에서 패스하도록 도와드립니다. PMI CAPM시험준비시간이 충분하지 않은 분은 덤프로 철저한 시험대비해보세요. 문제도 많지 않고 깔끔하게 문제와 답만으로 되어있어 가장 빠른 시간내에PMI CAPM시험합격할수 있습니다.

CAPM 시험은 프로젝트 관리에 사용되는 원칙, 기술 및 도구에 대한 지식과 이해를 측정합니다. 시험은 150 개의 객관식 질문으로 구성되며 3 시간 이내에 완료해야 합니다. 이 질문은 프로젝트 관리의 5 가지 주요 영역과 같은 프로젝트 통합 관리, 프로젝트 범위 관리, 프로젝트 일정 관리, 프로젝트 비용 관리 및 프로젝트 품질 관리를 다룹니다.

PMI CAPM 자격증 시험은 프로젝트 관리 분야에서 새로운 사람들이나 이 분야에서 경력을 쌓고자 하는 사람들을 위해 설계되었습니다. 이 시험은 지원자들의 프로젝트 관리의 기본 개념, 용어 및 프로세스에 대한 이해도를 인증합니다.

최신 CAPM CAPM 무료샘플문제 (Q121-Q126):

질문 # 121

Which tool or technique is used in the Estimate Costs process?

- A. Acquisition
- B. Forecasting
- C. Earned value management
- D. Vendor bid analysis

정답: D

질문 # 122

A project manager is monitoring and recording results of executing the quality management activities to assess performance and ensure the project outputs are complete, correct, and meet customer expectations. Which output is the project manager using?

- A. Approved change requests
- B. Lessons learned
- C. Work performance data
- D. Verified deliverables

정답: D

설명:

Section: Volume E

질문 # 123

Match the life cycle type to when its requirements are defined.

□

정답:

설명:

□ Explanation:

A screenshot of a login box Description automatically generated

□

질문 # 124

Which knowledge area employs the processes required to ensure timely and appropriate generation, collection, distribution, storage, retrieval, and ultimate disposition of project information?

- A. Project Communications Management
- B. Project Integration Management
- C. Project Risk Management
- D. Project Quality Management

정답: A

질문 # 125

When does the project team determine which dependencies are discretionary?

- A. During the Sequence Activities process
- B. Before the Define Activities process
- C. Before the Sequence Activities process
- D. During the Define Activities process

정답: A

설명:

Explanation/Reference:

Explanation:

6.3.2.2 Dependency Determination

Dependencies may be characterized by the following attributes: mandatory or discretionary, internal or external, as described below.

Dependency has four attributes, but two can be applicable at the same time in following ways: mandatory external dependencies, mandatory internal dependencies, discretionary external dependencies, or discretionary internal dependencies.

□ Mandatory dependencies. Mandatory dependencies are those that are legally or contractually required

or inherent in the nature of the work. Mandatory dependencies often involve physical limitations, such as on a construction project, where it is impossible to erect the superstructure until after the foundation has been built, or on an electronics project, where a

prototype has to be built before it can be tested.

Mandatory dependencies are also sometimes referred to as hard logic or hard dependencies. Technical dependencies may not be mandatory. The project team determines which dependencies are mandatory during the process of sequencing the activities. Mandatory dependencies should not be confused with assigning schedule constraints in the scheduling tool.

Discretionary dependencies. Discretionary dependencies are sometimes referred to as preferred logic,

preferential logic, or soft logic. Discretionary dependencies are established based on knowledge of best practices within a particular application area or some unusual aspect of the project where a specific sequence is desired, even though there may be other acceptable sequences. Discretionary dependencies should be fully documented since they can create arbitrary total float values and can limit later scheduling options. When fast tracking techniques are employed, these discretionary dependencies should be reviewed and considered for modification or removal. The project team determines which dependencies are discretionary during the process of sequencing the activities.

External dependencies. External dependencies involve a relationship between project activities and

non-project activities. These dependencies are usually outside the project team's control. For example, the testing activity in a software project may be dependent on the delivery of hardware from an external source, or governmental environmental hearings may need to be held before site preparation can begin on a construction project. The project management team determines which dependencies are external during the process of sequencing the activities.

Internal dependencies. Internal dependencies involve a precedence relationship between project

activities and are generally inside the project team's control. For example, if the team cannot test a machine until they assemble it, this is an internal mandatory dependency. The project management team determines which dependencies are internal during the process of sequencing the activities.

Process: 6.3 Sequence Activities

Definition: The process of identifying and documenting relationships among the project activities.

Key Benefit: The key benefit of this process is that it defines the logical sequence of work to obtain the greatest efficiency given all project constraints.

Inputs

1. Schedule management plan
2. Activity list
3. Activity attributes
4. Milestone list
5. Project scope statement
6. Enterprise environmental factors
7. Organizational process assets

Tools & Techniques

1. Precedence diagramming method (PDM)
2. Dependency determination
3. Leads and lags

Outputs

1. Project schedule network diagrams
2. Project documents updates

질문 # 126

.....

우리 Pass4Test에서는 여러분을 위하여 정확하고 우수한 서비스를 제공하였습니다. 여러분의 고민도 덜어드릴 수 있습니다. 빨리 성공하고 빨리PMI CAPM인증시험을 패스하고 싶으시다면 우리 Pass4Test를 장바구니에 넣으시죠 . Pass4Test는 여러분의 아주 좋은 합습가이드가 될것입니다. Pass4Test로 여러분은 갖고 싶은 인증서를 빠른시일내에 얻게될것입니다.

CAPM인증 시험 : <https://www.pass4test.net/CAPM.html>

- PMI CAPM 시험문제 □ 지금➡ www.passtip.net □을(를) 열고 무료 다운로드를 위해➡ CAPM □를 검색하 십시오CAPM최신 인증시험 기출자료
- CAPM퍼펙트 최신 덤프공부 □ CAPM퍼펙트 최신 덤프공부 □ CAPM시험대비 최신 덤프문제 □ (www.itdumpskr.com) 은➡ CAPM □무료 다운로드를 받을 수 있는 최고의 사이트입니다CAPM시험대비 공부하기
- PMI CAPM 시험문제 □ [www.pass4test.net]에서 《 CAPM 》를 검색하고 무료 다운로드 받기CAPM최고덤프자료
- CAPM인증시험 덤프공부 □ CAPM유효한 인증시험덤프 □ CAPM시험대비 공부하기 □ 「 www.itdumpskr.com 」 을 통해 쉽게➡ CAPM □무료 다운로드 받기CAPM합격보장 가능 공부

- 시험패스 가능한 CAPM인기공부자료 덤프공부문제 ☀ www.koreadumps.com ☀에서 ➡ CAPM □를 검색하고 무료로 다운로드하세요CAPM최신 인증시험 기출자료
- 시험준비에 가장 좋은 CAPM인기공부자료 최신버전 자료 □ 《www.itdumpskr.com》을(를) 열고□ CAPM □를 검색하여 시험 자료를 무료로 다운로드하십시오CAPM시험응시
- CAPM높은 통과율 시험대비 덤프공부 □ CAPM인증시험 덤프공부 □ CAPM시험유효자료 □ ✓
www.dumptop.com □✓을(를) 열고➡ CAPM □를 입력하고 무료 다운로드를 받으십시오CAPM최고덤프자료
- CAPM인기공부자료 100% 유효한 덤프문제 □ □ www.itdumpskr.com □웹사이트를 열고 (CAPM) 를 검색하여 무료 다운로드CAPM인증시험 덤프공부
- 시험준비에 가장 좋은 CAPM인기공부자료 최신버전 자료 □ 【www.koreadumps.com】의 무료 다운로드 「CAPM」 페이지가 지금 열립니다CAPM시험유효자료
- CAPM인기공부자료 100% 유효한 덤프문제 □ 오픈 웹 사이트➡ www.itdumpskr.com □검색【CAPM】무료 다운로드CAPM높은 통과율 시험대비 덤프공부
- 시험패스 가능한 CAPM인기공부자료 최신 덤프모음집 □ ➡ kr.fast2test.com □□을(를) 열고➡ CAPM □를 입력하고 무료 다운로드를 받으십시오CAPM최고덤프자료
- www.stes.tyc.edu.tw, www.stes.tyc.edu.tw, www.stes.tyc.edu.tw, www.stes.tyc.edu.tw, www.stes.tyc.edu.tw,
www.stes.tyc.edu.tw, www.stes.tyc.edu.tw, bbs.t-firefly.com, www.stes.tyc.edu.tw, www.stes.tyc.edu.tw, Disposable vapes

그리고 Pass4Test CAPM 시험 문제집의 전체 버전을 클라우드 저장소에서 다운로드할 수 있습니다:

https://drive.google.com/open?id=17mWV_ZXp7RluAI8XDvCFtWXjlBLv6iGW