

Pass Guaranteed PMI PMI-RMP Marvelous Actual Test

PMI-RMP
PMI Risk Management Professional

2

designed to help these professionals improve their ability to identify and manage risks, as well as to enhance their overall project management skills.

[View PMI-RMP Actual Test](#)

2023 Newest PMI-RMP Actual Dump | 100% Free PMI Risk Management Professional Valid Exam Format

If you are preparing for the PMI-RMP questions and answers, just like to practice it in your spare time. Then you should consider the PMI-RMP exam dumps of our company. PMI-RMP Online Test is a great choice for you. It is a good way to practice the PMI-RMP exam questions and answers online. With all the benefits like this, you can achieve success easily. With this version, you can pass the exam easily and you don't need to spend the specific time for practicing. Just your free time is ok.

PMI Risk Management Professional Sample Questions (Q27-Q32):

QUESTION # 27
May is a project manager at her organization. On her current project she is working with her project team and other key stakeholders to identify the risks within the project. She is currently aiming to create a comprehensive list of project risks so she is using a facilitator to help generate these documents. What risk identification technique May likely use?

- Checklist analysis
- Gap analysis
- Brainstorming
- Expert judgment

Answer: C

QUESTION # 28
Liam is the critical manager of a project that has recently finished the final project deliverables. The project customer has signed off on the project deliverables and Liam has a few administrative tasks remaining to complete the project. There were two major risks identified by the customer, which are risk A and risk B, and also project item A has been identified as a risk item to review the risks remaining affecting the project costs or project end date. What should Liam do as soon as the risk response be identified during the project's monitoring and controlling process?

- A. Escalate the responses to a project management team
- B. Escalate the risk response to the project manager in a different team
- C. Escalate the responses to the organization's higher-level management
- D. Nothing. The risk responses are finalized in the project's risk register already

Answer: C

© 2023 PMI-RMP Actual Dump & Free Downloaded PMI-RMP Valid Exam Format: PMI Risk Management Professional

P.S. Free & New PMI-RMP dumps are available on Google Drive shared by TorrentVCE: <https://drive.google.com/open?id=1iV9ilRh2uCuqyu2xR3zxE3sEBN7CZEzb>

In order to meet the demands of all the customers, we can promise that we will provide all customers with three different versions of the PMI-RMP study materials: PDF version, Soft version and APP version. In addition, we can make sure that we are going to offer high quality PMI-RMP practice study materials with reasonable prices but various benefits for all customers. It is our sincere hope to help you pass PMI-RMP exam by the help of our PMI-RMP certification guide. Just come and buy our PMI-RMP learning prep!

We are glad to receive all your questions on our PMI-RMP learning guide. If you have any questions about our PMI-RMP study questions, you have the right to answer us in anytime. Our online workers will solve your problem immediately after receiving your questions. Because we hope that you can enjoy the best after-sales service. We believe that our PMI-RMP Preparation exam will meet your all needs. Please give us a chance to service you; you will be satisfied with our PMI-RMP study materials.

>> Actual PMI-RMP Test <<

Valid PMI-RMP Study Materials, PMI-RMP Reliable Exam Voucher

Our PMI-RMP practice materials enjoy great popularity in this line. We provide our PMI-RMP practice materials on the superior quality and being confident that they will help you expand your horizon of knowledge of the exam. They are time-tested practice materials, so they are classic. As well as our after-sales services. We can offer further help related with our PMI-RMP practice materials which win us high admiration. By devoting in this area so many years, we are omnipotent to solve the problems about the

PMI-RMP practice exam with stalwart confidence. Providing services 24/7 with patient and enthusiastic staff, they are willing to make your process more convenient.

PMI Risk Management Professional Sample Questions (Q61-Q66):

NEW QUESTION # 61

Mike is the project manager of the NNP Project for his organization. He is working with his project team to plan the risk responses for the NNP Project. Mike would like the project team to work together on establishing risk thresholds in the project. What is the purpose of a risk threshold?

- A. It is a limit of the funds that can be assigned to risk events.
- B. It is a study of the organization's risk tolerance.
- C. It is a warning sign that a risk event is going to happen.
- D. It helps to identify those risks for which specific responses are needed.

Answer: B

NEW QUESTION # 62

In a large industrial business, an on-going system development project faces a previously identified risk. The risk is adequately managed by the risk manager, however there is still residual risk.

What should the risk manager do?

- A. Ask a subject matter expert (SME) to assess the residual risk and take action.
- B. Accept the risk because residual risks are often low.
- C. Assign a risk owner and set it as high priority and high impact.
- D. Update the risk register accordingly and review it in regular project meetings.

Answer: A

Explanation:

Decision tree analysis is a technique that uses a graphical representation of various possible outcomes and consequences of different courses of action, based on their probabilities of occurrence and associated payoffs or costs. It can help the project team to compare and evaluate the alternatives and choose the optimal one. In this case, the risk manager should use decision tree analysis to help the team members predict the outcomes of their potential choices following their probability of occurrence. Political, economic, social, technological, legal, and environmental (PESTLE) analysis, strengths, weaknesses, opportunities, and threats (SWOT) analysis, and cost-benefit analysis are not techniques that can directly help the team members to predict the outcomes of their potential choices following their probability of occurrence, and are therefore not the best answer. Reference: PMI Risk Management Professional (PMI-RMP)Exam Content Outline1, PMI Practice Standard for Project Risk Management2, Risk Management Professional (PMI-RMP)Cert Guide3

NEW QUESTION # 63

You are the project manager for BlueWell Inc. Your current project is a high priority and high profile project within your organization. You want to identify the project stakeholders that will have the most power in relation to their interest on your project. This will help you plan for project risks, stakeholder management, and ongoing communication with the key stakeholders in your project. In this process of stakeholder analysis, what type of a grid or model should you create based on these conditions?

- A. Influence/impact grid
- B. Stakeholder register
- C. Salience model
- D. Stakeholder power/interest grid

Answer: D

NEW QUESTION # 64

The risk manager conducted an updated Monte Carlo simulation for the project at the end of a phase. The simulation reveals a key activity is now on the critical path.

What recommendation should the risk manager make to the project manager?

- A. Increase the budget for the key activity
- B. Add more contingency to the project
- C. Add more float to the key activity
- D. **Review the plans for the key activity**

Answer: D

Explanation:

The risk manager should recommend that the project manager review the plans for the key activity, as this will help identify potential issues and opportunities to improve the activity's performance and reduce its impact on the critical path.

The risk manager should recommend the project manager to review the plans for the key activity, which is now on the critical path according to the Monte Carlo simulation. The critical path is the sequence of activities that determines the minimum possible duration of the project. Any delay on the critical path will affect the project completion date. Therefore, it is important to review the plans for the key activity and identify any potential risks, issues, or opportunities that may affect its performance. The risk manager and the project manager should also evaluate the feasibility and effectiveness of any risk response strategies for the key activity, such as fast-tracking, crashing, or resource optimization. The other options are not appropriate recommendations for the risk manager to make. Adding more float to the key activity is not possible, since the critical path has zero float by definition. Adding more contingency to the project may not address the specific risks or issues related to the key activity. Increasing the budget for the key activity may not improve its duration or quality, and may also increase the project cost baseline unnecessarily. References: PMI Risk Management Professional (PMI-RMP) Examination Content Outline and Specifications, page 91. A Guide to the Project Management Body of Knowledge (PMBOKGuide) - Sixth Edition, pages 215-2162. Project Critical Path Analysis Using Monte Carlo Simulation3.

NEW QUESTION # 65

During a risk identification process in a construction project, the lack of space to install air conditioners is raised as a risk with high impact. Which is an example of an early risk trigger?

- A. A quality nonconformance issue raised during the inspection
- B. A different type of equipment received before installation
- C. A time delay during air conditioning installation activities
- D. **A potential need to share the space with other machinery**

Answer: D

Explanation:

A risk trigger is an indication or warning sign that a risk is about to occur or has occurred. A risk trigger can be an event, a condition, or a situation that signals the onset of a risk. A risk trigger can help the project team to identify and respond to risks in a timely manner. In this case, the lack of space to install air conditioners is a risk with high impact on the project. A potential need to share the space with other machinery is an example of an early risk trigger, because it indicates that the space issue may become a problem in the future. If the project team detects this trigger, they can take proactive actions to avoid or mitigate the risk, such as finding an alternative location, modifying the design, or negotiating with the stakeholders. Reference: PMI, The Standard for Risk Management in Portfolios, Programs, and Projects, 2019, p. 102-103.

NEW QUESTION # 66

.....

The time for PMI-RMP test certification is approaching. If you do not prepare well for the PMI certification, please choose our PMI-RMP exam test engine. You just need to spend 20-30 hours for study and preparation, then confident to attend the actual test. If you have any question about PMI-RMP study pdf, please contact us at any time. The online chat button is at the right bottom of the TorrentVCE page. Besides, we guarantee money refund policy in case of failure.

Valid PMI-RMP Study Materials: <https://www.torrentvce.com/PMI-RMP-valid-vce-collection.html>

If we update, we will provide you professional latest version of PMI-RMP dumps torrent as soon as possible, which means that you keep up with your latest knowledge in time. You can directly refer our PMI PMI-RMP study materials to prepare the exam. In addition, PMI-RMP exam dumps contain both questions and answers, and you can have a quick check after practicing. It is to pass the PMI PMI-RMP exam.

The coming China Wars will be fought over everything from decent jobs, Valid PMI-RMP Study Materials livable wages, and

advanced technologies to strategic resources, and eventually to our most basic of all needs: bread, water, and air.

Quiz The Best PMI-RMP - Actual PMI Risk Management Professional Test

Even in cases where money is not the main concern, PMI-RMP lives could well depend on the continuance of services you provide, If we update, we will provide you professional latest version of PMI-RMP dumps torrent as soon as possible, which means that you keep up with your latest knowledge in time.

You can directly refer our PMI PMI-RMP study materials to prepare the exam, In addition, PMI-RMP exam, dumps contain both questions and answers, and you can have a quick check after practicing.

It is to pass the PMI PMI-RMP exam, Our team of professionals is also well-versed with the standards of organizations conducting and offering IT certification exams.

DOWNLOAD the newest TorrentVCE PMI-RMP PDF dumps from Cloud Storage for free: <https://drive.google.com/open?id=1iV9ilRh2uCuqyu2xR3zxE3sEBN7CZEzb>