

# Actual AACE-PSP Test Pdf - Study AACE-PSP Reference


AACE International AACE PSP Planning & Scheduling Professional (PSP) Exam

The AACE PSP Certification Exam is a valuable credential for professionals in the field of project planning and scheduling. It validates the candidate's skills and knowledge in various areas related to project planning and scheduling. Preparing for the exam requires dedication, commitment, and utilizing the AACE International body of knowledge for planning and scheduling. AACE International offers various training courses and materials to help candidates prepare for the exam.

The AACE PSP certification program provides professionals with the opportunity to validate their expertise in project planning and scheduling. Planning & Scheduling Professional (PSP) Exam certification program also provides professionals with a competitive edge in the job market and enhances their professional credibility. By earning the AACE PSP certification, professionals can demonstrate their commitment to continuous learning and professional development.

**AACE International Planning & Scheduling Professional (PSP) Exam Sample Questions (Q98-Q103):**

**HOW MANY THING IS 98**  
What does the heavy, vertical line at "C" represent?  
Refer to the time-scaled network diagram and other information to answer the following questions. Please consider this to be the entire network.



- A. Identification of State Line.
- B. The longest activity time.
- C. Change-over points.
- D. Delay event time.

Answers: B

AACE International - AACE PSP Planning & Scheduling Professional (PSP) Exam

BTW, DOWNLOAD part of DumpStillValid AACE-PSP dumps from Cloud Storage: <https://drive.google.com/open?id=1xmexVm7i0yrvbuDsWIXGmiJwPNwVD7V2>

You can enter a better company and improve your salary if you obtain the certification for the exam. AACE-PSP exam materials will help you pass the exam and get corresponding certification successfully. AACE-PSP exam materials contain most of knowledge points for the exam, and you can have a good command of the knowledge points if you choose us. In addition, we offer you free demo for AACE-PSP Exam Braindumps, and you can have a try before buying. We provided you with free update for 365 days, and the update version will be sent to your email automatically.

The AACE-PSP Certification Exam is designed to test the skills and knowledge required to be a successful project planning and scheduling professional. By earning the certification, professionals demonstrate their commitment to their career and their ability to apply the best practices and techniques in their work. Planning & Scheduling Professional (PSP) Exam certification provides professionals with a competitive edge in the job market and opens up new career opportunities. Additionally, the certification helps organizations identify professionals who are capable of delivering successful projects on time and within budget.

AACE International AACE-PSP Certification program covers various aspects of planning and scheduling, including project economics, budgeting, forecasting, progress monitoring, and risk management. The program has been developed keeping in mind the evolving needs of the industry, and it combines the latest best practices with practical knowledge and experience.

## Study AACE-PSP Reference, AACE-PSP Pass Test Guide

To do this the AACE International AACE-PSP certification exam candidates can stay updated and competitive and get a better career opportunity in the highly competitive market. So we can say that with Planning & Scheduling Professional (PSP) Exam AACE-PSP certificate you can not only validate your expertise but also put your career on the right track.

### AACE International Planning & Scheduling Professional (PSP) Exam Sample Questions (Q101-Q106):

#### NEW QUESTION # 101

If after calculating a schedule an activity exhibits negative total float, which of the following is certain? The activity

- A. Has yet to be completed.
- B. Is a milestone.
- C. Was completed in the past.
- D. It is on the critical path.

**Answer: A**

#### NEW QUESTION # 102

Total float is defined as the amount of time an activity can be delayed without impacting

- A. The next activity
- B. The buoyancy of a successor activity
- C. The overall project completion
- D. The end of that activity

**Answer: C**

#### NEW QUESTION # 103

Which of the following is NOT a tool or technique used to perform scope planning?

- A. Schedule performance indexing.
- B. Benefit cost analysis.
- C. Expert Judgment.
- D. Alternatives identification.

**Answer: A**

Explanation:

\* Scope Planning Tools and Techniques:

Tools for scope planning include methods to define and refine the project scope. These involve cost-benefit analysis, expert judgment, and alternatives identification.

Schedule performance indexing is a performance tracking tool used during execution and is unrelated to scope planning.

\* PSP Study Guide Reference:

Scope planning methods are detailed in the PSP guide, emphasizing tools like expert judgment, alternatives analysis, and structured decision-making techniques.

\* Analysis for Selection:

Option A: A common method to analyze the costs and benefits of scope components.

Option B: Incorrect. This is a tracking tool, not a scope planning method.

Option C: Expert judgment is a key technique in defining project scope.

Option D: Alternatives identification supports exploring various approaches to project goals.

\* Conclusion: The correct answer is B, as schedule performance indexing is not a scope planning tool.

**NEW QUESTION # 104**

A good change management plan \_\_\_\_\_.

- A. is provided to stakeholders after it is created
- B. tracks minor decisions
- C. is detailed during the planning phase
- D. involves only the project controls team

**Answer: C**

**NEW QUESTION # 105**

Assuming a total of 30 lifts per crane per day, what is the maximum number of lifts that could be accomplished using 3 small tower cranes over a 5-day period?

**Small Tower Crane**

Typical capacity for a Small Crane

Maximum Load 5 tons

Minimum Load 1.5 tons

Operation	Time (in minutes)
Sling Up	5
Hoist Up	4
Discharge	3
Clear Unload Area	3
Hoist Down	2

- A. 450 lifts
- B. 150 lifts
- C. 45 lifts
- D. 300 lifts

**Answer: A**

Explanation:

\* Calculation of Maximum Lifts Per Crane Per Day:

A single crane performs 30 lifts per day.

\* Number of Cranes and Days:

3 cranes working for 5 days =  $3 \times 30 \times 5$

\* Total Lifts:

Total lifts = 450

\* Verification with PSP Guidelines:

Efficient resource calculation is critical in equipment planning (Ref: PSP Study Guide, Chapter 2A: Resource Allocation and Optimization).

**NEW QUESTION # 106**

.....

The more you practice with our AACE-PSP practice materials, the more compelling you may feel. Even if you are lack of time, these AACE-PSP practice materials can speed up your pace of review. Our AACE-PSP practice materials are motivating materials especially suitable for those exam candidates who are eager to pass the exam with efficiency. Our AACE-PSP practice materials have inspired millions of exam candidates to pursuit their dreams and motivated them to learn more high-efficiently.

**Study AACE-PSP Reference:** <https://www.dumpstillvalid.com/AACE-PSP-prep4sure-review.html>

- 100% Pass 2026 AACE-PSP: Pass-Sure Actual Planning & Scheduling Professional (PSP) Exam Test Pdf  Open **➡** [www.validtorrent.com](http://www.validtorrent.com)  and search for  AACE-PSP  to download exam materials for free  Cost Effective AACE-PSP Dumps

