

# Role of PRINCE2 PRINCE2Practitioner Exam Questions in Getting the Highest-Paid Job

Free PRINCE2 PRINCE2-Practitioner Exam Questions By Luna - Page 1

**P2P**  
exams

Free Questions for PRINCE2-  
Practitioner

Shared by Luna on 03-03-2025

For More Free Questions and Preparation Resources

Check the Links on Last Page

**P2P**  
exams

P.S. Free 2026 PRINCE2 PRINCE2Practitioner dumps are available on Google Drive shared by VCEPrep:  
[https://drive.google.com/open?id=1UIVAptvpw-M71In6w7-PKEv\\_NuT3EoXh](https://drive.google.com/open?id=1UIVAptvpw-M71In6w7-PKEv_NuT3EoXh)

The biggest advantage of our PRINCE2Practitioner study question to stand the test of time and the market is that our sincere and warm service. To help examinee to pass PRINCE2Practitioner exam, we are establishing a perfect product and service system between us. We can supply right and satisfactory PRINCE2Practitioner exam questions you will enjoy the corresponding product and service. We can't say we are the absolutely 100% good, but we are doing our best to service every customer. Only in this way can we keep our customers and be long-term cooperative partners. Looking forwarding to your PRINCE2Practitioner Test Guide use try!

## PRINCE2-Practitioner Exam Certification Path

You may be having some questions regarding how you can buy our PRINCE2 exam dumps, we are providing a flexible option of making payment using PayPal where you can make payment using a credit card. If you are purchasing from a country like India, then you can visit their website for more information about that payment details. Being a customer, if you are having any queries or looking for bulk purchase or additional discount, then feel free to drop us an email at [info@VCEPrep](mailto:info@VCEPrep).

What about once you are done with the purchase, do not worry, our services never use to get stop only after selling one product to you, we provide after-sales services as well like you will always get updated **PRINCE2-Practitioner exam dumps** in your profile because we use review **PRINCE2-Practitioner exam dumps** and get them updated regularly. you are getting multiple options to access our provided exam dumps first one is accessing it through an online exam simulator where you can practice all the questions and answer, which provide a lot of insights like about how you are performing, how much you had scored in your given attempt,

what is the correct answer with a clear explanation of every question, you can find all these benefits from our provided online exam simulator. The second option to access our purchased exam dumps is using mobile applications, we already have a mobile application that you can download from the AppStore, play store, etc. and just log in with your username and password after that you are good and start using our mobile-friendly app. Anytime, if you feel that you need to have some support from our team, you can reach out to us by simply dropping an email, we will connect to you back on priority because we believe in providing customer service and satisfaction.

The PRINCE2 PRINCE2Practitioner Exam consists of 68 multiple-choice questions and lasts for 150 minutes. Candidates are required to achieve a score of 55% or higher to pass the exam and obtain the PRINCE2 Practitioner certification. PRINCE2Practitioner exam is administered by accredited training organizations and can be taken either in person or online.

PRINCE2 Practitioner exam is a globally recognized certification program designed to enhance the skills and knowledge of project management professionals. PRINCE2 (PRojects IN Controlled Environments) is a project management methodology that provides a structured approach to managing projects. It is widely used in various industries, including IT, construction, healthcare, and government sectors.

>> **New PRINCE2Practitioner Exam Experience** <<

## **PRINCE2 PRINCE2Practitioner Brain Dumps & Test PRINCE2Practitioner Engine**

All-in-One Exam Guide Practice To your PRINCE2Practitioner Exam. To meet this objective VCEPrep is offering valid, updated, and real PRINCE2Practitioner exam practice test questions in their formats.. Download PRINCE2Practitioner study guide pdf, pass PRINCE2 Practitioner Exam exam with full refund guarantee! Success PRINCE2 exam with PRINCE2Practitioner Exam Questions which has high pass rate. Use free PRINCE2Practitioner certification questions to gain a good test result.

### **PRINCE2 Practitioner Exam Sample Questions (Q150-Q155):**

#### **NEW QUESTION # 150**

Who is responsible for confirming stage and project progress against agreed tolerances?

- A. Project Manager
- B. Executive
- C. Project Support
- **D. Project Assurance**

**Answer: D**

Explanation:

Explanation/Reference:

Starting up and Initiating a Project

Testlet 1

Scenario

Additional Information

Extract from the Communication Management Strategy.

The project information in the table below is true, but it may not be recorded under the correct heading or be in the correct document.

<b>Introduction</b>	1. This document contains details of how the project management team will send information to individuals working on the Calendar project, and receive information from them.
<b>Communication procedure</b>	2. See MNO Manufacturing Company standards for all internal company communications.
<b>Tools and techniques</b>	3. Use the staff newsletter to launch the label design competition and to promote the chosen label design. 4. Using the number of responses to the label design competition as a measure, report fortnightly to the Project Board on the effectiveness of the staff newsletter as a vehicle for communication. 5. Use the company website to advertise the promotional calendar to customers.
<b>Records</b>	6. A record should be maintained for each product of the project. As a minimum this should show the project name, product name, product title, and version number. 7. External email and correspondence relating to the Calendar project should be recorded electronically in the project folder. 8. Information received in hard copy should, where possible, should be scanned and filed as above.
<b>Timing of communication activities</b>	9. At the end of each stage, audit and report on the performance of the communication methods being used. 10. Highlight Reports to be provided to appropriate stakeholders, at the frequency defined in each Stage Plan.
<b>Stakeholder analysis: Interested parties</b>	11. Photographer. 12. Print company.
<b>Information needs for each interested party</b>	13. Weekly updates will be provided by email to the individual producing the staff newsletter. 14. Engineering Manager is to be consulted when preparing the photo session schedule.

Using the Project Scenario, select the appropriate response to each of the following 5 questions which have been raised by the Project Board.

The project is now at the end of the initiation stage. Having decided that the Calendar project is a relatively simple project, the Project Manager combined the Starting Up a Project process and the Initiating a Project process. No Project Brief has been produced. Instead the Project Manager used the project mandate to produce a simple Project Initiation Documentation (PIO). The PIO includes the Business Case, a product checklist and several Product Descriptions, including the Project Product Description. Short sections are also included for each of the strategies and the controls to be applied. The Project Manager has elected to use the Daily Log to record all risks, issues, lessons and quality - results.

After the initiation stage there will be two further stages during which a small number of Work Packages will be authorized. While these are being managed, the Project Manager will hold regular checkpoints, which will support the production of weekly Highlight Reports to the Project Board.

#### NEW QUESTION # 151

It is now late October and the project is in stage 3. The label design competition has been held and the photos of the staff have been taken. The CEO and Marketing Director still need to choose the winning label design and the 12 photos for the calendar. However, the Executive has learned that two competitors are issuing calendars to MNO's customers by the middle of November. After analyzing the impact of this Issue, one of the options the Project Manager has presented to the Project Board is to close the project prematurely.

There are a number of key facts relating to this project that would need to be recorded if the project Y-e to be closed now.

Which product should show that the project has been closed prematurely and has not achieved the objectives defined in the Project Initiation Documentation (PID)?

- A. End Project Report
- B. Benefits Review Plan
- C. Project closure notification
- D. Exception Report

**Answer: A**

**NEW QUESTION # 152**

**HOTSPOT**

The project has a cost tolerance of +5% I \*5%, of which stage 2 has a tolerance of +(GBP)45k 1(GBP)45k.

Lines 1 to 6 in the table below consist of an assertion statement and a reason statement. For each line identify the appropriate option, from options A to E, that applies. Each option can be used once, more than once or not at all.

	Assertion		Reason	
1	If stage 2 exceeds its target by £20k the Stage Plan should be replaced by an Exception Plan.	True-False	When the Stage Plan is updated with activities to deal with any deviations from planned cost and time, this is called an Exception Plan.	True-False
2	The Team Plan required for the development of the service level agreement should be produced in consultation with supplier assurance.	True-False	Supplier assurance should confirm that Team Plans are in accordance with relevant supplier standards.	True-False
3	The Stage Plan for stage 2 should be prepared during the initiation stage.	True-False	All Stage Plans are produced near the end of the initiation stage.	True-False
4	A final stage (stage 5), covering project closure, should be added to the Project Plan.	True-False	The Project Plan covers all management stages.	True-False
5	The cost tolerance planned for each stage should be +5% '5%.	True-False	Project tolerances for cost and time should always be allocated equally between all of the stages.	True-False
6	The key deliverables and estimates from the feasibility study should provide a major input to the Project Brief.	True-False	The feasibility study should confirm all project costs.	True-False

**Answer:**

Explanation:

	Assertion	True-False	Reason	True-False
1	If stage 2 exceeds its target by £20k the Stage Plan should be replaced by an Exception Plan.	True-False	When the Stage Plan is updated with activities to deal with any deviations from planned cost and time, this is called an Exception Plan.	True-False
2	The Team Plan required for the development of the service level agreement should be produced in consultation with supplier assurance.	True-False	Supplier assurance should confirm that Team Plans are in accordance with relevant supplier standards.	True-False
3	The Stage Plan for stage 2 should be prepared during the initiation stage.	True-False	All Stage Plans are produced near the end of the initiation stage.	True-False
4	A final stage (stage 5), covering project closure, should be added to the Project Plan.	True-False	The Project Plan covers all management stages.	True-False
5	The cost tolerance planned for each stage should be +5% '-5%.	True-False	Project tolerances for cost and time should always be allocated equally between all of the stages.	True-False
6	The key deliverables and estimates from the feasibility study should provide a major input to the Project Brief.	True-False	The feasibility study should confirm all project costs.	True-False

Topic 6, Risk Theme

### NEW QUESTION # 153

Scenario

Extract from the Project Product Description (with errors)

<b>Composition</b>	<ol style="list-style-type: none"> <li>1. Monthly calendar displays</li> <li>2. 100gsm glossy paper</li> <li>3. Full colour</li> <li>4. Selected envelope</li> <li>5. Chosen label design</li> <li>6. List of customers</li> <li>7. Selected photos</li> <li>8. Photo session schedule</li> </ol>
<b>Derivation</b>	<ol style="list-style-type: none"> <li>9. New company logo design</li> <li>10. Previous calendar designs</li> <li>11. Internal creative team</li> <li>12. Production cost forecast</li> </ol>
<b>Development skills required</b>	<ol style="list-style-type: none"> <li>13. Photographer</li> <li>14. Internal creative team</li> <li>15. Printer</li> </ol>
<b>Customer's quality expectations</b>	<ol style="list-style-type: none"> <li>16. Professional photos</li> <li>17. 10% more calendars should be printed than required to allow for any late additions to the list of customers</li> <li>18. Compliance with applicable corporate standards</li> <li>19. The calendar should reflect the company image as described in the corporate branding standards</li> <li>20. The calendar will increase orders by at least 10% with a minimum of 10 further orders from the list of prospective customers within 12 months</li> </ol>
<b>Acceptance criteria</b>	<ol style="list-style-type: none"> <li>21. Appearance - each photo should be sufficiently attractive and humorous that the customer wants to display it</li> <li>22. Appearance - new company logo promotes strong image</li> <li>23. Security - complies with Data Protection Act</li> <li>24. Accuracy - public holidays match the list supplied by Marketing on 01 November</li> </ol>

Which 2 statements apply to the Derivation section?

- A. Add 'Professional photographer'.
- B. Move entry 12 to Composition, because this is within the scope of this project.
- C. Delete entry 10 because this is NOT a source product for this project.
- D. Move entry 9 to Composition because this is within the scope of the project.
- E. Delete entry 11 as this is already correctly shown under Development Skills required.

Answer: B,E

**NEW QUESTION # 154**

**RISK**

The following risk has been recorded:

"There may not be enough participants for the pilot courses to justify the continuation of the project." The recommended risk response is to improve the marketing campaign, and a risk budget exists to fund the response.

Here are three risk actions related to this response?

Which role (A-F) should be responsible for each action?

Choose only one role for each action. Each role can be used once, more than once, or not at all.

Approve the use of the risk budget to improve the marketing campaign.	Executive
Confirm that this and other risks have been handled in accordance with the risk management approach.	Senior user
Document that the Sales Director will monitor and report on this risk.	Senior supplier
	Project manager
	Project assurance
	Project support

Answer:

Explanation:

Approve the use of the risk budget to improve the marketing campaign.	Approve the use of the risk budget to improve the marketing campaign.
Confirm that this and other risks have been handled in accordance with the risk management approach.	Senior user
Document that the Sales Director will monitor and report on this risk.	Senior supplier
	Confirm that this and other risks have been handled in accordance with the risk management approach.
	Document that the Sales Director will monitor and report on this risk.
	Project support

Explanation:

Approve the use of the risk budget to improve the marketing campaign.

Confirm that this and other risks have been handled in accordance with the risk management approach.

Document that the Sales Director will monitor and report on this risk.

PRINCE2® Executive

Senior user

Senior supplier

Project manager

Project assurance

Project support

### NEW QUESTION # 155

.....

If you want to constantly improve yourself and realize your value, if you are not satisfied with your current state of work, if you still spend a lot of time studying and waiting for PRINCE2 Practitioner qualification examination, then you need our PRINCE2 Practitioner material, which can help solve all of the above problems. I can guarantee that our study materials will be your best choice. Our PRINCE2 Practitioner Study Materials have three different versions, including the PDF version, the software version and the online version.

**PRINCE2 Practitioner Brain Dumps:** <https://www.vceprep.com/PRINCE2Practitioner-latest-vce-prep.html>

- PRINCE2 Practitioner Free Exam  Vce PRINCE2 Practitioner Test Simulator  Valid PRINCE2 Practitioner Exam Tutorial  Search for **>** PRINCE2 Practitioner  and download it for free immediately on **>** [www.troytecdumps.com](http://www.troytecdumps.com)  Exam PRINCE2 Practitioner Success
- PRINCE2 Practitioner Free Exam  PRINCE2 Practitioner Prep Guide  Vce PRINCE2 Practitioner Test Simulator  The page for free download of **>** PRINCE2 Practitioner  on **>** [www.pdfvce.com](http://www.pdfvce.com)  will open immediately  Excellect PRINCE2 Practitioner Pass Rate
- PRINCE2 Practitioner Exam Tips  New PRINCE2 Practitioner Dumps Pdf  Exam PRINCE2 Practitioner Success  Enter ( [www.pdfdumps.com](http://www.pdfdumps.com) ) and search for **=>** PRINCE2 Practitioner  to download for free  PRINCE2 Practitioner Exam Tips
- Vce PRINCE2 Practitioner Test Simulator  PRINCE2 Practitioner Prep Guide  Valid PRINCE2 Practitioner Exam Tutorial  Easily obtain  PRINCE2 Practitioner  for free download through [ [www.pdfvce.com](http://www.pdfvce.com) ]   PRINCE2 Practitioner Pdf Torrent
- High Pass-Rate PRINCE2 New PRINCE2 Practitioner Exam Experience offer you accurate Brain Dumps | PRINCE2 Practitioner Exam  Immediately open **【** [www.prep4sures.top](http://www.prep4sures.top) **】** and search for **>** PRINCE2 Practitioner  to obtain a free download  Vce PRINCE2 Practitioner Test Simulator
- PRINCE2 Practitioner Exam Vce Format  PRINCE2 Practitioner Download Demo  Mock PRINCE2 Practitioner Exams  Open [ [www.pdfvce.com](http://www.pdfvce.com) ] and search for  PRINCE2 Practitioner  to download exam materials for free  Excellect PRINCE2 Practitioner Pass Rate
- PRINCE2 Practitioner Download Demo  Valid PRINCE2 Practitioner Exam Tutorial  Excellect PRINCE2 Practitioner Pass Rate  { [www.pdfdumps.com](http://www.pdfdumps.com) } is best website to obtain “PRINCE2 Practitioner” for free download   PRINCE2 Practitioner Download Demo
- Vce PRINCE2 Practitioner Files  Vce PRINCE2 Practitioner Test Simulator  Mock PRINCE2 Practitioner Exams  Simply search for  PRINCE2 Practitioner  for free download on  [www.pdfvce.com](http://www.pdfvce.com)   Mock PRINCE2 Practitioner Exams
- PRINCE2 Practitioner Exam Tips  Answers PRINCE2 Practitioner Free  PRINCE2 Practitioner Pdf Torrent  Search for  PRINCE2 Practitioner  and download it for free immediately on **>** [www.troytecdumps.com](http://www.troytecdumps.com)   Vce PRINCE2 Practitioner Test Simulator
- Vce PRINCE2 Practitioner Files  PRINCE2 Practitioner Prep Guide  Exam PRINCE2 Practitioner Success  Download  PRINCE2 Practitioner  for free by simply entering  [www.pdfvce.com](http://www.pdfvce.com)   website  Mock PRINCE2 Practitioner Exams
- New PRINCE2 Practitioner Exam Experience - 100% Pass Quiz PRINCE2 - First-grade PRINCE2 Practitioner - PRINCE2 Practitioner Exam Brain Dumps  Search on  [www.prepawaypdf.com](http://www.prepawaypdf.com)  for **【** PRINCE2 Practitioner **】** to obtain exam materials for free download  New PRINCE2 Practitioner Dumps Pdf

