

完璧な-権威のあるPK0-005試験問題試験-試験の準備 方法PK0-005受験体験



2026年Pass4Testの最新PK0-005 PDFダンプおよびPK0-005試験エンジンの無料共有: https://drive.google.com/open?id=19as7hqsOfWtLDWLRwgkBa-2nApY_MyIz

Pass4Testがもっと早くCompTIAのPK0-005認証試験に合格させるサイトで、CompTIAのPK0-005認証試験についての問題集が市場にどんどん湧いてきます。あなたがまだ専門知識と情報技術を証明しています強い人材で、Pass4TestのCompTIAのPK0-005認定試験について最新の試験問題集が君にもっとも助けていますよ。

Comptia Project+認定試験は、プロジェクト管理の経験がある個人に適していますが、この分野に慣れていない人にも開かれています。この試験はベンダー中立です。つまり、特定のテクノロジーや方法論に結び付けられていません。これにより、さまざまな業界や環境で働きたいと思うプロジェクトマネージャーにとって理想的な認定となります。

>> PK0-005試験問題 <<

CompTIA PK0-005試験問題 | 素晴らしい合格率のPK0-005: CompTIA Project+ Certification Exam | PK0-005受験体験

試験は簡単ではないことは広く認められていますが、この分野の労働者にとって関連するPK0-005認定は非常に重要であるため、多くの労働者がこの課題に対処する必要があります。より効率的で簡単な方法で試験に合格し、関連する認定を取得する必要があります。最近の10年間で、PK0-005試験問題は、国際市場での温かい歓迎と迅速な販売に対応しました。PK0-005学習教材は、他のメーカーと同じくらいリーズナブルな価格であるだけでなく、次の点で明らかに優れています。

CompTIA Project+ Certification Exam 認定 PK0-005 試験問題 (Q341-Q346):

質問 # 341

Due to budgetary and time constraints, a PM scheduled a meeting with all stakeholders during the planning phase to review the

requirements and come to an agreement on the minimum viable product that would be acceptable. Which of the following would be used to document this input?

- A. Project transition plan
- **B. Project management plan**
- C. Project communication plan
- D. Project change management plan

正解: B

解説:

Explanation

The project manager should use the project management plan to document the input from the stakeholders on the minimum viable product that would be acceptable for the project. The project management plan is a document that describes how the project will be executed, monitored, controlled, and closed. It usually includes information such as scope statement, work breakdown structure (WBS), schedule baseline, cost baseline, quality plan, risk plan, communication plan, stakeholder plan, and change management plan. The project management plan can help to define and communicate the project requirements, deliverables, assumptions, constraints, and expectations to all stakeholders involved in the project.

The project management plan would be used to document the input obtained from stakeholders during the meeting to review the requirements and agree on the minimum viable product. The project management plan is a comprehensive document that outlines the approach, scope, schedule, budget, quality, resources, and communication for a project. The document is updated throughout the project lifecycle and serves as a guide for project execution, monitoring, and control. References: CompTIA Project+ Study Guide, Chapter 3:

Project Integration Management, Objective 3.3: Identify the components of the project management plan.

質問 # 342

After new capabilities were deployed in a system, issues with preexisting capabilities were reported. Which of the following testing cycles should be used to prevent this issue?

- A. Performance testing
- **B. Unit testing**
- C. Stress testing
- D. User acceptance testing

正解: B

解説:

Unit testing is a testing technique that verifies the functionality and quality of individual units or components of software, such as modules, classes, functions, etc. Unit testing can help prevent issues with preexisting capabilities by detecting and fixing errors at an early stage of development, before they affect the integration and system testing. Unit testing can also ensure that new capabilities do not break or interfere with the existing ones, by checking the compatibility and dependencies of the units. Unit testing can be performed by developers using tools and frameworks that automate the process and generate reports. Reference = CompTIA Project+ PK0-005 Certification Study Guide, Chapter 10: Project Quality Management; CompTIA Project+ Certification Exam Objectives, Domain 3: Project Execution, Objective 3.2: Execute quality management activities.

質問 # 343

A piece of equipment has malfunctioned and is stalling the completion of a deliverable for a project. Which of the following should the project manager do next?

- **A. Rate the severity of the impact the issue has on the project.**
- B. Escalate the issue to the project sponsor.
- C. Get the maintenance team to resolve the issue.
- D. Buy a replacement for the faulty equipment.

正解: A

解説:

This answer is based on the best practice of issue management in project management, which is to identify, analyze, prioritize, and resolve issues that affect the project performance, scope, schedule, quality, or

budget¹². The first step in this process is to rate the severity of the impact the issue has on the project, which involves assessing the likelihood and consequences of the issue, and assigning a rating or score to the issue based on a predefined scale or criteria³⁴. By rating the severity of the impact, the project manager can determine the urgency and importance of the issue, and decide the appropriate course of action to address the issue⁵⁶. Rating the severity of the impact is better than the other options because:

Buying a replacement for the faulty equipment may not be feasible, cost-effective, or timely, depending on the availability, price, and delivery time of the equipment. It may also require approval from the project sponsor or other stakeholders, and may affect the project budget or scope⁷.

Getting the maintenance team to resolve the issue may not be possible, depending on the nature and extent of the malfunction, the skills and availability of the maintenance team, and the warranty or service contract of the equipment. It may also take time and resources to diagnose and fix the problem, and may cause further delays or disruptions to the project⁸.

Escalating the issue to the project sponsor may not be necessary, depending on the severity and complexity of the issue, and the authority and responsibility of the project manager. It may also create unnecessary alarm or confusion among the project stakeholders, and may undermine the project manager's credibility or autonomy⁹.

References = CompTIA Project+ Certification Study Guide, CompTIA Project+ Certification Exam Objectives, What is Issue Management?¹, Issue Management Process², How to Assess the Severity of Project Issues³, How to Prioritize Project Issues⁴, How to Replace Faulty Equipment in Project Management⁵, How to Manage Equipment Maintenance in Project Management⁶, How to Escalate Issues in Project Management⁷

質問 # 344

Which of the following criteria would favor using the agile methodology to manage an upcoming project?

- **A. Multiple undefined tasks**
- B. Strong projectized organization
- C. Lack of resources
- D. Medium risk

正解: A

解説:

Explanation

Multiple undefined tasks would favor using the agile methodology to manage an upcoming project. Agile methodology is a project management framework that breaks projects down into several dynamic phases, commonly known as sprints. Agile methodology is an iterative and adaptive approach that allows teams to respond to changing requirements and customer feedback quickly and effectively. Agile methodology is suitable for projects that have multiple undefined tasks, as it enables teams to prioritize and deliver the most valuable features first, and refine and improve them over time based on user input and testing¹².

質問 # 345

A project manager is leading the implementation of a new service for a well-known, global company for which brand image is most important. The project will rely on contracted services. As part of the request for proposal process, the project team has identified a short list of vendors to submit proposals. Which of the following items should the project team consider as a primary factor to remove a vendor from consideration?

- A. The vendor's proposed schedule does not align with the desired schedule.
- B. The vendor's quote was the highest of all the proposals.
- C. The vendor is new and not well established in the market.
- **D. The vendor has been linked to ESG concerns within the past month**

正解: D

解説:

ESG stands for environmental, social, and governance, and it refers to the criteria that measure the sustainability and ethical impact of an organization. ESG concerns can affect the reputation, performance, and value of a company, as well as its stakeholders and customers. For a well-known, global company that values its brand image, hiring a vendor that has been linked to ESG concerns can be a major risk and a source of negative publicity. Therefore, the project team should consider this as a primary factor to remove a vendor from consideration¹².

myportal.utt.edu.tt, myportal.utt.edu.tt, myportal.utt.edu.tt, myportal.utt.edu.tt, myportal.utt.edu.tt, myportal.utt.edu.tt,
myportal.utt.edu.tt, myportal.utt.edu.tt, myportal.utt.edu.tt, www.stes.tyc.edu.tw, www.stes.tyc.edu.tw, myportal.utt.edu.tt,
myportal.utt.edu.tt, myportal.utt.edu.tt, myportal.utt.edu.tt, myportal.utt.edu.tt, myportal.utt.edu.tt, myportal.utt.edu.tt,
myportal.utt.edu.tt, myportal.utt.edu.tt, myportal.utt.edu.tt, www.stes.tyc.edu.tw, Disposable vapes

P.S. Pass4TestがGoogle Driveで共有している無料かつ新しいPK0-005ダンプ: https://drive.google.com/open?id=19as7hqsOfWiLDWLRwgkBa-2nApY_Mylz