

100% Pass 2026 CompTIA PK0-005—Efficient Latest Exam Price



BONUS!!! Download part of Prep4King PK0-005 dumps for free: <https://drive.google.com/open?id=1CEbc2qy-kqecNM312cCJ7jo-Gs5n4ExI>

We provide all candidates with PK0-005 test torrent that is compiled by experts who have good knowledge of exam, and they are very experience in compile study materials. Not only that, our team checks the update every day, in order to keep the latest information of PK0-005 latest question. Once we have latest version, we will send it to your mailbox as soon as possible. our PK0-005 Exam Questions just need students to spend 20 to 30 hours practicing on the platform which provides simulation problems, can let them have the confidence to pass the PK0-005 exam, so little time great convenience for some workers. It must be your best tool to pass your exam and achieve your target.

For added reassurance, we also provide you with up to 1 year of free CompTIA Dumps updates and a free demo version of the actual product so that you can verify its validity before purchasing. The key to passing the CompTIA PK0-005 exam on the first try is vigorous CompTIA Project+ Certification Exam (PK0-005) practice. And that's exactly what you'll get when you prepare from our CompTIA Project+ Certification Exam (PK0-005) practice material. Each format of our PK0-005 study material excels in its own way and serves to improve your skills and gives you an inside-out understanding of each exam topic.

>> Latest PK0-005 Exam Price <<

Test PK0-005 Guide Online - PK0-005 Authorized Certification

If you purchase our PK0-005 preparation questions, it will be very easy for you to easily and efficiently find the exam focus. More importantly, if you take our products into consideration, our PK0-005 study materials will bring a good academic outcome for you. At the same time, we believe that our PK0-005 training quiz will be very useful for you to have high quality learning time during your learning process.

CompTIA Project+ Certification Exam Sample Questions (Q335-Q340):

NEW QUESTION # 335

Which of the following would be the NEXT document a project manager should update once the need to procure goods and/or services is identified?

- A. Non-disclosure agreement
- B. Request for information

- C. Memorandum of understanding
- D. Statement of work

Answer: B

Explanation:

The statement of work (SOW) would be the next document that a project manager should update once the need to procure goods and/or services is identified. A SOW is a document that defines the scope, deliverables, schedule, and terms and conditions of a project or contract. A SOW typically includes information such as purpose, scope of work, location of work, period of performance, deliverables schedule, applicable standards, acceptance criteria, special requirements, and payment schedule. A SOW can help to establish a common understanding and agreement between the client and the service provider on what needs to be done and how it will be done.

NEW QUESTION # 336

Which of the following requires the MOST availability from the business team?

- A. PRINCE2
- B. Scrum
- C. Waterfall
- D. SDLC

Answer: B

Explanation:

Scrum requires the most availability from the business team among the given options. Scrum is a popular agile framework that organizes work into short iterations called sprints, usually lasting one to four weeks. Scrum emphasizes collaboration between teams, customers, and stakeholders and encourages open communication and transparency throughout the project lifecycle. Scrum requires frequent involvement and feedback from the business team through activities such as product backlog refinement, sprint planning, sprint review, sprint retrospective, and daily scrum meetings.

NEW QUESTION # 337

During the testing phase of a project, the legal department rejected a deliverable due to compliance issues. The project manager reviewed the risk register and triggered the mitigation plan for this item. Which of the following documents should the project manager update next?

- A. Status report
- B. Task board
- C. Issue log
- D. Schedule

Answer: C

Explanation:

An issue log is a document that records and tracks any issues that arise during a project and how they are resolved¹. It is different from a risk register, which records and tracks potential risks that may or may not occur during a project². When a risk becomes an issue, it means that it has occurred and has a negative impact on the project. Therefore, the project manager should update the issue log next to document the compliance issue, its cause, its impact, its priority, its owner, and its resolution status³. Updating the issue log will help the project manager communicate the issue to the stakeholders, monitor the progress of the mitigation plan, and prevent similar issues from happening again⁴. References = CompTIA Project+ PK0-005 Certification Study Guide, Chapter 11: Executing Projects Part 2, page 331; Project Risk Mitigation Guide + Starter Kit | Smartsheet, Risk Register section; How to Make a Risk Management Plan (Template Included) - ProjectManager, Risk Register section; Issue Log - Project Management Knowledge, Introduction section; Issue Log Template: Free Download | ProjectManager, Introduction and How to Use an Issue Log sections.

NEW QUESTION # 338

Given the following information:

Which of the following represents the critical path of the project?

- A. A-C-F-H-J
- B. A-B-E-G-J
- C. A-C-F-I-J
- **D. A-B-D-G-J**

Answer: D

Explanation:

The critical path of the project is the longest sequence of tasks that must be completed on time for the project to finish on schedule. It determines the shortest possible duration of the project and shows the tasks that have no slack or float. Any delay in the critical path tasks will affect the project completion date. To find the critical path, we need to calculate the earliest start (ES), earliest finish (EF), latest start (LS), latest finish (LF), and slack (S) for each task. We can use the table and the network diagram given in the question to do this.

The formula for calculating the slack is $S = LF - EF$ or $S = LS - ES$. A task with zero slack is on the critical path. The calculations are as follows:

Task	Duration	ES	EF	LS	LF	S
A	10	0	10	0	10	0
B	15	10	25	10	25	0
C	10	10	20	15	25	5
D	20	25	45	25	45	0
E	10	25	35	35	45	10
F	15	20	35	30	45	10
G	5	45	50	45	50	0
H	10	35	45	40	50	5
I	20	35	55	30	50	-5
J	5	50	55	50	55	0

Based on the table, we can see that the tasks with zero slack are A, B, D, G, and J. Therefore, the critical path is A-B-D-G-J, which has a total duration of 55 days. The other options are not the correct critical paths, as they either include tasks with positive slack (such as C, E, F, and H) or have a longer duration than 55 days (such as A-C-F-I-J).

NEW QUESTION # 339

During the project initiation phase, a project team has been identified. Which of the following is the NEXT step for the project manager?

- A. Determine budget constraints.
- **B. Update the project charter.**
- C. Create a project schedule
- D. Validate the business case.

Answer: B

Explanation:

Update the project charter. Updating the project charter would be the next step for the project manager after identifying the project team during the project initiation phase. A project charter is a document that formally authorizes a project and defines its purpose, scope, objectives, deliverables, milestones, roles and responsibilities, assumptions, constraints, risks, budget, and timeline. A project charter can help to align the expectations and interests of all stakeholders involved in a project and provide direction and guidance for planning and executing the project.

NEW QUESTION # 340

.....

As we all know, the PK0-005 certificate has a very high reputation in the global market and has a great influence. But how to get the certificate has become a headache for many people. Our PK0-005 learning materials provide you with an opportunity. Once you choose our PK0-005 exam practice, we will do our best to provide you with a full range of thoughtful services. Our products are designed from the customer's perspective, and experts that we employed will update our PK0-005 Learning Materials according to changing trends to ensure the high quality of the PK0-005 study material.

Test PK0-005 Guide Online: <https://www.prep4king.com/PK0-005-exam-prep-material.html>

It helps candidates to easily follow the complex and confusing PK0-005 Exam contents, All products have the most popular APP on-line version now which is interesting and easy to learn; if you complete all questions of PK0-005 training materials the system will pick out the wrong questions, when you open the APP next time it will remind you to work out and notice these similar questions automatically until you are proficient at PK0-005 study materials completely, The Prep4King CompTIA PK0-005 training materials are constantly being updated and modified, has the highest CompTIA PK0-005 training experience.

General Testing and Installation Issues, Jim Highsmith, Director of Agile Software Development Project Management Practice,

