

# AACE-PSP Lead2pass, New AACE-PSP Dumps Files



DOWNLOAD the newest PassLeaderVCE AACE-PSP PDF dumps from Cloud Storage for free: <https://drive.google.com/open?id=1Q-sfU4KtQUGi8oIGMW9sXYoNHzadPa4>

As for the structure of content, please believe that our team of experts has many years of experience in compiling and designing on the AACE-PSP exam questions. I can say that no person can know the AACE-PSP study materials than them for they have been devoting themselves in this career for ten years. And they know every detail about the AACE-PSP learning guide. No matter how high your request is, our AACE-PSP learning quiz must satisfy you.

The AACE-PSP Certification is ideal for professionals who want to advance their careers in project planning and scheduling. Planning & Scheduling Professional (PSP) Exam certification program is suitable for project managers, project planners, and schedulers who are involved in planning and scheduling activities for projects and programs. Planning & Scheduling Professional (PSP) Exam certification program is also beneficial for professionals who want to enhance their knowledge and skills in the field of project planning and scheduling.

>> AACE-PSP Lead2pass <<

## New AACE-PSP Dumps Files, AACE-PSP Frenquent Update

The "PassLeaderVCE" is one of the top-rated and reliable platforms that offer real, valid, and updated Planning & Scheduling Professional (PSP) Exam (AACE-PSP) exam questions in three different formats. The names of these formats are PassLeaderVCE AACE-PSP PDF dumps file, desktop practice test software, and web-based practice test software. All these three PassLeaderVCE AACE-PSP Exam Questions formats are easy to use and perfectly work with desktop computers, laptops, tabs, or even on your smartphone devices.

## For more info read reference:

Official Website

Exam Contents

FAQs and Guide

## AACE International Planning & Scheduling Professional (PSP) Exam Sample Questions (Q40-Q45):

### NEW QUESTION # 40

What is the workweek period for this project?

- A. Monday through Friday
- B. Monday through Saturday
- C. Sunday through Friday
- D. Sunday through Saturday

**Answer: D**

### NEW QUESTION # 41

Who will receive the most benefit from a master schedule of the Spring Highway project?

- A. ALPHA
- B. SDOT
- C. GOUGE. Inc
- D. BILCO

**Answer: B**

Explanation:

\* SDOT, as the project owner or primary stakeholder, benefits most from a master schedule as it provides an overview of progress, resource allocation, and critical path analysis for the entire project.

\* Contractors (e.g., BILCO) may rely on more detailed schedules specific to their scope rather than the overall master schedule.

\* Reference: PSP Study Guide, Section 2.4.8 - Management Summary, which explains how master schedules are valuable to owners and stakeholders for overall project oversight.

### NEW QUESTION # 42

Using the normal schedule, given Activity 3001 and the relationship with Activity 4001. what is indicated?

- A. The activities are independent, with Activity 4001 starting 15 days earlier than the start of Activity 5001
- B. These activities are sequential, with Activity 4001 starting 15 days earlier than the start of Activity 3001.
- C. These activities are partially concurrent, with Activity 4001 starting 15 days after the start of Activity 3001

**Answer: C**

Explanation:

\* Relationship Analysis:

Activity 4001 starts 15 days after Activity 3001 begins, based on their logical dependency (SS +15).

This indicates partial concurrency, as both activities overlap in execution.

\* Evaluation of Other Options:

A: Incorrect, as the statement refers to Activity 5001, not 3001.

C: Incorrect, as Activity 4001 does not start before Activity 3001.

\* Verification with PSP Guidelines:

PSP guidelines stress precise interpretation of activity relationships (Ref. PSP Study Guide, Chapter 2A: Logical Relationships and Lags).

### NEW QUESTION # 43

What owner action could have mitigated the late completion of the project?

- A. Self-perform more of the work.
- B. Use a procurement agent to monitor and expedite equipment deliveries.
- C. Hire a more senior project manager.
- D. Prepare better structural steel drawings.

#### Answer: B

Explanation:

\* Mitigating Late Completion:

A procurement agent could monitor and expedite long-lead equipment, reducing delivery delays that often affect project timelines.

\* Evaluation of Other Options:

A: Hiring a senior project manager may not address the specific issue.

B: Self-performing may not resolve procurement delays.

D: Better structural steel drawings relate to design, not equipment delays.

\* Verification with PSP Guidelines:

PSP emphasizes early identification and mitigation of procurement risks (Ref PSP Study Guide, Chapter 2B: Procurement and Supply Chain Management).

### NEW QUESTION # 44

If after calculating a schedule an activity exhibits negative total float, which of the following is certain? The activity

- A. It is on the critical path.
- B. Has yet to be completed.
- C. Is a milestone.
- D. Was completed in the past.

#### Answer: B

Explanation:

Negative total float occurs when an activity's scheduled completion date extends beyond the project deadline due to constraints.

This condition indicates that the activity is still pending and needs immediate attention to avoid further delays.

Option A (milestone) is unrelated.

Option B (critical path) is not necessarily true, as activities with negative float can exist off the critical path under certain constraints.

Option C (completed in the past) is incorrect as negative float applies only to future or ongoing activities.

### NEW QUESTION # 45

.....

**New AACE-PSP Dumps Files:** <https://www.passleadervce.com/AACE-Certification/reliable-AACE-PSP-exam-learning-guide.html>

- AACE-PSP VCE Torrent - AACE-PSP Exam Dumps - AACE-PSP Study Materials  Open website [www.torrentvce.com](http://www.torrentvce.com) and search for ▶ AACE-PSP ↳ for free download ➡ Dumps AACE-PSP Collection
- AACE-PSP Valid Dumps Sheet  New AACE-PSP Real Exam  AACE-PSP Dumps  Open ➡ [www.pdfvce.com](http://www.pdfvce.com)  and search for ( AACE-PSP ) to download exam materials for free  High AACE-PSP Passing Score
- AACE-PSP Flexible Learning Mode  Exam AACE-PSP Materials  Reliable AACE-PSP Test Braindumps  Download ▷ AACE-PSP ↳ for free by simply entering  [www.troytecdumps.com](http://www.troytecdumps.com)  website  AACE-PSP Valid Dumps Sheet
- Exam AACE-PSP Materials  New AACE-PSP Real Exam  Dumps AACE-PSP Collection  Download ▷ AACE-PSP ↳ for free by simply entering ➡ [www.pdfvce.com](http://www.pdfvce.com) ↲ website  Valid AACE-PSP Test Cost
- Dumps AACE-PSP Collection  AACE-PSP Official Cert Guide  Exam AACE-PSP Materials  Copy URL ➡ [www.prepawayexam.com](http://www.prepawayexam.com) ↲ open and search for ✓ AACE-PSP  ✓  to download for free  Valid Exam AACE-PSP Blueprint
- AACE International AACE-PSP Practice Test - Quick Tips To Pass (2026)  Search for ➡ AACE-PSP   and download it for free immediately on ▷ [www.pdfvce.com](http://www.pdfvce.com) ↲ AACE-PSP Valid Exam Papers

P.S. Free & New AACE-PSP dumps are available on Google Drive shared by PassLeaderVCE: <https://drive.google.com/open?id=1Q-sfu4KtQUGi8oIGMW9sXYoNHzadPa4>