

AgilePM-Foundation Vce최신인증시험기출자료



BONUS!!! Itcertkr AgilePM-Foundation 시험 문제집 전체 버전을 무료로 다운로드하세요: <https://drive.google.com/open?id=16Ewm4xO5qBfLA6LXtKIDF3TPMqL6FVIw>

Itcertkr에는 IT인증 시험의 최신APMG-International AgilePM-Foundation학습가이드가 있습니다. Itcertkr 는 여러분들이 APMG-International AgilePM-Foundation시험에서 패스하도록 도와드립니다. APMG-International AgilePM-Foundation시험준비시간이 충분하지 않은 분은 덤프로 철저한 시험대비해 보세요. 문제도 많지 않고 깔끔하게 문제와 답만으로 되어있어 가장 빠른 시간내에APMG-International AgilePM-Foundation시험합격할수 있습니다.

Agilepm-foundation 시험은 50 개의 질문으로 구성된 객관식 시험입니다. 시험은 일반적으로 연관된 환경에서 촬영되며 40 분에 시간이 걸립니다. 시험의 합격 점수는 50%이므로 25 개 이상의 질문에 올바르게 답변해야 합니다. 시험은 공인 APMG 테스트 센터에서 온라인 또는 직접 취할 수 있습니다.

애자일 프로젝트 관리자(AgilePM) - Foundation 자격증 시험은 전 세계적으로 프로젝트 관리, IT 서비스 관리 및 사이버 보안 분야에서 다양한 자격증을 제공하는 글로벌 인증 및 자격증 기관인 APMG-International에서 시행됩니다. APMG-International은 고품질의 자격증 시험과 엄격한 기준으로 잘 알려져 있습니다. 애자일 프로젝트 관리자(AgilePM) - Foundation 자격증 시험은 APMG-International에서 제공하는 가장 인기 있는 자격증 중 하나이며, 전 세계적으로 많은 조직에서 인정받고 있습니다. 애자일 프로젝트 관리자(AgilePM) - Foundation 자격증 시험을 합격한 후보자들은 프로젝트 관리 분야에서 경력을 쌓는 데 도움이 되는 가치 있는 자격증을 소유하게 됩니다.

AgilePM-Foundation 시험은 Agile 프로젝트 관리에 대한 견고한 기초를 제공하는 입문자 수준의 인증입니다. Agile 방법론에 처음 입문하는 사람이나 Agile 프로젝트 관리에 대해 더 배우고 싶은 사람에게 적합합니다. 이 시험은 또한 프로젝트 관리자, 팀 리더 및 Agile 프로젝트 관리에서 기술과 지식을 향상시키고 싶은 다른 전문가들에게 이상적입니다. 이 인증은 전 세계적으로 인정되며, Agile 환경에서 일하고 싶은 전문가들에게 가치 있는 자산입니다.

>> AgilePM-Foundation Vce <<

퍼펙트한 AgilePM-Foundation Vce 덤프데모문제 다운

Itcertkr 에서는 최선을 다해 여러분이APMG-International AgilePM-Foundation인증시험을 패스하도록 도울 것이며 여러분은 Itcertkr에서APMG-International AgilePM-Foundation덤프의 일부분의 문제와 답을 무료로 다운받으실 수 있습니다. Itcertkr 선택함으로써 APMG-International AgilePM-Foundation인증시험통과는 물론 Itcertkr 제공하는 일년무료 업데이트 서비스를 제공받을 수 있으며 Itcertkr의 인증덤프로 시험에서 떨어졌다면 100% 덤프비용 전액환불을 약속 드

립니다.

최신 AgilePM AgilePM-Foundation 무료샘플문제 (Q64-Q69):

질문 # 64

Which skill is MOST relevant to helping people through the change curve?

- A. Decision-making.
- **B. Active listening.**
- C. Negotiation.
- D. Time management.

정답: B

설명:

* Active Listening: The change curve requires empathetic and effective communication to understand concerns, address resistance, and guide individuals through emotional responses to change. Active listening is a vital skill in this process.

* Other Options:

* Time management: Important but not specific to the emotional aspects of change.

* Negotiation: Relevant for resolving conflicts but secondary to listening during change.

* Decision-making: Necessary for leadership but not for guiding individuals emotionally.

Key AgilePM Concepts Referenced:

* Engagement and Support: AgilePM Handbook, Chapter 6, Section 6.4.

질문 # 65

To show the change is on track, Change Managers must define and agree on a set of measures that reflect the desired outcomes. What are these often called?

- A. Transition tranches.
- **B. Key performance indicators.**
- C. Islands of stability.
- D. Incremental milestones.

정답: B

설명:

* Key Performance Indicators (KPIs): KPIs are agreed-upon metrics that measure progress against desired outcomes. These indicators are crucial for tracking the effectiveness of change efforts.

* Other Options:

* A: Islands of stability refer to elements unaffected by change.

* C: Incremental milestones are checkpoints but not specific measures of outcomes.

* D: Transition tranches are phases of change implementation.

Key AgilePM Concepts Referenced:

* Outcome Measurement: AgilePM Handbook, Chapter 7, Section 7.5.

질문 # 66

Identify the missing words in the following sentence.

"It is unrealistic to expect that all four variables of time, cost, quality, and features can be fixed and controlled. It is necessary to allow for flexibility (contingency) in [?]."

- A. the 'variables' of Time and Cost
- **B. at least one of these variables**
- C. the 'variables' of Individuals and Interactions
- D. the 'variables' of Features and Quality

정답: B

설명:

In Agile Project Management (AgilePM/DSDM), the control philosophy recognizes that you cannot fix time, cost, quality, and

features simultaneously. Governance is achieved by fixing time and cost (and protecting quality through standards and the Definition of Done) while flexing scope using MoSCoW prioritization. This ensures predictability of delivery cadence and budget, while allowing the team to vary the amount of functionality delivered to meet the agreed constraints. Hence, some contingency must exist in at least one of the four variables-most commonly features-so that the project can respond to emerging information without compromising delivery dates or overspending. The AgilePM Handbook explicitly states: "It is unrealistic to expect all four... can be fixed and controlled... allow flexibility in at least one." This approach enables incremental delivery, continuous negotiation of scope, and controlled change, ensuring that value is maximized within the agreed time and cost boundaries while maintaining quality. Therefore, the correct completion is "at least one of these variables."

질문 # 67

In what phase is it first established whether further investigation of the project is justified?

- A. Feasibility
- B. Evolutionary Development
- C. Foundations
- D. Pre-Project

정답: A

설명:

It is during the Feasibility phase that it is first established whether further investigation of the project is justified³. This phase aims to determine if the proposed project is likely to be feasible from both a technical and business perspective.

질문 # 68

According to the DSDM principle 'Never Compromise Quality, when should the overall level of quality to be delivered within the solution be agreed?

- A. When the Business Advisor is available
- B. During evolutionary development
- C. At the start of the project
- D. Whenever the level of solution quality is known.

정답: C

설명:

According to the DSDM principle 'Never Compromise Quality,' the overall level of quality to be delivered within the solution should be agreed at the start of the project⁵. This principle ensures that quality is not compromised to recover from deviations; instead, the scope of the project will be dynamic⁶.

질문 # 69

.....

여러분이 우리 APMG-International AgilePM-Foundation 문제와 답을 체험하는 동시에 우리 Itcertkr를 선택여부에 대하여 답이 나올 것입니다. 우리는 백프로 여러분들한테 편리함과 통과 율은 보장 드립니다. 여러분이 안전하게 APMG-International AgilePM-Foundation 시험을 패스할 수 있는 곳은 바로 Itcertkr입니다.

AgilePM-Foundation 덤프 내용 : https://www.itcertkr.com/AgilePM-Foundation_exam.html

- 최신버전 AgilePM-Foundation Vce 완벽한 시험덤프 샘플문제 다운로드 □ 무료 다운로드를 위해 《 AgilePM-Foundation 》 를 검색하려면 [www.pass4test.net] 을 (를) 입력하십시오 AgilePM-Foundation 시험대비 인증 공부자료
- AgilePM-Foundation 인증 시험 인기덤프 □ AgilePM-Foundation 최신 덤프 공부자료 □ AgilePM-Foundation 퍼펙트 덤프 최신버전 □ □ 오픈 웹 사이트 “ www.itdumpskr.com ” 검색 「 AgilePM-Foundation 」 무료 다운로드 AgilePM-Foundation 시험대비 인증 공부자료
- 인기자격증 AgilePM-Foundation Vce 인증 시험자료 □ 무료 다운로드를 위해 지금 □ www.exampassdump.com □ 에서 → AgilePM-Foundation □ □ □ 검색 AgilePM-Foundation 인기 시험자료
- AgilePM-Foundation Vce 덤프 문제 □ □ AgilePM-Foundation □ 를 무료로 다운로드하려면 { www.itdumpskr.com } 웹사이트를 입력하세요 AgilePM-Foundation 응시자료
- 최신 업데이트 버전 AgilePM-Foundation Vce 덤프 □ ▶ www.itdumpskr.com □ 에서 《 AgilePM-Foundation 》 를

