


Pass4sure AACE-PSP Pass Guide, AACE-PSP Trustworthy Pdf



100% Accurate Answers! Oct-2022 AACE-PSP
Actual Real Exam Questions [Q37-Q52]

P.S. Free 2026 AACE International AACE-PSP dumps are available on Google Drive shared by VCETorrent:
<https://drive.google.com/open?id=15wQxNHkEOTkxRAqM8CGNu8cx2N7KVMmC>

Today, the prevailing belief is that knowledge is stepping-stone to success. By discarding outmoded beliefs, our AACE-PSP exam materials are update with the requirements of the authentic exam. To embrace your expectations and improve your value during your review, you can take joy and challenge the AACE-PSP Exam may bring you by the help of our AACE-PSP guide braindumps. You will be surprised by the high-effective of our AACE-PSP study guide!

The PSP certification exam is a rigorous and comprehensive test that covers a wide range of topics related to project planning and scheduling. AACE-PSP exam is designed to evaluate the candidate's ability to apply industry-standard techniques and best practices in the planning and scheduling of projects. AACE-PSP Exam covers topics such as project planning, scheduling, progress monitoring, and analysis, as well as cost and risk analysis.

>> Pass4sure AACE-PSP Pass Guide <<

AACE International AACE-PSP Exam is Easy with Our Reliable Pass4sure AACE-PSP Pass Guide: Planning & Scheduling Professional (PSP) Exam Efficiently

Our product boosts many advantages and it is worthy for you to buy it. You can have a free download and tryout of our AACE-

PSP Exam torrents before purchasing. After you purchase our product you can download our AACE-PSP study materials immediately. We will send our product by mails in 5-10 minutes. We provide free update and the discounts for the old client. If you have any doubts or questions you can contact us by mails or the online customer service personnel and we will solve your problem as quickly as we can.

The AACE-PSP (Planning and Scheduling Professional) certification offered by AACE International is a globally recognized certification for professionals who specialize in the domain of project planning and scheduling. Planning & Scheduling Professional (PSP) Exam certification evaluates a candidate's knowledge and experience in the effective planning and scheduling of projects, as well as their ability to analyze and interpret project data.

AACE International Planning & Scheduling Professional (PSP) Exam Sample Questions (Q185-Q190):

NEW QUESTION # 185

Crane operators require 1 hour prep and 1 hour clean-up and inspection per day. There is only 1 crane operator allocated per crane. Crane operators are not allowed to work more than 8 hours a day. Lunchtime break lasts 1 hour. Assuming a 10 minute cycle time, how many lifts per day can be expected?

| <u>Small Tower Crane</u> | |
|------------------------------------|-------------------|
| Typical capacity for a Small Crane | |
| Maximum Load | 5 tons |
| Minimum Load | 1.5 tons |
| Operation | Time (in minutes) |
| AACE | 5 |
| HOIST UP | 4 |
| INTERNATIONAL | 3 |
| DISCHARGE | 3 |
| Clear Unload Area | 3 |
| Hoist Down | 2 |

- A. 36 lifts
- B. 24 lifts
- C. 30 lifts
- D. 48 lifts

Answer: A

NEW QUESTION # 186

How much Total Float does drafting the product manual have?

Product Development has established the NATIONALS with the duration required for each need to be accomplished in order for the release of a new product. Once Product Testing is complete, both Release for Manufacture and Drafting of a product manual can proceed. Proofing and correction of the manual is required prior to printing. Manufacturing and printing of the manual are required to package and make the product available.

| ID | Activity Description | Duration | Predecessors |
|----|--------------------------|----------|--------------|
| A | Complete Product Testing | 30 | - |
| B | Release for Manufacture | 0 | A |
| C | Draft Product Manual | 20 | A |
| D | Manufacture Product | 60 | B |
| E | Proof Product Manual | 10 | C |
| F | Print Project Manual | 20 | E |
| G | Package Product | 10 | D, F |
| H | Product Available Date | 0 | G |

- A. 5 workdays.
- B. 0 workdays.
- C. 15 workdays.
- **D. 10 workdays.**

Answer: D

NEW QUESTION # 187

What problems can a soils engineer deal with on a project?

- A. Toxic soils.
- B. Archeological findings.
- **C. Hidden subsurface conditions.**
- D. Survey error.

Answer: C

NEW QUESTION # 188

Using the "normal" schedule, theoretically construct a hammock for activities 2001 through 2004. What is the duration of the hammock?

| ID | Activity | Logic | | | | Normal Schedule | Crashed Schedule | |
|-------|--------------------------------|-----------|--------------|-----|------|-----------------|------------------|--------------|
| | | Successor | Relationship | Lag | Days | Direct Costs | Days | Direct Costs |
| 1000 | General Conditions | 11001 | FF | | 1072 | \$3,010,000 | 910 | \$2,902,900 |
| 1001 | Preliminary Civil Work | 1000 | SS | | 85 | \$563,000 | 67 | \$728,000 |
| | | 2001 | FS | | | | | |
| | | 7001 | FS | | | | | |
| 2001 | River Diversion Stage 1 | 2002 | FS | | 92 | \$150,000 | 75 | \$190,000 |
| 2002 | River Diversion Stage 2 | 2003 | FS | | 38 | \$25,000 | 28 | \$35,000 |
| 2003 | River Diversion Dam | 2004 | FS | | 15 | \$18,000 | 11 | \$20,000 |
| | | 3001 | FS | | | | | |
| 2004 | River Diversion to Pipeline | 3001 | FS | | 38 | \$96,000 | 38 | \$96,000 |
| | | 7001 | FS | | | | | |
| 3001 | Excavation, Dam Site | 4001 | SS | 15 | 30 | \$482,000 | 100 | \$515,000 |
| | | 4001 | FF | 15 | | | | |
| | | 5001 | SS | 65 | | | | |
| | | 5001 | FF | 65 | | | | |
| | | 7001 | FS | | | | | |
| 4001 | Excavation, Spillway | 5001 | SS | 45 | 152 | \$608,000 | 118 | \$692,000 |
| | | 5001 | FF | 45 | | | | |
| | | 9001 | FS | | | | | |
| 5001 | Drill and Grout Dam Site | 6001 | FS | | 102 | \$637,000 | 92 | \$650,000 |
| 6001 | Rock Fill: to elevation 25 | 6002 | FS | | 140 | \$1,352,000 | 105 | \$1,470,000 |
| 6002 | Rock Fill: to elevation 38 | 6003 | FS | | 115 | \$969,000 | 95 | \$1,125,000 |
| 6003 | Rock Fill: to elevation 50 | 8001 | FS | 65 | 152 | \$1,360,000 | 113 | \$1,540,000 |
| | | 9002 | SS | 65 | | | | |
| | | 9002 | FF | | | | | |
| | | 9003 | FS | | | | | |
| 7001 | Permanent Roads | 11001 | FS | | 48 | \$180,000 | 38 | \$205,000 |
| | | 9004 | FS | | | | | |
| 8001 | Valve House Embankment | 9004 | FS | | 28 | \$28,000 | 22 | \$36,000 |
| 9001 | Spillway – Concrete | 11001 | FS | | 175 | \$1,120,000 | 155 | \$1,305,000 |
| | | 9002 | FS | | | | | |
| | | 9003 | FS | | | | | |
| 9002 | Dam Concrete Facing – Concrete | 1001 | FS | | 180 | \$1,260,000 | 160 | \$1,485,000 |
| | | 9005 | FS | | | | | |
| 9003 | Inlet Tower – Concrete 1 of 2 | 9005 | FS | 7 | 70 | \$275,000 | 65 | \$295,000 |
| 9004 | Valve House – Concrete | 10002 | FS | 7 | 72 | \$245,000 | 66 | \$265,000 |
| 9005 | Inlet Tower – Concrete 2 of 2 | 10001 | FS | 7 | 35 | \$28,000 | 35 | \$28,000 |
| 10001 | Inlet Tower – Complete | 11001 | FS | | 25 | \$147,000 | 25 | \$147,000 |
| 10002 | Valve House – | 10001 | FS | | 24 | \$132,000 | 24 | \$133,000 |

- A. 193 days
- B. 91 days

- C. 168 days
- D. 183 days

Answer: D

NEW QUESTION # 189

Theoretically construct a summary activity for activities 2001 through 2004. Using the "normal" schedule, what is the cost of the hammock?

| ID | Activity | Logic | | | Normal Schedule | | Crashed Schedule | |
|-------|--------------------------------|--------------------------------------|----------------------------|----------------------|-----------------|--------------|------------------|--------------|
| | | Succ. | Rel. | Lag | Days | Direct Costs | Days | Direct Costs |
| 1000 | General Conditions | 11001 | FF | | 1072 | \$3,080,000 | 910 | \$2,902,900 |
| 1001 | Preliminary Civil Work | 1000 2001 7001 | SS FS FS | | 85 | \$563,000 | 67 | \$728,000 |
| 2001 | River Diversion Stage 1 | 2002 | FS | | 92 | \$150,000 | 75 | \$190,000 |
| 2002 | River Diversion Stage 2 | 2003 | FS | | 38 | \$25,000 | 28 | 35,000 |
| 2003 | River Diversion Dam | 2004 3001 | FS FS | | 15 | \$18,000 | 11 | \$20,000 |
| 2004 | River Diversion to Pipeline | 3001 7001 | FS FS | | 38 | \$96,000 | 38 | \$96,000 |
| 3001 | Excavation, Dam Site | 4001 4001 5001 5001 7001 | SS FF SS FF FS | 15 15 65 65 | 30 | \$482,000 | 100 | \$515,000 |
| 4001 | Excavation, Spillway | 5001 5001 9001 | SS FF FS | 45 45 | 152 | \$608,000 | | |
| 5001 | Drill and Grout Dam Site | 6001 | FS | | 102 | \$637,000 | 92 | \$650,000 |
| 6001 | Rock Fill: to elevation 25 | 6002 | FS | | 140 | \$1,352,000 | 105 | \$1,470,000 |
| 6002 | Rock Fill: to elevation 38 | 6003 | FS | | 115 | \$969,000 | 95 | \$1,125,000 |
| 6003 | Rock Fill: to elevation 50 | 8001 9002 9002 9003 | FS SS FF FS | 65 65 | 152 | \$1,360,000 | 113 | \$1,540,000 |
| 7001 | Permanent Roads | 11001 9004 | FS FS | | 48 | \$180,000 | 38 | \$205,000 |
| 8001 | Valve House Embankment | 9004 | FS | | 28 | \$28,000 | 22 | \$36,000 |
| 9001 | Spillway – Concrete | 11001 9002 9003 | FS FS FS | | 175 | \$1,120,000 | 155 | \$1,305,000 |
| 9002 | Dam Concrete Facing – Concrete | 1001 9005 | FS FS | | 180 | \$1,260,000 | 160 | \$1,485,000 |
| 9003 | Inlet Tower – Concrete 1 of 2 | 9005 | FS | 7 | 70 | \$275,000 | 65 | \$295,000 |
| 9004 | Valve House – Concrete | 10002 | FS | 7 | 72 | \$245,000 | 66 | \$265,000 |
| 9005 | Inlet Tower – Concrete 2 of 2 | 10001 | FS | 7 | 35 | \$28,000 | 35 | \$28,000 |
| 10001 | Inlet Tower – Complete | 11001 | FS | | 25 | \$147,000 | 25 | \$147,000 |
| 10002 | Valve House – | 10001 | FS | | 24 | \$132,000 | 24 | \$133,000 |

- A. \$289,000

- B. \$139,000
- C. \$299,000
- D. \$271,000

Answer: A

NEW QUESTION # 190

.....

AAACE-PSP Trustworthy Pdf: <https://www.vcetorrent.com/AAACE-PSP-valid-vce-torrent.html>

- AAACE-PSP Valid Test Dumps □ AAACE-PSP Certification Book Torrent ▾ AAACE-PSP Valid Braindumps Sheet □ Copy URL “www.troytecdumps.com” open and search for ➡ AAACE-PSP □ to download for free □ AAACE-PSP Exam Collection
- Flexible AAACE-PSP Testing Engine □ Popular AAACE-PSP Exams □ AAACE-PSP Reliable Test Topics □ Open [www.pdfvce.com] and search for □ AAACE-PSP □ to download exam materials for free □ AAACE-PSP Reliable Test Testking
- AAACE International - Fantastic Pass4sure AAACE-PSP Pass Guide □ Search for ▶ AAACE-PSP ◀ and easily obtain a free download on [www.verifiedumps.com] □ Reliable AAACE-PSP Exam Price
- Flexible AAACE-PSP Testing Engine □ Reliable AAACE-PSP Exam Price □ Test AAACE-PSP Dumps □ Immediately open ▶ www.pdfvce.com ◀ and search for ▶ AAACE-PSP ◀ to obtain a free download □ AAACE-PSP Reliable Test Testking
- AAACE-PSP Book Free □ Popular AAACE-PSP Exams □ AAACE-PSP Exam Collection □ Copy URL { www.exam4labs.com } open and search for ➡ AAACE-PSP □ to download for free □ AAACE-PSP Certification Book Torrent
- Don't Get Stress About Exam Changes - Pdfvce Offers Free AAACE International AAACE-PSP Exam Questions Updates □ Immediately open ▶ www.pdfvce.com ◀ and search for ▶ AAACE-PSP ◀ to obtain a free download □ AAACE-PSP Test Labs
- AAACE International AAACE-PSP Dumps - A Way To Prepare Quickly For Exam □ Go to website 《 www.dumpsmaterials.com 》 open and search for ➤ AAACE-PSP □ to download for free □ AAACE-PSP Latest Exam Preparation
- AAACE-PSP Certification Book Torrent □ AAACE-PSP Valid Braindumps Sheet □ AAACE-PSP Exams Dumps □ Search for ➡ AAACE-PSP □ and download exam materials for free through (www.pdfvce.com) □ Test AAACE-PSP Dumps
- AAACE International AAACE-PSP - The Best Pass4sure Planning & Scheduling Professional (PSP) Exam Pass Guide □ Search for ☀ AAACE-PSP □ ☀ □ and download it for free on ➡ www.exam4labs.com □ □ □ website □ AAACE-PSP Exam Collection
- AAACE International AAACE-PSP Dumps - A Way To Prepare Quickly For Exam □ Search on { www.pdfvce.com } for 【 AAACE-PSP 】 to obtain exam materials for free download □ Latest AAACE-PSP Exam Simulator
- Popular AAACE-PSP Exams 📖 Test AAACE-PSP Dumps □ AAACE-PSP Reliable Test Topics □ Search for □ AAACE-PSP □ and download it for free immediately on ➡ www.exam4labs.com □ □ AAACE-PSP Valid Test Dumps
- orlandocnkp122852.idblogmaker.com, myaqhtf258555.bloggadores.com, jimlkd425714.fliplife-wiki.com, worldlistpro.com, violayaen401122.life-wiki.com, worldlistpro.com, hannakhsz961775.actoblog.com, roberttrju647109.mappywiki.com, alvinsqpp629960.blog4youth.com, prestonimj055799.dreamyblogs.com, Disposable vapes

BONUS!!! Download part of VCETorrent AAACE-PSP dumps for free: <https://drive.google.com/open?id=15wQxNHkeOTkxRAqM8CGNu8cx2N7KVMmC>