

# Reliable PRINCE2-Practitioner Dumps | Test PRINCE2-Practitioner Simulator



BONUS!!! Download part of BootcampPDF PRINCE2-Practitioner dumps for free: [https://drive.google.com/open?id=1B18yXRVgJCvL-cOpmgltPNRd3MEvy\\_dJ](https://drive.google.com/open?id=1B18yXRVgJCvL-cOpmgltPNRd3MEvy_dJ)

Don't let outdated study materials hold you back from passing the PRINCE2 Practitioner Exam (PRINCE2-Practitioner) certification exam. Our platform offers updated PRINCE2-Practitioner exam dumps in three formats - PDF, web-based practice exams, and desktop practice test software - so you can study and prepare anytime, anywhere. With our reliable study materials, you can achieve your career goals and land a high-paying job in the technology industry. Don't waste your resources on outdated material - trust our platform to provide you with the actual and updated PRINCE2 PRINCE2-Practitioner Practice Questions you need to succeed.

PRINCE2 Practitioner is an advanced level certification in project management. PRINCE2 is a widely recognized and popular project management methodology that provides a structured approach to project management. The PRINCE2 Practitioner exam is designed for individuals who have already passed the PRINCE2 Foundation exam and are looking to further their knowledge and understanding of the methodology.

>> Reliable PRINCE2-Practitioner Dumps <<

## Test PRINCE2-Practitioner Simulator, New PRINCE2-Practitioner Test Online

It is generally acknowledged that candidates who earn the PRINCE2-Practitioner certification ultimately get high-paying jobs in the tech market. Success in the PRINCE2 PRINCE2-Practitioner exam not only validates your skills but also helps you get promotions.

To pass the PRINCE2-Practitioner test in a short time, you must prepare with PRINCE2-Practitioner exam questions that are real and updated. Without studying with PRINCE2 PRINCE2-Practitioner actual questions, candidates fail and waste their time and money.

## PRINCE2 Practitioner Exam Sample Questions (Q212-Q217):

### NEW QUESTION # 212

Scenario

Additional Information

Further information on some resources who could be involved in the project:

Outcome Account Manager: He represents Outcome which is a recruitment agency that provides specialist outsourcing resources. Outcome provided the consultants who carried out the feasibility study and the same consultants will be providing support and guidance to the Information Technology and Facilities teams during the project.

Director of Finance Division: She was transferred from the Information Technology Division 12 months ago.

She is responsible for ensuring a cost-conscious approach is adopted in all operational and project activities across the Ministry of Food Hygiene.

Hardware Manager: Reports to the Director of Information Technology. He provides computer hardware to all business functions but has little awareness of the needs of his colleagues working in software.

Payroll Manager: Reports to the Director of Finance. He is a very experienced and efficient qualified accountant who has much of the responsibility of running the Finance Division on behalf of the Director of Finance. He has been involved in drafting the Ministry's business strategy and assisting in a full business risk assessment. He also drafted the corporate Business Case standards.

Which 2 alternative actions apply to the proposed user assurance for this project?

- A. Retain because they are both very positive about outsourcing the selected business functions.
- B. Retain because their divisions will be the major users of the outsourced services and they can provide the user perspective on the impact of any proposed changes.
- C. Remove because neither of these individuals are from the business functions to be outsourced.
- D. Retain because they are able to help identify stakeholders and their communication requirements.
- E. Retain because selecting only one of them may cause unnecessary conflict.

Answer: B,D

### NEW QUESTION # 213

Which 2 statements should be recorded under the Timescale heading?

- A. The transfer of equipment and staff is estimated to take six weeks.
- B. The expected benefits should start to be realized as soon as the outsourced services become operational at the end of stage 4.
- C. The contract with the selected service provider will be agreed during stage 3.
- D. If more MFH divisions are added to the scope of the services to be outsourced, the project timescale will be extended and the realization of benefits will be delayed.
- E. The expected benefits will be calculated over 10 years from completion of the project.

Answer: C,E

### NEW QUESTION # 214

Which 2 alternative actions apply to the proposed Executive for this project?

- A. Retain because he has the right level of authority to be able to control the strategic nature of the Outsourcing project.
- B. Replace with 'Director of Finance Division' because she can ensure a cost-conscious approach to the project that gives value for money.
- C. Add 'Director of Finance' because she understands the operation of the Information Technology Division and the Facilities Division.
- D. Replace with 'Payroll Manager' because he is a very experienced and efficient qualified accountant.
- E. Retain because he accepts that outsourcing is the best solution.

Answer: A,B

### NEW QUESTION # 215

Project Scenario - Health and Safety Training Project:

ABC Company is a well-established training company that uses a standard model to develop training materials and deliver courses to customers.

ABC Company has commissioned a project in response to recent changes in government legislation relating to health and safety on construction sites. The project will deliver "capability to provide health and safety training", including the materials needed for classroom-based training and e-learning. The expected benefits for construction companies include a reduction in lost days and legal costs due to accidents.

The e-learning course will be developed by a specialist external consultancy. The materials for classroom-based training will be delivered by ABC Company's development team. All course materials will be piloted before they are used. ABC Company will deliver training to its customers and also hopes to sell the course materials to other training companies as part of their operational business. ABC Company will use their own sales and marketing departments to promote the courses.

The legislation requires construction companies to comply with the new legislation within two years. The course materials and trainers have to be accredited by a government agency before courses can be delivered. ABC Company is planning to deliver pilot courses within five months of starting the project.

The ABC Company standard development model for new courses recommends the following stages:

End of the Project scenario.

Additional Information:

The Chief Executive Officer (CEO) founded the company five years ago. Under her leadership, ABC Company has grown quickly into a successful training company. It delivers a range of accredited professional training.

The Finance Director is also a founder member of ABC Company and is responsible for authorizing budgets for the Operations and Development Teams. She authorizes all large contracts personally.

The Purchasing Manager reports to the Finance Director and is responsible for managing and monitoring supplier contracts.

The Operations Director is responsible for the delivery of all training and for the training development budget. His department organizes courses, venues and trainers. They work with the Product and the Sales teams to provide a comprehensive training schedule. ABC Company's IT manager reports to the Operations Director.

The Business Development Director has recently been appointed to identify new training needs and propose new products. She will work with the Operations Director to ensure a cost-conscious approach and that appropriate development technologies are used for the health and safety course.

The Training Development Manager reports to the Business Development Director and is responsible for developing training materials and gaining accreditation, in accordance with the standard course development model. Course developers in his team have skills in a range of development technologies and are allocated to projects as needed.

The Training Delivery Manager, who reports to the Operations Director, is responsible for ensuring that internal and external trainers deliver ABC Company training courses to the required standard. He also checks course materials to ensure they are fit for purpose and of the required quality.

The Central Services Director has responsibility for corporate communications, facilities management and configuration management. He recently led a project to consolidate all company quality systems into one quality management system and set up a corporate quality department, now managed by the Corporate Quality Manager.

The Corporate Document Manager reports to the Central Services Director. She helped establish the company's document management system and now operates it across the business. She manages a team of administrators and contracts staff when workload is high.

The Sales Director joined ABC Company two months ago and is keen to establish himself by suggesting new markets for the courses and material. All account managers and the marketing team report to him.

They promote existing training courses to other training companies and existing customers.

End of the additional information.

ABC Company carried out a similar project two years ago, in response to changes in health and safety legislation for the health service. The experiences from that project were used to refine the corporate risk management policy. For that reason, the project board decided to use the corporate risk management policy in the risk management approach for this project.

Is this appropriate, and why?

- A. Yes, because experience from previous projects should be taken into account in the risk management approach.
- B. No, because a separate risk management approach is not necessary when the company has a risk management policy.
- C. No, because the risk management approach should be tailored to suit the project and its environment.
- D. Yes, because the corporate risk management policy was updated, as a result of lessons from previous projects.

Answer: A

### NEW QUESTION # 216

The project is using PRINCE2's recommended risk management procedure. In the 'identify' step, a risk was recorded in the risk register: "If the 'accredited classroom-based course' is delayed, there is a threat that work on the 'e-learning course' will be delayed, resulting in the 'accredited e-learning course' not being ready for the 'pilot courses'."

In the 'implement' step, a risk response was decided: "Work will start incrementally on the 'e-learning course' whenever a part of the 'classroom-based training materials' gains accreditation".

Is this appropriate, and why?

- A. Yes, because delivering incrementally will reduce the impact of the threat.
- **B. Yes, because a risk response needs to be implemented for this major threat.**
- C. No, because a risk action should be allocated to implement a response.
- D. No, because risks responses should be identified as part of the 'plan' step.

**Answer: B**

Explanation:

Explanation/Reference:

Quality Theme

Testlet 1

Extract from the Project Product Description (with errors)

□

## NEW QUESTION # 217

.....

BootcampPDF is a globally famous IT exam provider, offering the valid and latest PRINCE2 PRINCE2-Practitioner study material to all the candidates. Our mission is to provide quality PRINCE2-Practitioner vce dumps which is easy to understand. There are PRINCE2-Practitioner free demo for you to be downloaded. The purpose of the PRINCE2-Practitioner demo is to show our PRINCE2-Practitioner quality material to valuable customers. If you are satisfied with our PRINCE2-Practitioner latest dumps, you can rest assured to buy it.

**Test PRINCE2-Practitioner Simulator:** [https://www.bootcamppdf.com/PRINCE2-Practitioner\\_exam-dumps.html](https://www.bootcamppdf.com/PRINCE2-Practitioner_exam-dumps.html)

- Instant PRINCE2-Practitioner Download □ Test PRINCE2-Practitioner Cram □ Valid PRINCE2-Practitioner Test Answers □ Search for ✓ PRINCE2-Practitioner □✓□ and easily obtain a free download on ➡ [www.troytecdumps.com](http://www.troytecdumps.com) □ □High PRINCE2-Practitioner Passing Score
- Test PRINCE2-Practitioner Cram □ New PRINCE2-Practitioner Test Materials □ Updated PRINCE2-Practitioner Dumps □ Search for [ PRINCE2-Practitioner ] and download it for free immediately on > [www.pdfvce.com](http://www.pdfvce.com) < □ Instant PRINCE2-Practitioner Download
- Valid PRINCE2-Practitioner Test Answers □ Updated PRINCE2-Practitioner Dumps □ Reliable PRINCE2-Practitioner Exam Syllabus □ Open □ [www.pdfdumps.com](http://www.pdfdumps.com) □ enter ( PRINCE2-Practitioner ) and obtain a free download ✓ □ Test PRINCE2-Practitioner Cram
- Get free updates with PRINCE2 PRINCE2-Practitioner PDF Dumps □ Search for □ PRINCE2-Practitioner □ and download it for free immediately on ➡ [www.pdfvce.com](http://www.pdfvce.com) □ □PRINCE2-Practitioner Online Lab Simulation
- Updated PRINCE2-Practitioner Dumps □ Valid PRINCE2-Practitioner Test Camp □ PRINCE2-Practitioner Online Lab Simulation \* Enter > [www.pdfdumps.com](http://www.pdfdumps.com) □ and search for > PRINCE2-Practitioner □ to download for free □ □Exam PRINCE2-Practitioner Overview
- Valid PRINCE2-Practitioner Test Answers □ Exam PRINCE2-Practitioner Overview □ Updated PRINCE2-Practitioner Dumps □ Search for “PRINCE2-Practitioner” and easily obtain a free download on ( [www.pdfvce.com](http://www.pdfvce.com) ) □ Exam PRINCE2-Practitioner Pattern
- Valid PRINCE2-Practitioner Test Camp □ Updated PRINCE2-Practitioner Dumps □ Valid PRINCE2-Practitioner Exam Test □ Search for “PRINCE2-Practitioner” and download it for free immediately on ➡ [www.pass4test.com](http://www.pass4test.com) □ □PRINCE2-Practitioner Latest Exam Pattern
- PRINCE2-Practitioner Exam Quiz □ Exam PRINCE2-Practitioner Pattern □ Reliable PRINCE2-Practitioner Exam Syllabus □ Search for [ PRINCE2-Practitioner ] and download it for free immediately on □ [www.pdfvce.com](http://www.pdfvce.com) □ □Valid PRINCE2-Practitioner Test Camp
- PRINCE2-Practitioner Online Lab Simulation □ Valid PRINCE2-Practitioner Test Answers □ New PRINCE2-Practitioner Dumps Sheet □ Download [ PRINCE2-Practitioner ] for free by simply searching on ☼ [www.prep4sures.top](http://www.prep4sures.top) □☼□ □Valid PRINCE2-Practitioner Exam Test
- Try a Free Demo and Then Buy PRINCE2 PRINCE2-Practitioner Exam Dumps □ Simply search for ⇒ PRINCE2-Practitioner ⇐ for free download on > [www.pdfvce.com](http://www.pdfvce.com) □ □Exam PRINCE2-Practitioner Overview

- www.exam4labs.com ☐ ☐ ☐ and search for > PRINCE2-Practitioner < to download exam materials for free ☐ PRINCE2-Practitioner Certification Practice

BONUS!!! Download part of BootcampPDF PRINCE2-Practitioner dumps for free: [https://drive.google.com/open?id=1B18yXRVgJCvL-cOpmgltPNRd3MEvy\\_dJ](https://drive.google.com/open?id=1B18yXRVgJCvL-cOpmgltPNRd3MEvy_dJ)