


Valid PSP Mock Test | New PSP Test Book



P.S. Free 2025 ASIS PSP dumps are available on Google Drive shared by PracticeTorrent: https://drive.google.com/open?id=1BwuxL-WbXKBbTSOPXLcOA-rynSMU_kjx

You will have a sense of achievements when you finish learning our PSP study materials. During your practice of the PSP preparation guide, you will gradually change your passive outlook and become hopeful for life. We strongly advise you to have a brave attempt. You will never enjoy life if you always stay in your comfort zone. And our PSP Exam Questions will help you realize your dream and make it come true.

In modern society, innovation is of great significance to the survival of a company. The new technology of the PSP practice prep is developing so fast. So the competitiveness among companies about the study materials is fierce. Luckily, our company masters the core technology of developing the PSP Exam Questions. On one hand, our professional experts can apply the most information technology to compile the content of the PSP learning materials. On the other hand, they also design the displays according to the newest display technology.

>> Valid PSP Mock Test <<

Top ASIS Valid PSP Mock Test & Authoritative PracticeTorrent - Leading Offer in Qualification Exams

Under the situation of intensifying competition in all walks of life, will you choose to remain the same and never change or choose to obtain a PSP certification which can increase your competitiveness? I think most of people will choose the latter, because most of the time certificate is a kind of threshold, with PSP Certification, you may have the opportunity to enter the door of an industry. And our PSP exam questions will be your best choice to gain the certification.


ASIS Physical Security Professional Exam Sample Questions (Q79-Q84):

NEW QUESTION # 79

If Activity E's duration changes to 4 months, what is the overall duration of the project.

Refer to the following table and diagram to answer the following questions. Consider this to be the entire network. The diagram is incomplete. This table represents activities, predecessors and durations for a hazardous waste incineration facility.

Activity	Description	Predecessors	Duration (months)
A	Develop information for public hearings	-	3
B	Hold public hearings	A	3
C	Develop draft plans and specifications	A	5
D	Contact stakeholders and others	A	7
E	Obtain permits	B, C	3
F	Order equipment for facility	B	4
G	Procure and prepare land	B	6
H	Construct facility	D, E, F & G	8
I	Approval of operating procedures	D	6
J	Install equipment, staff, faculty	F	9



- A. 22 months.
- **B. 19 months.**
- C. 21 months.
- D. 20 months.

Answer: B

Explanation:

* Impact of Changing Activity E's Duration:

* Activity E's new duration = 4 months.

* The critical path passes through Activities A # C # D # E # H # I.

* Recalculate Project Duration:

* Original duration with E = 3 months: 19 months.

* Increasing E to 4 months does not impact the overall path since it remains within the critical path's time allowance.

* Overall project duration remains 19 months.

* Cross-Verification:

* Option B: Incorrect. Assumes additional delays.

* Option C: Incorrect. Overestimates delays.

* Option D: Incorrect. Miscalculates path changes.

* Option A: Correct. Matches revised critical path duration.

References:

* PSP Study Guide (2019), Sections on Critical Path and Float Calculations.

* AACE Recommended Practices, RP 10S-90.

NEW QUESTION # 80

Using the normal schedule, given Activity 3001 and the relationship with Activity 4001. what is indicated?

- A. These activities are sequential, with Activity 4001 starting 15 days earlier than the start of Activity 3001.
- B. These activities are partially concurrent, with Activity 4001 starting 15 days after the start of Activity 3001
- C. The activities are independent, with Activity 4001 starting 15 days earlier than the start of Activity 5001

Answer: A

NEW QUESTION # 81

You are developing a detailed critical path schedule for a proposed petrochemical plant. The schedule will become a part of the project baseline document, which will be sent to the company's board of directors for its consideration. What document or resource is likely to be MOST valuable in determining the schedule's work activity durations?

- A. The Petrochemical Industry New Plant Task Duration Handbook.
- B. Industry publications.
- C. The cost estimate for the plant prepared by your firm's estimating department.
- D. Critical path schedules prepared by you for similar completed projects.

Answer: D

NEW QUESTION # 82

The amount of time that an activity can be delayed from its early start date without delaying project completion is called:

- A. Negative float.
- B. Interfering float.
- C. Free float.
- D. Total float.

Answer: D

Explanation:

The time an activity can be delayed from its early start without impacting the overall project completion date is called total float.

* Option A (negative float) refers to delays beyond permissible limits.

* Option B (free float) refers to delays without affecting the early start of any successor.

* Option D (interfering float) is a lesser-used term denoting the time available without delaying the project completion but affecting a successor's float.

NEW QUESTION # 83

Using the "normal" schedule, and assuming you are billing on the last day of the month for previous month and for appropriate partial months, how many invoices will you have for this project?

- A. 40.
- B. 37.
- C. 36.
- D. 42.

Answer: C

NEW QUESTION # 84

.....

PracticeTorrent ASIS Physical Security Professional Exam (PSP) practice test material covers all the key topics and areas of knowledge necessary to master the ASIS Certification Exam. Experienced industry professionals design the PSP exam questions and are regularly updated to reflect the latest changes in the ASIS Physical Security Professional Exam (PSP) exam. In addition, PracticeTorrent offers three different formats of practice material which are discussed below.

But we stand our ground of being a responsible and considerate company for these years without any hesitation, as well as the quality and accuracy of our PSP test guide materials, Our company engaged in IT certification PSP Exam Collection many years and all our education staff is experienced, You will get the latest and updated PSP latest free download within one year after your purchase.

But we stand our ground of being a responsible and considerate company for these years without any hesitation, as well as the quality and accuracy of our PSP Test Guide materials.

Our company engaged in IT certification PSP Exam Collection many years and all our education staff is experienced, You will get the latest and updated PSP latest free download within one year after your purchase.

[illegible]

2025 Latest PracticeTorrent PSP PDF Dumps and PSP Exam Engine Free Share: https://drive.google.com/open?id=1BwuxL-WbXKBbTSOPXLcOA-rvnSMU_kjx