

CompTIA Project+ Certification Exam valid test questions & PK0-005 pdf vce & PK0-005 torrent dumps



P.S. Free 2025 CompTIA PK0-005 dumps are available on Google Drive shared by Exam4Docs: <https://drive.google.com/open?id=1aZh4ppg-2MLj4ShMJpylMmf3oJf5WF5m>

Do not waste further time and money, get real CompTIA PK0-005 pdf questions and practice test software, and start CompTIA PK0-005 test preparation today. Exam4Docs will also provide you with up to 365 days of free CompTIA Project+ Certification Exam exam questions updates. It will just need to take one or two days to practice CompTIA PK0-005 Test Questions and remember answers. You will free access to our test engine for review after payment.

CompTIA PK0-005 certification exam covers the essential project management practices, principles, and concepts. It includes topics such as project integration, scope management, time management, cost management, quality management, resource management, communication management, risk management, and stakeholder management. These topics are essential for project managers as they help in delivering projects within the given timeline, budget, and quality standards.

CompTIA PK0-005 Certification Exam is an excellent choice for individuals who are interested in pursuing a career in project management. CompTIA Project+ Certification Exam certification validates the essential project management skills and knowledge required to manage projects successfully. It is vendor-neutral, recognized globally, and opens up new career opportunities.

>> PK0-005 Test Guide <<


Valid PK0-005 Test Review, PK0-005 Mock Exams

Our company always put the quality of the PK0-005 practice materials on top priority. In the past ten years, we have made many efforts to perfect our PK0-005 study materials. Our PK0-005 study questions cannot tolerate any small mistake. All staff has made great dedication to developing the PK0-005 Exam simulation. Our professional experts are devoting themselves on the compiling and updating the exam materials and our services are ready to guide you 24/7 when you have any question.

CompTIA Project+ Certification Exam Sample Questions (Q44-Q49):

NEW QUESTION # 44

A project manager is monitoring team performance by comparing committed versus completed work. The project manager creates the following:



Which of the following most likely represents the number of items in the backlog?

- A. 0
- B. 1
- C. 2
- D. 3

Answer: A

Explanation:

The number of items in the backlog can be determined by looking at the "Commitment" column for each sprint in the provided chart. For Sprint 5, there is a commitment of completing 23 items, which is the highest among all sprints. This indicates that there are at least 23 items in the backlog to be worked on. This is consistent with the concept of agile project management, which allows for changes and additions to the project scope based on customer feedback and changing requirements. References = CompTIA Project+ PK0-

005 Certification Study Guide, Chapter 14: Agile Project Management, page 321. CompTIA Project+ Cert Guide: Exam PK0-005, Chapter 9: Agile Project Management, page 287

NEW QUESTION # 45

During the execution phase, a new PM was assigned to a project. The PM received a request to add new functionality to the system that is being developed. While the PM was conducting a preliminary review with the team, the technical lead highlighted that this functionality request was rejected during the planning phase. Which of the following documents is the best source for the PM to use to confirm this assertion?

- A. Issue log
- **B. Change log**
- C. Risk report
- D. Scope statement

Answer: B

Explanation:

A change log is a document that records and tracks the changes that are made to the project scope, schedule, budget, or quality. It helps the project manager to monitor and control the project performance and ensure that the changes are aligned with the project objectives and stakeholders' expectations. A change log can also include information such as the change description, impact, status, approval, and date. A change log is the best source for the PM to use to confirm the assertion that the functionality request was rejected during the planning phase, as it would show the details and reasons for the rejection¹².

NEW QUESTION # 46

Two stakeholders, who have a history of animosity toward one another, are in disagreement during a project. The project's timeline depends on the stakeholders accomplishing their tasks. Which of the following conflict resolution methods would be best to utilize?

- **A. Confronting**
- B. Compromising
- C. Smoothing
- D. Forcing

Answer: A

Explanation:

Confronting, also known as problem-solving or collaborating, is a method of conflict resolution that involves addressing the root cause of the conflict and finding a mutually beneficial solution that satisfies both parties.

Confronting is the most effective method when the stakes are high and the relationship is important, as it can lead to increased trust, respect, and cooperation. Confronting requires open communication, active listening, empathy, and creativity from both parties.

Confronting is the best method to use in this scenario, as it can help the stakeholders overcome their personal animosity, focus on their common goals, and work together to complete their tasks on time¹². References = CompTIA Project+ Study Guide: Exam PK0-005, 3rd Edition, Chapter 7: Project Stakeholder Management, p. 246; What is Conflict Resolution, and How Does It Work?

NEW QUESTION # 47

A company that is implementing an updated version of its main product hired a new project manager to lead the project. Prior to the start of the project, the sponsor asked the project manager to prepare a report on the defects found in the previous project to avoid a decrease in production. The report shows that the two main defects are related to cosmetic and physical damage to the product. Which of the following charts would BEST prioritize which defects to address?

- A. Control
- B. Histogram
- C. Run
- **D. Pareto**

Answer: D

Explanation:

Explanation

The project manager should use a Pareto chart to prioritize which defects to address for the product. A Pareto chart is a type of bar chart that shows the frequency or impact of different causes of problems or defects. It also shows a cumulative line that represents the percentage of the total frequency or impact. A Pareto chart can help to prioritize the causes that have the most significant effect on the quality of the product and apply the

80/20 rule, which states that 80% of the problems are caused by 20% of the causes.

NEW QUESTION # 48

- A. Project management plan
- B. Project change management plan
- C. Project transition plan
- D. Project communication plan

Explanation:
Explanation

The project management plan would be used to document the input obtained from stakeholders during the meeting to review the requirements and agree on the minimum viable product. The project management plan is a comprehensive document that outlines the approach, scope, schedule, budget, quality, resources, and communication for a project. The document is updated throughout the project lifecycle and serves as a guide for project execution, monitoring, and control. References: CompTIA Project+ Study Guide, Chapter 3:

NEW QUESTION # 49

Valid PK0-005 Test Review: <https://www.exam4docs.com/PK0-005-study-questions.html>

- [illegible]

www.stes.tyc.edu.tw, www.stes.tyc.edu.tw, daotao.wisebusiness.edu.vn, studyscalpel.com, www.surfwebhub.com, lms.ait.edu.za, Disposable vapes

2025 Latest Exam4Docs PK0-005 PDF Dumps and PK0-005 Exam Engine Free Share: <https://drive.google.com/open?id=1aZh4ppg-2MLj4ShMJpyIMmf3oJf5WF5m>