

CAPM최신인증시험기출문제 & CAPM덤프최신문제



BONUS!!! KoreaDumps CAPM 시험 문제집 전체 버전을 무료로 다운로드하세요: https://drive.google.com/open?id=1c7eHoU08sVKOFr5gO-DyrdszjUD-_7U9

Demo를 다운받아PMI CAPM덤프의 일부분 문제를 체험해보시고 구매하셔도 됩니다. 저희 KoreaDumps에서는PMI CAPM덤프의 일부분 문제를 샘플로 제공해드립니다. 덤프만 열공하시면PMI CAPM시험패스가 가능하기에 저희 자료를 선택한걸 후회하지 않게 할 자신이 있습니다.

CAPM 인증은 프로젝트 관리에 처음 입문하는 사람이나 프로젝트 관리 직무로 전환하려는 사람에게 가치 있는 자산이 될 수 있습니다. CAPM 인증은 프로젝트 관리 원리의 기본적인 이해를 증명할 수 있는 증거를 제공하며, 성공적인 경력을 시작하는 출발점이 될 수 있습니다. 또한 개인의 신뢰성을 향상시키고, 전문 분야에 대한 헌신을 증명하며, 수익을 증가시킬 수 있습니다.

CAPM 인증 시험은 프로젝트 관리 프로세스, 기술 및 용어에 대한 개인의 지식과 이해를 측정합니다. 시험은 150개의 객관식 질문으로 구성되어 완료하는 데 3시간이 걸립니다. 시험은 Pearson Vue 테스트 센터에서 관리되며 온라인 또는 직접 가져갈 수 있습니다.

>> CAPM최신 인증시험 기출문제 <<

시험패스 가능한 CAPM최신 인증시험 기출문제 인증공부자료

KoreaDumps사이트에서 제공해드리는 PMI CAPM덤프는 실러버스의 갱신에 따라 업데이트되기에 고객님의게서 구매하신PMI CAPM덤프가 시중에서 가장 최신버전임을 장담해드립니다. PMI CAPM덤프의 문제와 답을 모두 기억하시면PMI CAPM시험에서 한방에 패스할수 있습니다.시험에서 불합격 받으시면 결제를 취소해드립니다.

CAPM 자격증을 취득하려면 중등 교육 이상의 학위(고등학교 졸업, 전문대학 졸업 또는 국제적 동등 학위)와 시험 응시 전에 완료한 23시간의 프로젝트 관리 교육이 필요합니다. 또는 4년제 학위 또는 국제적 동등 학위를 취득하고 프로젝트 관리 경험이 없는 경우에도 자격증을 취득할 수 있습니다. CAPM 자격증은 5년간 유효하며 이 기간 동안 매년 15개의 전문 개발 단위(PDU)를 취득하여 자격증을 유지해야 합니다.

최신 CAPM CAPM 무료샘플문제 (Q448-Q453):

질문 # 448

Cost baseline is an output of which of the following processes?

- A. Estimate Activity Resources
- B. Control Costs
- C. Estimate Costs
- **D. Determine Budget**

정답: D

설명:

Explanation/Reference:

Explanation:

7.3.3.1 Cost Baseline

The cost baseline is the approved version of the time-phased project budget, excluding any management reserves, which can only be changed through formal change control procedures and is used as a basis for comparison to actual results. It is developed as a summation of the approved budgets for the different schedule activities.

Process: 7.3 Determine Budget

Definition: The process of aggregating the estimated costs of individual activities or work packages to establish an authorized cost baseline.

Key Benefit: The key benefit of this process is that it determines the cost baseline against which project performance can be monitored and controlled.

Inputs

1. Cost management plan
2. Scope baseline
3. Activity cost estimates
4. Basis of estimates
5. Project schedule
6. Resource calendars
7. Risk register
8. Agreements
9. Organizational process assets

Tools & Techniques

1. Cost aggregation
2. Reserve analysis
3. Expert judgment
4. Historical relationships
5. Funding limit reconciliation

Outputs

1. Cost baseline
2. Project funding requirements
3. Project documents updates

질문 # 449

Which process determines the risks that may affect the project and documents their characteristics?

- A. Plan Risk Responses
- B. Control Risks
- C. Plan Risk Management
- **D. Identify Risks**

정답: D

설명:

Section: Volume A

Explanation:

Process: 11.2 Identify Risks

Definition: The process of determining which risks may affect the project and documenting their characteristics.

Key Benefit: The key benefit of this process is the documentation of existing risks and the knowledge and ability it provides to the project team to anticipate events.

Inputs

1. Risk management plan
2. Cost management plan
3. Schedule management plan
4. Quality management plan
5. Human resource management plan
6. Scope baseline
7. Activity cost estimates
8. Activity duration estimates
9. Stakeholder register

- 10. Project documents
- 11. Procurement documents
- 12. Enterprise environmental factors
- 13. Organizational process assets

Tools & Techniques

- 1. Documentation reviews
- 2. Information gathering techniques
- 3. Checklist analysis
- 4. Assumptions analysis
- 5. Diagramming techniques
- 6. SWOT analysis
- 7. Expert judgment

Outputs

- 1. Risk register
- 11.2.3.1 Risk Register

The primary output from Identify Risks is the initial entry into the risk register. The risk register is a document in which the results of risk analysis and risk response planning are recorded. It contains the outcomes of the other risk management processes as they are conducted, resulting in an increase in the level and type of information contained in the risk register over time. The preparation of the risk register begins in the Identify Risks process with the following information, and then becomes available to other project management and risk management processes:

List of identified risks. The identified risks are described in as much detail as is reasonable. A structure for

describing risks using risk statements may be applied, for example, EVENT may occur causing IMPACT, or If CAUSE exists, EVENT may occur leading to EFFECT. In addition to the list of identified risks, the root causes of those risks may become more evident. These are the fundamental conditions or events that may give rise to one or more identified risks. They should be recorded and used to support future risk identification for this and other projects.

List of potential responses. Potential responses to a risk may sometimes be identified during the Identify

Risks process. These responses, if identified in this process, should be used as inputs to the Plan Risk Responses process.

질문 # 450

A new project was approved and the project manager is discussing the most suitable delivery approach with the project sponsor. Which three of the following are characteristics of a traditional project delivered using a linear delivery approach? (Choose three)

- A. Use of established templates
- B. Few expected simple scope change requests
- C. Collocated project teams
- D. Many expected simple scope change requests
- E. Routine and repetitive activities

정답: A,B,E

질문 # 451

A project manager is considering whether or not to procure a new vendor. What can the project manager use to determine a make-or-buy decision?

- A. Data analysis
- B. Interpersonal skills
- C. Bidder conferences
- D. Bid documents

정답: A

설명:

Section: Volume E

Explanation/Reference: <https://project-management-knowledge.com/definitions/m/make-buy-analysis/>

질문 # 452

What risk technique is used to quantify the probability and impact of risks on project objectives?

- CAPM높은 통과율 시험대비자료 □ CAPM인중 시험덤프 □ CAPM시험대비 최신 공부자료 □ ⇒ CAPM ≡를 무료로 다운로드하려면> www.dumptop.com □ 웹사이트를 입력하세요CAPM자격증문제
- 인기자격증 CAPM최신 인증시험 기출문제 덤프공부자료 □ “www.itdumpskr.com”웹사이트에서☀ CAPM ☐☀□를 열고 검색하여 무료 다운로드CAPM시험유효자료
- 최신 CAPM최신 인증시험 기출문제 공부자료 □ 무료 다운로드를 위해 □ CAPM □를 검색하려면□ www.pass4test.net □을(를) 입력하십시오CAPM최신 덤프샘플문제
- CAPM최신버전 인기 시험자료 □ CAPM최신덤프 □ CAPM최고덤프샘플 □ ➞ www.itdumpskr.com □을 (를) 열고【CAPM】를 검색하여 시험 자료를 무료로 다운로드하십시오CAPM인기문제모음
- 높은 통과율 CAPM최신 인증시험 기출문제 덤프는 시험패스의 가장좋은 공부자료 □ 오픈 웹 사이트✓ www.koreadumps.com □✓□검색> CAPM ◁무료 다운로드CAPM시험대비 공부하기
- 인기자격증 CAPM최신 인증시험 기출문제 덤프공부자료 □ > www.itdumpskr.com □을(를) 열고➔ CAPM □를 입력하고 무료 다운로드를 받으십시오CAPM시험대비 최신 공부자료
- CAPM자격증문제 □ CAPM참고자료 □ CAPM인증시험 덤프자료 □ > www.passtip.net □을 통해 쉽게☀ CAPM □☀□무료 다운로드 받기CAPM인증시험 덤프자료
- 최신 업데이트된 CAPM최신 인증시험 기출문제 시험공부자료 □ 무료 다운로드를 위해➔ CAPM □를 검색하려면「www.itdumpskr.com」을(를) 입력하십시오CAPM최신 덤프샘플문제
- 최신 CAPM최신 인증시험 기출문제 공부자료 □ { www.itdumpskr.com }에서 검색만 하면□ CAPM □를 무료로 다운로드할 수 있습니다CAPM시험대비 공부하기
- CAPM인증시험 덤프자료 □ CAPM높은 통과율 시험대비자료 □ CAPM퍼펙트 최신 덤프자료 □ ➞ www.itdumpskr.com □에서➞ CAPM □를 검색하고 무료 다운로드 받기CAPM참고자료
- 최신 업데이트된 CAPM최신 인증시험 기출문제 시험공부자료 □ 무료 다운로드를 위해➞ CAPM □를 검색하려면[www.exampassdump.com]을(를) 입력하십시오CAPM높은 통과율 덤프문제
- bbs.t-firefly.com, www.stes.tyc.edu.tw, www.stes.tyc.edu.tw, www.stes.tyc.edu.tw, www.stes.tyc.edu.tw,
myportal.utt.edu.tt, myportal.utt.edu.tt, myportal.utt.edu.tt, myportal.utt.edu.tt, myportal.utt.edu.tt, myportal.utt.edu.tt,
myportal.utt.edu.tt, myportal.utt.edu.tt, myportal.utt.edu.tt, myportal.utt.edu.tt, www.stes.tyc.edu.tw, www.stes.tyc.edu.tw,
myportal.utt.edu.tt, myportal.utt.edu.tt, myportal.utt.edu.tt, myportal.utt.edu.tt, myportal.utt.edu.tt, myportal.utt.edu.tt,

myportal.utt.edu.tt, myportal.utt.edu.tt, myportal.utt.edu.tt, myportal.utt.edu.tt, www.stes.tyc.edu.tw, Disposable vapes

참고: KoreaDumps에서 Google Drive로 공유하는 무료 2026 PMI CAPM 시험 문제집이 있습니다:
https://drive.google.com/open?id=1c7eHoU08sVKOFr5gO-DyrdszjUD-_7U9