

Questions PRINCE2 PRINCE2-Practitioner Pdf - PRINCE2-Practitioner Testdump

Free PRINCE2 PRINCE2-Practitioner Exam Questions By Luna - Page 1



Free Questions for PRINCE2-Practitioner

Shared by Luna on 03-03-2025

For More Free Questions and Preparation Resources

Check the Links on Last Page



P.S. Free 2026 PRINCE2 PRINCE2-Practitioner dumps are available on Google Drive shared by Itexamguide:
<https://drive.google.com/open?id=1PCK2eZ8or6V-Ga-GBjWJ2R6-6QZUDMYX>

The PRINCE2-Practitioner latest exam torrents have different classifications for different qualification examinations, which can enable students to choose their own learning mode for themselves according to the actual needs of users. The PRINCE2-Practitioner exam questions offer a variety of learning modes for users to choose from, which can be used for multiple clients of computers and mobile phones to study online, as well as to print and print data for offline consolidation. Our reasonable price and PRINCE2-Practitioner Latest Exam torrents supporting practice perfectly, you will only love our PRINCE2-Practitioner exam questions.

PRINCE2 Practitioner certification exam is the second level in the PRINCE2 certification scheme. PRINCE2-Practitioner Exam is designed to test the candidate's knowledge and understanding of the PRINCE2 methodology through scenario-based questions. The PRINCE2 Practitioner certification exam is a comprehensive test that covers all aspects of the PRINCE2 methodology, including the principles, themes, and processes.

>> Questions PRINCE2 PRINCE2-Practitioner Pdf <<

Get Certification on First Attempt with Actual PRINCE2 PRINCE2-Practitioner Questions

Our PRINCE2-Practitioner study materials are in the process of human memory, is found that the validity of the memory used by the

memory method and using memory mode decision, therefore, the PRINCE2-Practitioner training materials in the process of examination knowledge teaching and summarizing, use for outstanding education methods with emphasis, allow the user to create a chain of memory, the knowledge is more stronger in my mind for a long time by our PRINCE2-Practitioner study engine.

PRINCE2 Practitioner Exam Sample Questions (Q239-Q244):

NEW QUESTION # 239

Which of the following statements are True:

1. Quality management is the complete set of quality standards, procedures and responsibilities for a site or organization.
2. Quality planning is about defining products required of the project with their respective quality criteria, methods and responsibilities.
3. Quality control focuses on the operational techniques and activities used to carry out quality inspections
4. Quality assurance ensures that quality methods are being correctly followed.

- A. 1, 3 & 4
- B. 2, 3 & 4
- C. 1, 2 & 4
- D. 1, 2 & 3

Answer: D

NEW QUESTION # 240

Project Scenario - Health and Safety Training Project:

ABC Company is a well-established training company that uses a standard model to develop training materials and deliver courses to customers.

ABC Company has commissioned a project in response to recent changes in government legislation relating to health and safety on construction sites. The project will deliver "capability to provide health and safety training", including the materials needed for classroom-based training and e-learning. The expected benefits for construction companies include a reduction in lost days and legal costs due to accidents.

The e-learning course will be developed by a specialist external consultancy. The materials for classroom-based training will be delivered by ABC Company's development team. All course materials will be piloted before they are used. ABC Company will deliver training to its customers and also hopes to sell the course materials to other training companies as part of their operational business. ABC Company will use their own sales and marketing departments to promote the courses.

The legislation requires construction companies to comply with the new legislation within two years. The course materials and trainers have to be accredited by a government agency before courses can be delivered.

ABC Company is planning to deliver pilot courses within five months of starting the project.

The ABC Company standard development model for new courses recommends the following stages:

□ End of the Project scenario.

Additional Information:

The Chief Executive Officer (CEO) founded the company five years ago. Under her leadership, ABC Company has grown quickly into a successful training company. It delivers a range of accredited professional training.

The Finance Director is also a founder member of ABC Company and is responsible for authorizing budgets for the Operations and Development Teams. She authorizes all large contracts personally.

The Purchasing Manager reports to the Finance Director and is responsible for managing and monitoring supplier contracts.

The Operations Director is responsible for the delivery of all training and for the training development budget. His department organizes courses, venues and trainers. They work with the Product and the Sales teams to provide a comprehensive training schedule. ABC Company's IT manager reports to the Operations Director.

The Business Development Director has recently been appointed to identify new training needs and propose new products. She will work with the Operations Director to ensure a cost-conscious approach and that appropriate development technologies are used for the health and safety course.

The Training Development Manager reports to the Business Development Director and is responsible for developing training materials and gaining accreditation, in accordance with the standard course development model. Course developers in his team have skills in a range of development technologies and are allocated to projects as needed.

The Training Delivery Manager, who reports to the Operations Director, is responsible for ensuring that internal and external trainers deliver ABC Company training courses to the required standard. He also checks course materials to ensure they are fit for purpose and of the required quality.

The Central Services Director has responsibility for corporate communications, facilities management and configuration management. He recently led a project to consolidate all company quality systems into one quality management system and set up a corporate

quality department, now managed by the Corporate Quality Manager.

The Corporate Document Manager reports to the Central Services Director. She helped establish the company's document management system and now operates it across the business. She manages a team of administrators and contracts staff when workload is high.

The Sales Director joined ABC Company two months ago and is keen to establish himself by suggesting new markets for the courses and material. All account managers and the marketing team report to him. They promote existing training courses to other training companies and existing customers.

End of the additional information.

ORGANIZATION

The communication management approach is being developed. ABC Company's corporate management has agreed the information about proposed courses can be shared externally, provided that a non-disclosure agreement is signed and corporate management is informed.

Here are three items of information relating to the sharing of course materials.

Under which heading of the communication management approach (A-F) should they be included?

Choose only one heading for each item of information. Each heading can be used once, more than once, or not at all.

Answer:

Explanation:

Explanation:

NEW QUESTION # 241

During which process would the stage tolerances be set?

- A. Initiating a Project
- B. Controlling a Stage
- **C. Directing a Project**
- D. Managing a Stage Boundary

Answer: C

NEW QUESTION # 242

Additional Information

Chief Executive Officer (CEO): He started the company 25 years ago and knows his job very well. He injured his leg two years ago which has restricted his visits to the engineering area. As CEO he has an overall perspective of the business strategic requirements and the authority to commit resources as required.

Marketing Director: She has been with the company for three years, following a successful career with a publicity company. She has the ability to represent the needs of the business, particularly as this is a marketing project. She has the authority to commit the annual business marketing budget, from which the project will be funded, as she sees appropriate. She will be responsible for monitoring the expected benefits of the calendar, in particular the improvement of the company's image.

Engineering Manager: He has been responsible for many engineering innovations in the company and is still as keen and energetic as the day he started. Whilst he will not be part of the project team, his staff will feature in the photos for the promotional calendar.

Central Records: This group of five staff looks after all company records and document control. They now maintain all project files.

Bright Lights: This is the local office supplies company. It supplies all the stationery and office equipment needs of the company and will supply the stationery for this project.

Portraits Ltd: This is a professional photographic company with a number of excellent photographers and a history of successful work. This company has been selected to take the photos for the company calendar. It has yet to be decided which of the photographers to use.

Using the additional Information provided for this question In the Scenario Booklet, answer the following question.

Lines 1 to 5 in the table below consist of an assertion statement and a reason statement. For each line identify the appropriate option, from options A to E, that applies. Each option can be used once, more than once or not at all.

Answer:

Explanation:

Explanation:

NEW QUESTION # 243

Project Scenario - Health and Safety Training Project:

ABC Company is a well-established training company that uses a standard model to develop training materials and deliver courses to customers.

ABC Company has commissioned a project in response to recent changes in government legislation relating to health and safety on construction sites. The project will deliver "capability to provide health and safety training", including the materials needed for classroom-based training and e-learning. The expected benefits for construction companies include a reduction in lost days and legal costs due to accidents.

The e-learning course will be developed by a specialist external consultancy. The materials for classroom-based training will be delivered by ABC Company's development team. All course materials will be piloted before they are used. ABC Company will deliver training to its customers and also hopes to sell the course materials to other training companies as part of their operational business. ABC Company will use their own sales and marketing departments to promote the courses.

The legislation requires construction companies to comply with the new legislation within two years. The course materials and trainers have to be accredited by a government agency before courses can be delivered. ABC Company is planning to deliver pilot courses within five months of starting the project.

The ABC Company standard development model for new courses recommends the following stages:

□ End of the Project scenario.

Additional Information:

The Chief Executive Officer (CEO) founded the company five years ago. Under her leadership, ABC Company has grown quickly into a successful training company. It delivers a range of accredited professional training.

The Finance Director is also a founder member of ABC Company and is responsible for authorizing budgets for the Operations and Development Teams. She authorizes all large contracts personally.

The Purchasing Manager reports to the Finance Director and is responsible for managing and monitoring supplier contracts.

The Operations Director is responsible for the delivery of all training and for the training development budget. His department organizes courses, venues and trainers. They work with the Product and the Sales teams to provide a comprehensive training schedule. ABC Company's IT manager reports to the Operations Director.

The Business Development Director has recently been appointed to identify new training needs and propose new products. She will work with the Operations Director to ensure a cost-conscious approach and that appropriate development technologies are used for the health and safety course.

The Training Development Manager reports to the Business Development Director and is responsible for developing training materials and gaining accreditation, in accordance with the standard course development model. Course developers in his team have skills in a range of development technologies and are allocated to projects as needed.

The Training Delivery Manager, who reports to the Operations Director, is responsible for ensuring that internal and external trainers deliver ABC Company training courses to the required standard. He also checks course materials to ensure they are fit for purpose and of the required quality.

The Central Services Director has responsibility for corporate communications, facilities management and configuration management. He recently led a project to consolidate all company quality systems into one quality management system and set up a corporate quality department, now managed by the Corporate Quality Manager.

The Corporate Document Manager reports to the Central Services Director. She helped establish the company's document management system and now operates it across the business. She manages a team of administrators and contracts staff when workload is high.

The Sales Director joined ABC Company two months ago and is keen to establish himself by suggesting new markets for the courses and material. All account managers and the marketing team report to him.

They promote existing training courses to other training companies and existing customers.

End of the additional information.

A construction company that is one of ABC Company's key clients has agreed to provide a member of the staff to review and comment on the 'e-learning course'.

Which stakeholder interest should the member of staff represent, and why?

- A. Supplier, because this stakeholder provides the expertise required by the project.
- B. Supplier, because this stakeholder is an external supplier.
- **C. User, because this stakeholder ensures that the project provides value for money.**
- D. User, because this stakeholder may train its staff using the 'e-learning course'.

Answer: C

NEW QUESTION # 244

.....

Looking for top-notch Implementing and Operating PRINCE2 Practitioner Exam (PRINCE2-Practitioner) exam questions? You've

come to the right place! Itexamguide offers a comprehensive and affordable solution for all your PRINCE2-Practitioner exam needs. Our PRINCE2-Practitioner Exam Questions are regularly updated, and we provide a range of attractive features to enhance your preparation, including PDF format, an online practice test engine.

- [illegible]

What's more, part of that Iteexamguide PRINCE2-Practitioner dumps now are free: <https://drive.google.com/open?id=1PCK2eZ8or6V-Ga-GBjWJ2R6-6QZUDMYX>