



PMI-RMP Practice Exam Questions, PMI-RMP Free Exam Dumps



P.S. Free 2025 PMI PMI-RMP dumps are available on Google Drive shared by PassLeader: <https://drive.google.com/open?id=180VR85XwdBOaef3-AaviYmYbpaSdHcq2>

Students are worried about whether the PMI-RMP practice materials they have purchased can help them pass the exam and obtain a certificate. They often encounter situations in which the materials do not match the contents of the exam that make them waste a lot of time and effort. But with PMI-RMP exam dump, you do not need to worry about similar problems. Because our study material is prepared strictly according to the exam outline by industry experts, whose purpose is to help students pass the exam smoothly. As the authoritative provider of PMI-RMP Test Guide, we always pursue high passing rates compared with our peers to gain more attention from potential customers.

PMI-RMP (PMI Risk Management Professional) Certification Exam is a globally recognized certification that demonstrates an individual's expertise in identifying and assessing risks within a project environment. PMI Risk Management Professional certification is designed for professionals who want to specialize in the field of risk management and enhance their career opportunities. PMI Risk Management Professional certification exam is developed and administered by the Project Management Institute (PMI), which is a leading global professional association for project managers.

PMI-RMP Free Exam Dumps - PMI-RMP New Dumps Pdf

The PMI PMI-RMP web-based practice test software is very user-friendly and simple to use. It is accessible on all browsers (Chrome, Firefox, MS Edge, Safari, Opera, etc). It will save your progress and give a report of your mistakes which will surely be beneficial for your overall exam preparation.

PMI Risk Management Professional Sample Questions (Q178-Q183):

NEW QUESTION # 178

A project manager for a predictive project just received a scope change request where additional development is required. What should the risk manager do to support the project manager with this scope change request?

- A. Reassess the identified risks that impact the project scope.
- B. Update the risk management plan to reflect the scope change.
- C. Evaluate any new risks that are introduced due to the change in scope.
- D. Update the risk register to identify, analyze, and plan a response for any new risk.

Answer: C

Explanation:

According to the PMBOK Guide, a scope change request is a formal proposal to modify any project document, deliverable, or baseline. It is an output of the Perform Integrated Change Control process, which is the process of reviewing all change requests, approving changes, and managing changes to the deliverables, organizational process assets, project documents, and the project management plan. A scope change request may introduce new risks or affect existing risks on the project, which may impact the project objectives, such as scope, schedule, cost, and quality.

The risk manager should support the project manager with the scope change request by evaluating any new risks that are introduced due to the change in scope. This is because the risk manager is responsible for planning, implementing, and monitoring the risk management activities on the project, as well as communicating and reporting the risk information to the project manager and other stakeholders. The risk manager should use the appropriate risk identification and analysis techniques, such as brainstorming, interviews, checklists, SWOT analysis, cause and effect diagrams, probability and impact assessment, etc., to identify and evaluate the new risks that may arise from the scope change. The risk manager should also document the new risks in the risk register, which is a project document that contains the details of all identified individual project risks and other relevant information.

The other options are not valid for what the risk manager should do to support the project manager with the scope change request:

* Update the risk management plan to reflect the scope change: This is not a valid option because the risk management plan is a component of the project management plan, which describes how risk management activities will be structured and performed on the project. It is an output of the Plan Risk Management process, which is the process of defining how to conduct risk management activities for a project. The risk management plan should not be updated to reflect the scope change, but rather to reflect any changes in the risk management approach, methodology, roles and responsibilities, budget, timing, risk categories, definitions, reporting formats, etc. The risk management plan should be updated only when there is a change in the risk management process, not in the project scope.

* Reassess the identified risks that impact the project scope: This is not a valid option because reassessing the identified risks that impact the project scope is part of the Monitor Risks process, which is the process of implementing risk response plans, tracking identified risks, monitoring residual risks, identifying new risks, and evaluating risk process effectiveness throughout the project. The risk manager should not reassess the identified risks that impact the project scope before evaluating any new risks that are introduced due to the change in scope. The risk manager should first identify and analyze the new risks, and then reassess the existing risks to determine if they are still valid, relevant, and prioritized.

* Update the risk register to identify, analyze, and plan a response for any new risk: This is not a valid option because updating the risk register to identify, analyze, and plan a response for any new risk is a combination of several risk management processes, such as Identify Risks, Perform Qualitative Risk Analysis, Perform Quantitative Risk Analysis, and Plan Risk Responses. The risk manager should not update the risk register to identify, analyze, and plan a response for any new risk in one step, but rather follow the sequential and iterative risk management processes to ensure a comprehensive and consistent risk management approach. The risk manager should also coordinate and communicate with the project manager and other stakeholders when updating the risk register, as well as obtain their approval and input.

PMBOKGuide1, Risk Management Professional (PMI-RMP)®Cert Guide1

NEW QUESTION # 179

You are the project manager of the AFD project for your company. You are working with the project team to reassess existing risk events and to identify risk events that have not happened and whose relevancy to the project has passed. What should you do with these events that have not happened and would not happen now in the project?

- A. Add the risks to the risk register
- **B. Close the outdated risks**
- C. Add the risks to a low-priority watchlist
- D. Add the risk to the issues log

Answer: B

NEW QUESTION # 180

You work as a project manager for BlueWell Inc. You are working on a project and the management wants a rapid and cost-effective means for establishing priorities for planning risk responses in your project. Which risk management process can satisfy management's objective for your project?

- A. Quantitative analysis
- B. Historical information
- **C. Qualitative risk analysis**
- D. Rolling wave planning

Answer: C

NEW QUESTION # 181

While planning for project execution phase stakeholders are making decisions on how to respond to known and new risks. What artifact should the stakeholders prepare?

- **A. Risk-adjusted back log**
- B. Assumption log
- C. Change log
- D. Issue log

Answer: A

Explanation:

Explanation

The stakeholders should prepare a risk-adjusted backlog when making decisions on how to respond to known and new risks. A risk-adjusted backlog helps prioritize work items based on their risk level and potential impact on the project.

A risk-adjusted backlog is an artifact that reflects the prioritization of the product backlog items based on their risk exposure. It is used to plan for the execution phase of an agile project, where the stakeholders can decide how to respond to known and new risks by selecting the most valuable and least risky items to deliver. A risk-adjusted backlog can help the stakeholders to optimize the value delivery and reduce the uncertainty of the project outcomes. References: PMI, The Standard for Risk Management in Portfolios, Programs, and Projects, 2019, p. 113; PMI, Agile Practice Guide, 2017, p. 54.

NEW QUESTION # 182

Rob is the project manager of the IDLK Project for his company. This project has a budget of \$5,600,000 and is expected to last 18 months. Rob has learned that a new law may affect how the project is allowed to proceed

- even though the organization has already invested over \$750,000 in the project. What risk response is the most appropriate for this instance?

- **A. Acceptance**
- B. Enhance
- C. Mitigation
- D. Transference

Answer: A

NEW QUESTION # 183

.....

In the same way, IE, Firefox, Opera and Safari, and all the major browsers support the web-based PMI PMI-RMP practice test. So it requires no special plugins. The web-based PMI Risk Management Professional (PMI-RMP) practice exam software is genuine, authentic, and real so feel free to start your practice instantly with PMI Risk Management Professional (PMI-RMP) practice test.

PMI-RMP Free Exam Dumps: <https://www.passleader.top/PMI/PMI-RMP-exam-braindumps.html>

- Free PDF 2025 PMI Fantastic PMI-RMP: PMI Risk Management Professional Practice Exam Questions Copy URL www.tests dumps.com open and search for PMI-RMP to download for free Trustworthy PMI-RMP Exam Torrent
- Free PDF Quiz PMI-RMP - Unparalleled PMI Risk Management Professional Practice Exam Questions Download PMI-RMP for free by simply entering (www.pdfvce.com) website Exam PMI-RMP Outline
- Latest PMI-RMP Dumps Free PMI-RMP Valid Test Duration Dumps PMI-RMP PDF Search for PMI-RMP and easily obtain a free download on { www.actual4labs.com } PMI-RMP Real Torrent
- Get High-quality PMI-RMP Practice Exam Questions and High Pass-Rate PMI-RMP Free Exam Dumps Search for 《 PMI-RMP 》 and download it for free on www.pdfvce.com website Latest PMI-RMP Dumps Free
- Test PMI-RMP Practice PMI-RMP Valid Test Duration PMI-RMP Exam Topics Easily obtain PMI-RMP for free download through { www.pdfdumps.com } PMI-RMP Exam Topics
- Exam PMI-RMP Outline Test PMI-RMP Practice PMI-RMP Frenquent Update Search for PMI-RMP and download exam materials for free through { www.pdfvce.com } PMI-RMP Exam Topics
- PMI-RMP Preparation Store PMI-RMP Trustworthy Exam Content PMI-RMP Valid Test Duration Download [PMI-RMP] for free by simply entering www.examdiscuss.com website PMI-RMP Valid Dumps Ppt
- Free PDF 2025 PMI Fantastic PMI-RMP: PMI Risk Management Professional Practice Exam Questions Easily obtain free download of PMI-RMP by searching on www.pdfvce.com PMI-RMP Valid Test Duration
- PMI-RMP Exam Topics PMI-RMP Exam Fees Test PMI-RMP Practice Download PMI-RMP for free by simply searching on [www.prep4sures.top] PMI-RMP Valid Dumps Ppt
- Crack Your Exam with Pdfvce PMI PMI-RMP Practice Questions Search for { PMI-RMP } and obtain a free download on (www.pdfvce.com) PMI-RMP Valid Exam Tips
- Trustworthy PMI-RMP Exam Torrent Latest PMI-RMP Test Pdf PMI-RMP Valid Dumps Ppt Download PMI-RMP for free by simply searching on (www.examcollectionpass.com) Trustworthy PMI-RMP Exam Torrent
- hslife.deegao.com.cn, www.stes.tyc.edu.tw, mksacademy.in, joshhal964.timeblog.net, learn.rafael.ac.th, www.stes.tyc.edu.tw, akssafety.com, www.stes.tyc.edu.tw, lms.treasurehall.net, leowood610.blogspotthub.com, Disposable vapes

P.S. Free & New PMI-RMP dumps are available on Google Drive shared by PassLeader: <https://drive.google.com/open?id=180VR85XwdBOaef3-AaviYmYbpaSdHcq2>