

Project-Management Examinations Actual Questions & Project-Management Valid Dumps Book

(1) A Project Manager is at the project kick-off meeting. He confidently states the vision and mission for the project. This PM is exhibiting the following leadership style:

1. Hierarchical
2. Authoritarian
3. Charismatic
4. Associative

Answer: C

(2) You are in charge of developing a new product for an organization. Your quality metrics are based on the 30th percentile of each of the last three products developed. This is an example of:

1. Statistical sampling
2. Metrics
3. Benchmarking
4. Operational definitions

Answer: C

(3) The two closing procedures are called:

1. Contract close out and scope verification
2. Contract close out and Close Project
3. Project closure and product verification
4. Project closure and lessons learned

Answer: B

(4) During the schedule development process the Project Manager may have to go through several iterations of the schedule before establishing the schedule baseline. All of the following are tools and techniques that may be used during this process:

1. Critical Path Method, GERT, Resource Requirements
2. Resource Leveling Heuristics, Mathematical Analysis, Calendars
3. Duration compression, Resource Leveling Heuristics, PERT
4. GERT, PERT, Leads and Lags

Answer: C

(5) Which of the following models of conflict resolution allows a cooling off period, but seldom resolves the issue in the long term?

1. Problem solving
2. Withdrawal

When looking for a job, of course, a lot of companies what the personnel managers will ask applicants that have you get the Project-Management certification to prove their abilities, therefore, we need to use other ways to testify our knowledge we get when we study at college, such as get the Project-Management Test Prep to obtained the qualification certificate to show their own all aspects of the comprehensive abilities, and the Project-Management exam guide can help you in a very short period of time to prove yourself perfectly and efficiently.

NCARB Project-Management Exam Syllabus Topics:

Topic	Details
Topic 1	<ul style="list-style-type: none"> Project Quality Control: This section of the exam measures skills of project managers and covers procedures for ensuring quality and maintaining the Standard of Care throughout the project. It focuses on applying regulatory requirements, reviewing documentation for quality, reducing risks and liabilities, and managing the design process to preserve its objectives
Topic 2	<ul style="list-style-type: none"> Project Execution: This section of the exam measures skills of architectural associates and covers the management of project execution through administrative procedures rather than design decisions. It addresses evaluating budgets, managing scope changes, preparing project documentation in line with delivery methods, and securing necessary approvals from relevant authorities.

Topic 3	<ul style="list-style-type: none"> • Resource Management: This section of the exam measures the skills of project managers and covers how to determine the right team composition and manage time allocation for successful project delivery. It focuses on evaluating criteria for assembling teams and ensuring resources are properly managed to execute the project within agreed terms.
Topic 4	<ul style="list-style-type: none"> • Project Work Planning: This section of the exam measures the skills of architectural associates and covers the development and communication of an effective project work plan. It emphasizes maintaining schedules, setting clear criteria for work planning, and ensuring consistent communication with stakeholders, including owners, contractors, consultants, and internal staff.
Topic 5	<ul style="list-style-type: none"> • Contracts: This section of the exam measures the skills of project managers and covers the analysis of contracts that govern the relationships between architects, owners, contractors, and consultants. It highlights verifying adherence to agreements, interpreting key contractual elements, and ensuring consultant work is properly integrated into the project.

>> Project-Management Examinations Actual Questions <<

Project-Management Valid Dumps Book, Test Project-Management Voucher

Users do not need to spend too much time on Project-Management questions torrent, only need to use their time pieces for efficient learning, the cost is about 20 to 30 hours, users can easily master the test key and difficulties of questions and answers of Project-Management Prep Guide, and in such a short time acquisition of accurate examination skills, better answer out of step, so as to realize high pass the qualification test, has obtained the corresponding qualification certificate.

NCARB ARE 5.0 Project Management (PjM) Exam Sample Questions (Q52-Q57):

NEW QUESTION # 52

What is a critical factor in managing project risk?

- A. Ignoring minor delays to avoid panic
- B. Assigning all risk to the contractor
- **C. Identifying risks early and developing mitigation strategies**
- D. Avoiding communication with the owner about risks

Answer: C

Explanation:

Effective risk management begins with early identification of potential risks and developing strategies to mitigate or respond to them. This includes scheduling, budget, design, and regulatory risks. Assigning all risk to contractors is unrealistic; avoiding communication worsens issues. ARE 5.0 PjM stresses proactive risk identification, communication, and management as key to project success.

NEW QUESTION # 53

An architect is working on a design-build project for a large skyscraper. The architect has completed a conceptual design, finalized the contracts, and hired consultants. The schematic design phase is set to begin in one week.

Which items or tasks are important for the architect to complete during this time? Check the three that apply.

- **A. Ask consultants to review information and provide input**
- B. Coordinate the curtain wall detailing with the envelope
- **C. Create a project schedule**
- **D. Send consultants project constraints**
- E. Prepare building permit application
- F. Identify FF&E vendors

Answer: A,C,D

Explanation:

Verified Answer

At the outset of schematic design, the architect must coordinate with consultants and communicate constraints and expectations to keep the project aligned with goals. Building permits are typically addressed in the construction documents phase. FF&E coordination and curtain wall detailing occur later in design development and construction documents.

Coordination and planning at schematic design are crucial to project integration.

Reference: AIA B101 §3.2 - Schematic Design Phase

NCARB ARE 5.0 Handbook - PjM Content Area 1 and 4

NEW QUESTION # 54

What is the architect's responsibility regarding code compliance during design?

- A. Designing structural systems for code compliance
- B. Issuing building permits
- C. Preparing design documents in accordance with applicable codes
- D. Inspecting construction for code compliance

Answer: C

Explanation:

The architect is responsible for preparing design documents that comply with applicable codes and regulations. Structural design is typically performed by engineers. Permitting and inspections are government responsibilities. Ensuring documents meet code requirements reduces the risk of delays or rework. ARE 5.0 PjM tests understanding of code compliance roles.

NEW QUESTION # 55

Subsequent to the preparation of construction documents, prior to permitting, the enactment of codes or laws requires changes to the project.

Which of the following should occur?

- A. The architect should seek no compensation.
- B. The architect should be compensated for the changes as an additional service.
- C. The owner should seek compensation from the governing body.
- D. The architect should seek compensation from the governing body.

Answer: B

Explanation:

According to AIA B101, Section 4.2 (Additional Services), changes required by the enactment or revision of codes, laws, or regulations after the preparation of construction documents are considered Additional Services. The architect is entitled to additional compensation for the time and work required to revise the documents accordingly.

References:

AIA B101 - Article 4.2.3

NCARB ARE 5.0 Handbook - Architect's services and contractual responsibilities

NEW QUESTION # 56

What is the architect's role regarding shop drawings?

- A. Reviewing them for compliance with design intent
- B. Approving changes without owner input
- C. Preparing and submitting them to the owner
- D. Issuing shop drawings to subcontractors

Answer: A

Explanation:

Shop drawings are prepared by contractors or suppliers to show fabrication and installation details. The architect reviews them to ensure compliance with design intent and contract documents but does not prepare or distribute them. Any changes found during review may require owner approval or change orders. ARE 5.0 PjM covers architect's review responsibilities in construction

administration.

NEW QUESTION # 57

.....

For candidates who buy Project-Management exam bootcamp online, they may have the concern about the money safety. We apply the international recognition third party for the payment, and it will protect the interests of you. Therefore you put your mind at rest if you buy Project-Management exam bootcamp from us. In addition, we have free demo for you to have a try, so that you can have a deeper understanding the complete version of the Project-Management Exam Dumps. If you have any other questions, just contact us, and we will do what we can do to help you.

Project-Management Valid Dumps Book: https://www.bootcamppdf.com/Project-Management_exam-dumps.html

- Reliable Project-Management Examinations Actual Questions - Leading Offer in Qualification Exams - Authorized NCARB ARE 5.0 Project Management (PjM) Exam ☐ Search for (Project-Management) and download exam materials for free through ➡ www.prep4pass.com ☐ Project-Management Valid Braindumps Files
- Boost Your Exam Prep With Pdfvce NCARB Project-Management Questions ☐ Copy URL ✓ www.pdfvce.com ☒ open and search for 【 Project-Management 】 to download for free ☐ Reliable Project-Management Exam Dumps
- Project-Management Practice Guide ☐ Dumps Project-Management Torrent ☐ Popular Project-Management Exams ☐ Search for ☼ Project-Management ☼ ☐ and download it for free immediately on ➡ www.dumps4pdf.com ☐ ➡ Project-Management Test King
- Boost Your Exam Prep With Pdfvce NCARB Project-Management Questions ☐ Easily obtain free download of ➡ Project-Management ⇐ by searching on ➡ www.pdfvce.com ⇐ ☐ Latest Study Project-Management Questions
- 2025 Accurate Project-Management – 100% Free Examinations Actual Questions | Project-Management Valid Dumps Book ☐ Enter 《 www.passtestking.com 》 and search for 《 Project-Management 》 to download for free ☐ Valid Project-Management Test Practice
- Project-Management Study Materials ☐ Project-Management New Braindumps ☐ Latest Study Project-Management Questions ☐ Copy URL [www.pdfvce.com] open and search for ➡ Project-Management ☐ to download for free ☐ Project-Management Valid Braindumps Files
- Exam Project-Management Revision Plan ☐ Reliable Project-Management Guide Files ~ Latest Study Project-Management Questions ☐ Search for ➡ Project-Management ⇐ and download it for free immediately on (www.actual4labs.com) ☐ Real Project-Management Dumps Free
- Project-Management New Test Bootcamp ☐ New Project-Management Test Pattern ☐ Project-Management New Test Bootcamp ☐ Enter ✓ www.pdfvce.com ☒ and search for 「 Project-Management 」 to download for free ☐ Real Project-Management Dumps Free
- Quiz 2025 Efficient NCARB Project-Management: ARE 5.0 Project Management (PjM) Exam Examinations Actual Questions ☐ Search on “ www.examsreviews.com ” for { Project-Management } to obtain exam materials for free download ☐ Exam Project-Management Revision Plan
- New Project-Management Test Format ☐ New Project-Management Test Pattern ☐ Project-Management Study Materials ☐ Immediately open (www.pdfvce.com) and search for 《 Project-Management 》 to obtain a free download ☐ New Project-Management Test Pattern
- Project-Management Valid Braindumps Files ☐ Reliable Project-Management Guide Files ☐ Test Project-Management Preparation ☐ Search for ➡ Project-Management ☐ on ☐ www.prep4pass.com ☐ immediately to obtain a free download ☐ Project-Management Braindumps
- elearning.eauqardho.edu.so, www.stes.tyc.edu.tw, elearning.eauqardho.edu.so, www.stes.tyc.edu.tw, myportal.utt.edu.tt, myportal.utt.edu.tt, myportal.utt.edu.tt, myportal.utt.edu.tt, myportal.utt.edu.tt, myportal.utt.edu.tt, www.stes.tyc.edu.tw, myportal.utt.edu.tt, myportal.utt.edu.tt, myportal.utt.edu.tt, myportal.utt.edu.tt, myportal.utt.edu.tt, myportal.utt.edu.tt, www.stes.tyc.edu.tw, www.stes.tyc.edu.tw, motionentrance.edu.np, Disposable vapes