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EE2 #94
The owner’s budget may not be adequate to pay for the entire project. What method is used to allow flexibility in the event that the
budget is exceeded by the bids?

A. Quantity allowance
B. Cash allowance

C. Alternates
D. Unit pricing

e C

Y.

Comprehensive and Detailed Explanation From Exact Extract (CSI-aligned, paraphrased) CSI describes several techniques in the
procurement documents to manage cost uncertainty. When the owner is concerned that the project may exceed the budget when
bids are received, the most common tool to allow scope flexibility is the use of alternates.

Alternates (often called "bid alternates"):

* Are defined variations in the work (additions or deletions) that bidders price separately from the base bid.

* Can be additive (additional scope that can be accepted if the budget allows) or deductive (scope that can be removed to reduce
cost if needed).

* Give the owner the ability, after seeing the base bids, to accept or reject alternates to bring the project within the available budget
without redesigning the entire project.

This fits the scenario in the question exactly: the owner anticipates that the budget may be tight and wants a mechanism to adjust the
final contract amount if bids come in high.

Why the other options are not the primary CSI method for this budget-flexibility issue:

* A. Cash allowanceAn allowance is a set amount included in the contract sumto cover a defined but not fully specified portion of
the work (e.g., artwork, specialty iters). It helps manage scope uncertainty, but it doesn't systematically provide a way to reduce
overall cost after bids in the same way alternates do.

* B. Quantity allowanceThis is a form of allowance tied to a presumed quantity (e.g., rock excavation).

It addresses uncertain quantities, not overall budget flexibility in the bidding process.

* C. Unit pricingUnit prices provide fixed prices per unit (e.g., per cubic meter, per square meter) for work items whose final
quantities are uncertain. They are useful for adjustiments after contract award as quantities change, but they are not the primary tool
for adjusting total scope to meet the owner's budget at bid time.

Therefore, the CSI-aligned answer for allowing flexibility when bids may exceed the budget is:

* D. Alternates

Key CSI-Related References (titles only, no links):

* CSI Project Delivery Practice Guide - procurement and pricing strategies, including alternates and allowances.

* CSI Construction Specifications Practice Guide - Division 01 sections on Alternates, Unit Prices, and Allowances.

* CSI CDT Study Materials - explanations of bid alternates and their role in controlling project cost.

HEE #95
‘Which document directly modifies the requirements of the general conditions?

A. Instructions to Bidders

B. Agreement

C. Duvision 01, General Requirements
D. Supplementary Conditions

H¥E: D

MY
In the standard organization of the contract documents as taught in CSI's CDT materials and practice guides, the General Conditions
establish the baseline contractual rights, responsibilities, and relationships among the owner, contractor, and architect/engineer (A/E).


https://www.exampassdump.com/CDT_valid-braindumps.html

CSI explains that whenever there is a need to change or add to the standard provisions of the General Conditions (for example, to
address project-specific insurance limits, bonding, liquidated damages, or local legal requirements), those changes are made in the
Supplementary Conditions. The Supplementary Conditions are expressly written to modify, delete, or add to the printed General
Conditions, and they do so by direct reference to specific articles or paragraphs.

* The General Conditions set the standard, overall rules of the contract.

* The Supplementary Conditions are the only document whose primary purpose is to modify those General Conditions for the
specific project.

* Other documents (Agreement, Division 01) must be consistent with the Conditions of the Contract but are not the formal
instrument intended to "directly modify" the General Conditions.

Why the other options are not correct:

* A. Division 01, General Requirements - Division 01 coordinates administrative and procedural requirements for the work and
bridges from the Conditions of the Contract to the technical specifications. It may elaborate how procedures are implemented but it
is not the document that directly amends the General Conditions.

* C. Agreement - The Agreement (e.g., AIA A101) identifies parties, contract sum, contract time, and incorporates the Conditions,
drawings, and specifications by reference. It relies on the General and Supplementary Conditions; it does not systematically edit their
language.

* D. Instructions to Bidders - These govern the procurement phase only (how to submit bids, qualifications, bid security, etc.) and
cease to have effect once the Contract is executed. They do not modify the General Conditions of the construction contract.

CSTI's Project Delivery and Construction Specifications Practice Guides describe this hierarchy and emphasize that Supplementary
Conditions are the proper instrument for project-specific modifications to the General Conditions, which makes Option B the correct
answer.

EE #96
What is the basis of payment for a contract negotiated between an owner and a contractor for a fixed price?

A. Cost-plus-fee

B. Cost-plus-fee with guaranteed maximum price
C. Unit price

D. Stipulated sum

ox
m

: D

HE #97
Which construction agreement provision establishes the duration of the work or a specific date when the owner can occupy the
project completely or partially for its intended use?

A. Date of substantial completion

B. Date of commencement of the work
C. Cutoff date

D. Scope of work

HE. A

MY

CSI and the AIA A201-style general conditions define Substantial Completion as the stage in the progress of the work when the
project (or a designated portion) is sufficiently complete in accordance with the contract documents so that the Owner can occupy
or use it for its intended purpose.

In the typical Owner-Contractor Agreement, a clause or article states either:

* A calendar date for substantial completion, or

* A number of days from the date of commencement by which substantial completion must be achieved.

This is what establishes the duration of the work and the key date when the Owner can begin using the facility. Therefore, Option C
- Date of substantial completion - correctly identifies the provision that defines the duration and occupancy milestone.

Why the others are incorrect:

* A. Cutoff date - Not a standard CSI/AIA contract term.

* B. Date of commencement of the work - This identifies the start, not the required completion

/occupancy point.

* D. Scope of work - Describes what is to be built, not when it must be complete or ready for use.

Relevant CSI references (no links):

* CSI Project Delivery Practice Guide - sections on contract time, substantial completion, and final completion.



* CSI CDT Study Materials - definitions of substantial completion, correction period, and related milestones.

EE #98
Which construction agreement provision establishes the duration of the work or a specific date when the owner can occupy the
project completely or partially for its intended use?

A. Date of substantial completion

B. Date of commencement of the work
C. Cutoff date

D. Scope of work
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