


Quiz CompTIA - PK0-005 - Online CompTIA Project+ Certification Exam Training



What's more, part of that Exam4PDF PK0-005 dumps now are free: https://drive.google.com/open?id=1o0yNOTlqQfH_Qx5TiZP1X8UHu5uQ-Bz

Although at this moment, the pass rate of our CompTIA PK0-005 exam braindumps can be said to be the best compared with that of other exam tests, our experts all are never satisfied with the current results because they know the truth that only through steady progress can our CompTIA PK0-005 Preparation materials win a place in the field of exam question making forever.

CompTIA PK0-005 exam covers a wide range of project management topics, including project initiation, planning, execution, monitoring, controlling, and closing. It also assesses the candidate's knowledge of project documentation, risk management, communication, and stakeholder management. PK0-005 Exam is designed to test the candidate's ability to manage projects efficiently and effectively, ensuring that they can deliver quality projects on time and within budget.

>> [Online PK0-005 Training](#) <<

PK0-005 Exam Experience & Reliable PK0-005 Braindumps Book

Our aim is to provide customers with actual CompTIA PK0-005 questions so they pass their CompTIA Project+ Certification Exam (PK0-005) exams with confidence. We offer a free demos and up to 365 days of free CompTIA Dumps updates. One of the key elements of our approach is following the current exam content. Our PK0-005 product is designed by experienced industry professionals and is regularly updated to reflect the latest changes in the PK0-005 test content.

CompTIA Project+ Certification Exam Sample Questions (Q193-Q198):

NEW QUESTION # 193

A project manager is leading the implementation of a new service for a well-known, global company for which brand image is most important. The project will rely on contracted services. As part of the request for proposal process, the project team has identified a short list of vendors to submit proposals. Which of the following items should the project team consider as a primary factor to remove a vendor from consideration?

- A. The vendor has been linked to ESG concerns within the past month
- B. The vendor's proposed schedule does not align with the desired schedule.
- C. The vendor is new and not well established in the market.
- D. The vendor's quote was the highest of all the proposals.

Answer: A

Explanation:

ESG stands for environmental, social, and governance, and it refers to the criteria that measure the sustainability and ethical impact of an organization. ESG concerns can affect the reputation, performance, and value of a company, as well as its stakeholders and customers. For a well-known, global company that values its brand image, hiring a vendor that has been linked to ESG concerns can be a major risk and a source of negative publicity. Therefore, the project team should consider this as a primary factor to remove a vendor from consideration¹².

NEW QUESTION # 194

A project manager reports that the implementation of a new system is on track to be completed under budget and ahead of the schedule. A stakeholder then asks the manager to add mobile device functionality. Which of the following should the project manager do in response to the request?

- A. Decline because it is not included in the project scope.
- B. Assess the impact of the request and create a change request
- C. Create new functional and non-functional requirements for mobile devices.
- D. Revise the baseline of the project plan by adding the new requirements.

Answer: B

Explanation:

Assess the impact of the request and create a change request. The project manager should assess the impact of the request and create a change request in response to the stakeholder asking to add mobile device functionality to a project that is on track to be completed under budget and ahead of schedule. A change request is a document that formally proposes and records a modification or addition to some aspect of a project, such as scope, schedule, cost, quality, or resources. A change request can help to communicate and justify the need and rationale for the change and its implications on the project objectives and deliverables. A change request also helps to initiate the change control process, which involves reviewing, approving, implementing, and monitoring the change¹².

NEW QUESTION # 195

A project was closed according to the planned project schedule. Security teams later identified that one of the contractors stole data after the project's closure. Which of the following would have most likely prevented the data from being stolen?

- A. Project sign-off
- B. Removing access
- C. Closing contracts
- D. Project evaluation

Answer: B

Explanation:

Removing access means revoking the contractor's permissions to access the project data, systems, and devices after the project is closed. This is a crucial security measure to prevent unauthorized access, misuse, or theft of sensitive data by external parties. Closing contracts, project sign-off, and project evaluation are important steps in the project closure process, but they do not necessarily prevent data theft by themselves. They may involve

formal agreements, documentation, and feedback, but they do not address the technical aspects of data security. References = CompTIA Project+ Study Guide: Exam PK0-005, Third Edition, Chapter 14: Closing the Project, page 3771; 9 Ways to Prevent Third-Party Data Breaches in 20232; 3 Ways to Prevent Data Theft by Contractors3

NEW QUESTION # 196

A team member needs to make an emergency update. The team member is unable to return to the office.

Which of the following is the most secure way to make the update?

- A. At a coffee shop, using free Wi-Fi and the corporate computer
- B. Anywhere the team member would like, using a mobile device and mobile internet
- C. At home, using home internet and the company's computer
- D. At home, using home internet and the corporate virtual private network

Answer: D

Explanation:

Using a corporate virtual private network (VPN) over a secure home internet connection is the most secure method for remote access. A VPN encrypts the data transmitted between the user's device and the company's network, protecting sensitive information from potential interception.

In the CompTIA Project+ PK0-005 exam objectives, under Domain 4.3: Explain the importance of risk strategies and activities, understanding secure methods for remote access is emphasized.

By connecting through the corporate VPN, the team member ensures that the emergency update is performed securely, maintaining the integrity and confidentiality of the company's systems and data.

NEW QUESTION # 197

As a result of an approved change, the project manager updates the project plan with the newest project end date. Which of the following change control processes should the project manager complete NEXT?

- A. Communicate the change deployment.
- B. Conduct an impact assessment.
- C. Implement the change.
- D. Document the request in the change control log.

Answer: A

Explanation:

The project manager should communicate the change deployment next after updating the project plan with the newest project end date as a result of an approved change. Communicating the change deployment involves informing all relevant parties about when and how the change will be implemented and what are the expected outcomes and benefits. Communicating the change deployment can help to ensure alignment, readiness, and support for the change and avoid any confusion or resistance.

NEW QUESTION # 198

.....

One such trustworthy point about exam preparation material is that it first gains your trust, and then asks you to purchase it.

Everyone can get help from Exam4PDF's free demo of CompTIA PK0-005 exam questions. Our CompTIA Project+ Certification Exam exam questions never remain outdated! Take a look at our Free CompTIA PK0-005 Exam Questions And Answers to check how perfect they are for your exam preparation. Once you buy it, you will be able to get free updates for CompTIA Project+ Certification Exam exam questions for up to 1 year.

PK0-005 Exam Experience: <https://www.exam4pdf.com/PK0-005-dumps-torrent.html>

- Best PK0-005 : CompTIA Project+ Certification Exam Exam Torrent Provide Three Versions for choosing Search for ➔ PK0-005 □□□ and download exam materials for free through □ www.prepawaypdf.com □ □ Exam PK0-005 Practice
- Interactive PK0-005 Course □ PK0-005 Latest Dumps Free □ PK0-005 Valid Test Forum □ The page for free download of ➔ PK0-005 □□□ on ▶ www.pdfvce.com □▶□ will open immediately □PK0-005 Certification Materials

DOWNLOAD the newest Exam4PDF PK0-005 PDF dumps from Cloud Storage for free: <https://drive.google.com/open?id=1o0yNOTlqQfHQx5TiZP1X8UHu5uQ-Bz>