


# bestehen Sie CAPM Ihre Prüfung mit unserem Prep CAPM Ausbildung Material & kostenloser Dowload Torrent



Außerdem sind jetzt einige Teile dieser Pass4Test CAPM Prüfungsfragen kostenlos erhältlich: [https://drive.google.com/open?id=1NWp\\_jRP6cvTL7U0fLUpuWZMvpK3FfH59](https://drive.google.com/open?id=1NWp_jRP6cvTL7U0fLUpuWZMvpK3FfH59)

Der Vorhang der Lebensbühne wird jederzeit geöffnet werden. Die Hauptsache ist, ob Sie spielen wollen oder einfach weglaufen. Diejenigen, die die Chancen ergreifen können, können Erfolg erlangen. Deshalb müssen Sie Pass4Test wählen. Sie können jederzeit Ihre Fertigkeiten zeigen. Die Prüfungsmaterialien zur PMI CAPM Zertifizierungsprüfung von Pass4Test ist die effiziente Methode, die CAPM Prüfung zu bestehen. Mit CAPM Zertifikat können Sie Ihren Traum verwirklichen und Erfolg erlangen.

Die Zertifizierungsprüfung für Certified Associate in Project Management (CAPM) ist eine weltweit anerkannte Zertifizierung, die vom Project Management Institute (PMI) angeboten wird. Die CAPM -Zertifizierung ist für Personen konzipiert, die neu im Bereich Projektmanagement sind oder ein tieferes Verständnis der Prinzipien und Techniken des Projektmanagements erlangen möchten.

Die PMI CAPM-Prüfung eignet sich ideal für Personen, die neu im Projektmanagement sind und weniger als drei Jahre Erfahrung in diesem Bereich haben. Die Prüfung ist auch für Personen geeignet, die eine Karriere im Projektmanagement anstreben und ein grundlegendes Verständnis der Prinzipien und Praktiken dieser Disziplin erlangen möchten. Die CAPM-Zertifizierung ist weltweit anerkannt und eine ausgezeichnete Möglichkeit für Einzelpersonen, ihr Engagement für den Projektmanagement-Beruf zu demonstrieren.

>> CAPM Fragen Antworten <<

**CAPM Übungsmaterialien, CAPM Deutsch Prüfung**

Zweifellos braucht die Vorbereitung der PMI CAPM Prüfung große Mühe. Aber diese Zertifizierungsprüfung zu bestehen bedeutet, dass Sie in IT-Gewerbe bessere Berufsperspektive besitzen. Deshalb was wir für Sie tun können ist, lassen Ihre Anstrengungen nicht umsonst geben. Die Wirkung und die Autorität der PMI CAPM Prüfungssoftware erwerbt die Anerkennung vieler Kunden. Solange Sie die demo kostenlos downloaden und probieren, können Sie es empfinden. Wir wollen Ihnen mit allen Kräften helfen, Die PMI CAPM zu bestehen!

## **PMI Certified Associate in Project Management (CAPM) CAPM Prüfungsfragen mit Lösungen (Q1282-Q1287):**

### **1282. Frage**

What is the role of project management in terms of organizational strategy?

- A. Project management aligns initiatives, prioritizes work, and provides resources
- **B. Project management enables the achievement of organizational goals and objectives**
- C. Project management harmonizes components and controls interdependencies to realize specific benefits
- D. Project management provides the strategic vision for an organization to achieve its goals

**Antwort: B**

### **1283. Frage**

What does a CPI value greater than 1.0 indicate?

- A. Cost right at the estimated value
- B. Cost right at the actual value
- C. Cost over the estimated value
- **D. Cost under the estimated value**

**Antwort: D**

### **1284. Frage**

Project governance refers to framework.....which of the following is a portfolio?

Project governance refers to framework, functions, and processes that guide project management activities with a defined hierarchy between projects, programs and portfolios. According to this hierarchy, which of the following is a portfolio?

- **A. A portfolio is the main project of the company, supervised directly by the CEO.**
- B. A portfolio is a group of projects, programs, subsidiary portfolios and operations managed together to achieve strategic objectives.
- C. A portfolio is a group of related projects, programs, subsidiary portfolios, and operations\*, that provides similar products or services.
- D. A portfolio is a group of projects managed by the same project manager.

**Antwort: A**

### **1285. Frage**

A tool and technique used in the Develop Project Charter process is:

- **A. expert judgment**
- B. change control tools
- C. analytical techniques
- D. meetings

**Antwort: A**

Begründung:

Explanation/Reference:

Explanation:

4.1.2.1 Expert Judgment

Expert judgment is often used to assess the inputs used to develop the project charter. Expert judgment is applied to all technical and management details during this process. Such expertise is provided by any group or individual with specialized knowledge or training and is available from many sources, including:

Other units within the organization,

Consultants,

Stakeholders, including customers or sponsors,

Professional and technical associations,

Industry groups,

Subject matter experts (SME), and

Project management office (PMO).

#### 4.1.3.1 Project Charter

The project charter is the document issued by the project initiator or sponsor that formally authorizes the existence of a project and provides the project manager with the authority to apply organizational resources to project activities. It documents the business needs, assumptions, constraints, the understanding of the customer's needs and high-level requirements, and the new product, service, or result that it is intended to satisfy, such as:

Project purpose or justification,

Measurable project objectives and related success criteria,

High-level requirements,

Assumptions and constraints,

High-level project description and boundaries,

High-level risks,

Summary milestone schedule,

Summary budget,

Stakeholder list,

Project approval requirements (i.e., what constitutes project success, who decides the project is successful, and who signs off on the project),

Assigned project manager, responsibility, and authority level, and

Name and authority of the sponsor or other person(s) authorizing the project charter.

Process: 4.1. Develop Project Charter

Definition: The process of developing a document that formally authorizes the existence of a project and provides the project manager with the authority to apply organizational resources to project activities.

Key Benefit: The key benefit of this process is a well-defined project start and project boundaries, creation of a formal record of the project, and a direct way for senior management to formally accept and commit to the project.

Inputs

1. Project statement of work
2. Business case
3. Agreements
4. Enterprise environmental factors
5. Organizational process assets

Tools & Techniques

1. Expert judgment
2. Facilitation techniques

Outputs

1. Project charter

## 1286. Frage

Directing another person to get from one to another using a known set of expected behaviors are the ability to lead a team and inspire them to do their jobs well is related to?

- A. Engagement and guidance
- B. Innovation and administration
- C. Leadership and management

