


# 100% CompTIA PK0-005 Accuracy | PK0-005 Exam Guide Materials



BONUS!!! Download part of PrepAwayTest PK0-005 dumps for free: <https://drive.google.com/open?>

id=1IEBAMTp3ZaqPxQjA81y\_redGtPDmx7Vw

To some extent, to pass the PK0-005 exam means that you can get a good job. The PK0-005 exam materials you master will be applied to your job. The possibility to enter in big and famous companies is also raised because they need outstanding talents to serve for them. Our PK0-005 Test Prep is compiled elaborately and will help the client a lot.

CompTIA PK0-005 Exam is recommended for project managers, team members, coordinators, and anyone who is involved in managing projects in an IT environment. CompTIA Project+ Certification Exam certification is recognized globally and is highly valued by employers. Earning the CompTIA Project+ certification can open up new career opportunities and increase earning potential. Overall, the CompTIA PK0-005 exam is an excellent way to validate project management skills and enhance career prospects in the IT industry.

CompTIA Project+ Certification Exam is an excellent way to demonstrate your expertise in project management. CompTIA Project+ Certification Exam certification is recognized by employers worldwide and is a valuable credential that can help you advance your career. Whether you are a seasoned project manager or just starting out in this field, the CompTIA Project+ Certification Exam is an excellent investment in your professional development.

>> 100% CompTIA PK0-005 Accuracy <<

## PK0-005 Exam Guide Materials | Premium PK0-005 Files

PrepAwayTest provides actual to help candidates pass on the first try, ultimately saving them time and resources. These questions are of the highest quality, ensuring success for those who use them. To achieve success, it's crucial to have access to quality CompTIA PK0-005 Exam Dumps and to prepare for the likely questions that will appear on the exam. PrepAwayTest helps candidates overcome any difficulties they may face in exam preparation, with a 24/7 support team ready to assist with any issues that may arise.

### CompTIA Project+ Certification Exam Sample Questions (Q367-Q372):

#### NEW QUESTION # 367

A project team is working remotely from different locations across the country. As part of a lessons-learned exercise, the project manager would like to identify the level of engagement among project team members. Which of the following would be the best tool for the project manager to use?

- A. Email
- B. Meeting chat
- C. Whiteboard
- D. Real-time survey

**Answer: D**

Explanation:

A real-time survey is a tool that allows the project manager to collect feedback from the project team members in an interactive and timely manner. A real-time survey can measure the level of engagement, satisfaction, motivation, and performance of the team members, as well as identify any issues, challenges, or opportunities for improvement. A real-time survey can also increase the participation and collaboration of the team members, as they can see the results and comments of their peers instantly. A real-time survey is more effective than a meeting chat, an email, or a whiteboard, as it can reach a larger and more diverse audience, provide more structured and quantitative data, and avoid distractions and interruptions. References = CompTIA Project+ Study Guide: Exam PK0-005, 3rd Edition, Chapter 10: Project Closure, p. 367; The 9 best online survey apps in 2023 | Zapier

#### NEW QUESTION # 368

After a migration was completed and a financial system was deployed, users have been unable to issue payment orders. Which of the following should be implemented?

- A. Deployment plan
- B. Rollback plan

- C. Release plan
- D. Contingency plan

**Answer: B**

Explanation:

A rollback plan is a part of the project management plan that defines how to revert the system to its previous state or baseline if the change or migration fails or causes unacceptable impacts<sup>1</sup>. A rollback plan is different from a contingency plan, which is a plan to deal with a specific risk event that may or may not occur<sup>2</sup>. A release plan and a deployment plan are not relevant to the scenario, as they are used to plan and execute the delivery and installation of the system, not to undo them. Therefore, the correct answer is A. Rollback plan.

#### **NEW QUESTION # 369**

A software development team completed the development and testing of a new accounting software system for a client. Which of the following should the team do next?

- **A. User acceptance testing**
- B. Unit testing
- C. Audits and inspections
- D. Performance testing

**Answer: A**

Explanation:

After completing development and internal testing phases, the next step is to conduct User Acceptance Testing (UAT). UAT is performed by the end-users to ensure the system meets their requirements and is ready for deployment.

According to the CompTIA Project+ PK0-005 exam objectives, under Domain 2.3: Explain the importance of quality management and testing in project management, UAT is a critical phase to validate that the product meets the business needs and requirements.

#### **NEW QUESTION # 370**

During project initiation, a project manager needs to identify goals and deliverables that should be completed by the end of the project and also meet certain cost and time factors. Which of the following would best align with these needs?

- **A. Project success criteria**
- B. Work breakdown structure
- C. Milestone chart
- D. Change log

**Answer: A**

Explanation:

Project success criteria are the standards by which the success of a project is judged. They include specific goals, deliverables, and performance measures such as cost, time, and quality targets. Defining these criteria during the initiation phase provides a clear understanding of what constitutes project success and guides decision-making throughout the project lifecycle.

Per the CompTIA Project+ PK0-005 exam objectives, under Domain 1.1: Explain the basic characteristics of a project and various methodologies and frameworks used in IT projects, establishing clear success criteria is fundamental for project planning and evaluation.

#### **NEW QUESTION # 371**

A critical business initiative introduced new processes and technology to the organization. Which of the following approaches should be used to ensure the deliverables are increasingly adopted and leveraged by the organization over time?

- A. Management directives to use the new system
- **B. Monthly feedback and training sessions**
- C. Creation of a social news forum
- D. New user kickoff meeting



[https://drive.google.com/open?id=1IEBAMTp3ZaqPxQjA81y\\_redGtPDmx7Vw](https://drive.google.com/open?id=1IEBAMTp3ZaqPxQjA81y_redGtPDmx7Vw)