

# Pass Guaranteed PK0-005 - Fantastic Test CompTIA Project+ Certification Exam Questions Pdf

---

Pass CompTIA PK0-005 Exam with Real Questions

CompTIA PK0-005 Exam

CompTIA Project+Certification

<https://www.passquestion.com/PK0-005.html>



Pass CompTIA PK0-005 Exam with PassQuestion PK0-005 questions and answers in the first attempt.

<https://www.passquestion.com/>

---

1 / 8

DOWNLOAD the newest TestValid PK0-005 PDF dumps from Cloud Storage for free: <https://drive.google.com/open?id=1XOOV668vYg3y2JN3JW6IbyS086xm82>

We are committed to provide you the best and the latest PK0-005 training materials for you. Quality of the PK0-005 exam dumps has get high evaluation among our customers, they think highly of it, since we help them pass the exam easily. Furthermore if we have the updated version, our system will send the Latest PK0-005 Exam Dumps to your email address automatically, you don't need to worry about missing the latest version, you just need to concentrate your attention on practicing, and we will do the rest for you.

CompTIA PK0-005 exam covers various project management domains, including project initiation, planning, execution, monitoring and control, and project closure. PK0-005 exam also covers topics such as project scope, risk management, project communication, project scheduling, and budgeting. Candidates who pass the exam demonstrate their ability to manage projects effectively and efficiently and understand the importance of project management in IT organizations.

To earn the CompTIA PK0-005 certification, candidates must pass a 90-minute exam that consists of 95 multiple-choice questions. PK0-005 Exam is available in different languages, including English, German, Japanese, Portuguese, and Spanish. Candidates can take the exam at any Pearson VUE test center worldwide, and they can prepare for the exam by attending training courses, studying exam objectives, and taking practice exams. Overall, the CompTIA PK0-005 certification is an excellent investment for project managers who want to enhance their skills and advance their careers.

## Preparation PK0-005 Store | PK0-005 Online Test

Since One of the significant factors to judge whether one is competent or not is his or her PK0-005 certificates. So to get PK0-005 real exam and pass the PK0-005 exam is important. Generally speaking, certificates function as the fundamental requirement when a company needs to increase manpower in its start-up stage. In this respect, our PK0-005 practice materials can satisfy your demands if you are now in preparation for a certificate. We will be your best friend to help you achieve success!

### CompTIA Project+ Certification Exam Sample Questions (Q197-Q202):

#### NEW QUESTION # 197

Given the following velocity chart:

Which of the following updates on the project status should the Scrum master provide to the senior management team?

- A. The project deviated from the critical path.
- B. The project has scope creep.
- C. The project is trending ahead of schedule.
- D. The project utilized all of its available reserve.

**Answer: C**

Explanation:

A velocity chart is a tool used in agile project management to track the progress and performance of a project team over time. It shows the number of features or user stories completed in each iteration or sprint. The planned timeline line represents the expected or ideal velocity, while the actual effort line shows the actual or achieved velocity. By comparing the two lines, the Scrum master can identify any gaps, trends, or issues in the project delivery.

Based on the image, the most likely update that the Scrum master can provide to the senior management team is D.

The project is trending ahead of schedule. This is because the actual effort line is above the planned timeline line for most of the time, indicating that the project team is completing more features than expected in each sprint. This means that the project is ahead of schedule and has a positive velocity variance.

#### NEW QUESTION # 198

Which of the following describes three-tier architecture?

- A. Presentation, application, and data processing
- B. Conceptual, design, and implementation stages
- C. Development, testing, and production environment
- D. Network, software, and security

**Answer: A**

Explanation:

Presentation, application, and data processing. Presentation, application, and data processing are the three logical and physical computing tiers that make up a three-tier architecture. A three-tier architecture is a type of software architecture that separates an application into three layers or tiers that run on different servers or machines. Each tier performs a specific function or role and communicates with other tiers through well-defined interfaces. The presentation tier is the user interface and communication layer of the application, where the end user interacts with the application. The application tier is the logic or middle tier of the application, where data is processed using business rules. The data processing tier is the data or back-end tier of the application, where data is stored and managed.

#### NEW QUESTION # 199

During the execution phase, a new PM was assigned to a project. The PM received a request to add new functionality to the system that is being developed. While the PM was conducting a preliminary review with the team, the technical lead highlighted that this functionality request was rejected during the planning phase.

Which of the following documents is the best source for the PM to use to confirm this assertion?

- A. Issue log
- **B. Change log**
- C. Scope statement
- D. Risk report

**Answer: B**

Explanation:

A change log is a document that records and tracks the changes that are made to the project scope, schedule, budget, or quality. It helps the project manager to monitor and control the project performance and ensure that the changes are aligned with the project objectives and stakeholders' expectations. A change log can also include information such as the change description, impact, status, approval, and date. A change log is the best source for the PM to use to confirm the assertion that the functionality request was rejected during the planning phase, as it would show the details and reasons for the rejection<sup>12</sup>.

#### NEW QUESTION # 200

A project is moving into the user acceptance testing phase. Several resources will be needed to execute different steps in the testing plan. Which of the following would be the best tool to allow the resources to remain at their desks and only react when needed?

- A. Videoconference
- B. Simple messaging system
- C. Corporate social media
- **D. Ticketing system**

**Answer: D**

Explanation:

A ticketing system is a tool that allows the project manager to assign, track, and manage tasks for the testing phase. A ticketing system can help the resources to remain at their desks and only react when needed, because they can receive notifications, updates, and feedback on their tickets through email or other channels. A ticketing system can also help the project manager to monitor the progress, quality, and issues of the testing phase, and to generate reports and metrics. A ticketing system is different from a videoconference, which is a tool that allows the project team to communicate and collaborate in real time through audio and video. A videoconference is not suitable for allowing the resources to remain at their desks and only react when needed, because it requires their active participation and attention. A ticketing system is also different from a simple messaging system, which is a tool that allows the project team to exchange text messages and files. A simple messaging system is not effective for assigning, tracking, and managing tasks for the testing phase, because it lacks the features and functions of a ticketing system, such as prioritization, categorization, status, and history. A ticketing system is also different from a corporate social media, which is a tool that allows the project team to share information and ideas through online platforms. A corporate social media is not appropriate for allowing the resources to remain at their desks and only react when needed, because it may not be secure, reliable, or professional for the testing phase. Reference = CompTIA Project+ Study Guide: Exam PK0-005, 3rd Edition, Chapter 10: Project Execution<sup>1</sup>; CompTIA Project+ Certification Study Guide, 3rd Edition, Chapter 10: Project Execution<sup>2</sup>; The 15 best collaboration tools for productive teams<sup>3</sup>

#### NEW QUESTION # 201

A development team, which is working on a software project demonstrates software functionality 10 project stakeholder a week before the implementation date. Several stakeholders comment that the software does not meet the communicated expectations. Which of the following tools should the project manager use to validate the functionality?

- A. Signed project charter
- B. Work breakdown structure
- **C. Project status report**
- D. Requirements Traceability Matrix
- E. Defect log

**Answer: C**

#### NEW QUESTION # 202

In a knowledge-based job market, learning is your quickest pathway, your best investment. Knowledge is wealth. Modern society needs solid foundation, broad knowledge, and comprehensive quality of compound talents. Our PK0-005 certification materials can help you transfer into a versatile talent. Many job seekers have successfully realized financial freedom with the assistance of our PK0-005 test training. All your dreams will be fully realized after you have obtained the PK0-005 certificate. Finding a good paying job is available for you. Good chances are few. Please follow your heart.

[illegible]

BTW, DOWNLOAD part of TestValid PK0-005 dumps from Cloud Storage: <https://drive.google.com/open?id=1XOOV668vYg3y2JN3JW6IbyS086xm82>