

# Test PK0-005 Questions Vce & PK0-005 Reliable Test Book

---

Pass CompTIA PK0-005 Exam with Real Questions

CompTIA PK0-005 Exam

CompTIA Project+Certification

<https://www.passquestion.com/PK0-005.html>



Pass CompTIA PK0-005 Exam with PassQuestion PK0-005 questions and answers in the first attempt.

<https://www.passquestion.com/>

---

1 / 8

P.S. Free 2025 CompTIA PK0-005 dumps are available on Google Drive shared by PrepPDF: [https://drive.google.com/open?id=18LMTS\\_ZVTcBo58BkBF0ynbCznijh2zWy](https://drive.google.com/open?id=18LMTS_ZVTcBo58BkBF0ynbCznijh2zWy)

Therefore, make the most of this opportunity of getting these superb exam questions for the CompTIA PK0-005 certification exam. We guarantee you that our top-rated CompTIA Project+ Certification Exam practice exam (PDF, desktop practice test software, and web-based practice exam) will enable you to pass the CompTIA PK0-005 Certification Exam on the very first go.

CompTIA Project+ certification exam covers a wide range of topics related to project management, such as project initiation, planning, execution, monitoring and controlling, and project closure. PK0-005 Exam also covers risk management, quality management, and communication management, which are essential skills for any project manager. These skills are critical to ensure that projects are completed on time, within budget, and meet the desired quality standards.

>> Test PK0-005 Questions Vce <<

## 2025 PK0-005: Marvelous Test CompTIA Project+ Certification Exam Questions Vce

As the saying goes, time is the most precious wealth of all wealth. If you abandon the time, the time also abandons you. So it is also vital that we should try our best to save our time, including spend less time on preparing for exam. Our CompTIA Project+

Certification Exam guide torrent will be the best choice for you to save your time. Because our products are designed by a lot of experts and professors in different area, our PK0-005 exam questions can promise twenty to thirty hours for preparing for the exam. If you decide to buy our PK0-005 Test Guide, which means you just need to spend twenty to thirty hours before you take your exam. By our PK0-005 exam questions, you will spend less time on preparing for exam, which means you will have more spare time to do other thing. So do not hesitate and buy our CompTIA Project+ Certification Exam guide torrent.

## CompTIA Project+ Certification Exam Sample Questions (Q182-Q187):

### NEW QUESTION # 182

A project manager has been informed that the delivery of required IT equipment will be delayed. Which of the following is the FIRST step the project manager should take?

- A. Make an impact assessment.
- B. Select a new vendor.
- C. Create a risk register.
- D. Prepare a new purchase order.

**Answer: A**

Explanation:

The project manager should make an impact assessment after being informed that the delivery of required IT equipment will be delayed. An impact assessment is a process of analyzing and evaluating how a change or an issue may affect the scope, schedule, cost, quality, or risks of a project. An impact assessment can help to determine the severity and implications of the delay on the project objectives and deliverables and identify any possible alternatives or corrective actions to minimize or avoid its negative effects.

### NEW QUESTION # 183

A PM wants to add a chart to the monthly status report to show major accomplishments for key events. Which of the following is the best chart to use?

- A. Burndown
- B. PERT
- C. Milestone
- D. Gantt

**Answer: C**

Explanation:

A milestone chart is the best chart to use to show major accomplishments for key events, because it displays the important deliverables or outcomes of a project along a timeline<sup>12</sup>. A milestone chart can provide a high-level overview of the project progress and achievements, without showing the details of each task or activity<sup>34</sup>. A milestone chart can also help communicate the project status and expectations to the stakeholders, and identify any potential risks or delays that may affect the project completion<sup>56</sup>. References = CompTIA Project+ Certification Study Guide<sup>7</sup>, CompTIA Project+ Certification Exam Objectives<sup>8</sup>, What is a Milestone Chart?<sup>1</sup>, How to Create a Milestone Chart in Excel in 3 Steps<sup>2</sup>, Milestone Chart: The Easiest Way to Track Project Milestones<sup>3</sup>, How to Use Milestones in Project Management<sup>4</sup>

### NEW QUESTION # 184

A project manager and team are reviewing a task that is supposed to take 9 days to complete and cost \$3,000. There is a 20% chance that an associated risk related to changing requirements could occur, resulting in rework that would add an additional 5 days and \$1,000 in costs. Which of the following represents the total amount that should be budgeted for the task?

- A. 10 days and \$3,200
- B. 12 days and \$3,800
- C. 9 days and \$3,000
- D. 13 days and \$3,600

**Answer: B**

Explanation:

To account for potential risks, project managers use Expected Monetary Value (EMV) analysis. EMV is calculated by multiplying the probability of a risk event by its potential impact and adding this to the base estimate.

\* Base estimate: 9 days, \$3,000

\* Risk impact: 5 additional days, \$1,000 extra cost

\* Probability of risk: 20% (0.2)

Calculations:

\* Time:  $9 \text{ days} + (0.2 * 5 \text{ days}) = 9 + 1 = 10 \text{ days}$

\* Cost:  $\$3,000 + (0.2 * \$1,000) = \$3,000 + \$200 = \$3,200$

However, to ensure sufficient contingency, it's prudent to budget for the full potential impact:

\* Time:  $9 \text{ days} + 5 \text{ days} = 14 \text{ days}$

\* Cost:  $\$3,000 + \$1,000 = \$4,000$

But since the risk has only a 20% chance of occurring, the EMV approach provides a balanced estimate:

\* Time:  $9 \text{ days} + 1 \text{ day (20\% of 5 days)} = 10 \text{ days}$

\* Cost:  $\$3,000 + \$200 \text{ (20\% of \$1,000)} = \$3,200$

Therefore, the most accurate budget considering the risk is 10 days and \$3,200.

This aligns with the CompTIA Project+ PK0-005 exam objectives under Domain 1.4: Given a scenario, perform risk management activities, which includes understanding and applying EMV analysis.

### NEW QUESTION # 185

A project manager has decided to outsource portions of a project and will conduct a separate procurement. In which of the following phases does this task occur?

- A. Controlling
- B. Executing
- C. Initiating
- **D. Planning**

**Answer: D**

Explanation:

This answer is based on the understanding that outsourcing is a form of procurement, which is one of the knowledge areas in project management. Procurement involves acquiring goods and services from external sources to support the project objectives. According to the CompTIA Project+ Study Guide1, procurement activities occur mainly in the planning phase of the project, where the project manager identifies the project needs, defines the scope of work, evaluates the potential vendors, and prepares the procurement documents. The other options are not correct because:

Initiating is the phase where the project manager defines the project purpose, objectives, and deliverables, and obtains the project charter and stakeholder approval. Initiating does not involve procurement activities, although it may involve some preliminary research on the feasibility and availability of external resources.

Controlling is the phase where the project manager monitors and measures the project performance, compares it with the baseline, and implements corrective actions if needed. Controlling does involve some procurement activities, such as reviewing the vendor deliverables, managing the changes, and resolving the issues, but these are not the main tasks of procurement.

Executing is the phase where the project manager leads and directs the project team and other resources to complete the project work according to the plan. Executing does involve some procurement activities, such as selecting the vendor, signing the contract, and managing the relationship, but these are not the main tasks of procurement. Reference = CompTIA Project+ Study Guide: Exam PK0-005, 3rd Edition, Chapter 8: Planning Projects, Part 4 (Procurement and Communication), pages 243-260; CompTIA Project+ Certification Exam Objectives, Domain 2: Project Planning, Objective 2.5: Given a scenario, plan procurement for a project.

### NEW QUESTION # 186

Which of the following would be MOST beneficial to do before a call to ensure all meeting items are addressed and the correct participants attend?

- **A. Distribute an agenda.**
- B. Email the minutes from the previous meeting.
- C. Assign action items to attendees.
- D. Schedule a convenient time.

**Answer: A**

Explanation:

The project manager should distribute an agenda before a call to ensure all meeting items are addressed and the correct participants attend. An agenda is a document that outlines the purpose, topics, and objectives of a meeting. It also includes information such as date, time, duration, location, attendees, and roles. Distributing an agenda can help to prepare the participants for the meeting, set clear expectations, and facilitate a productive and focused discussion.12

## NEW QUESTION # 187

.....

Our PK0-005 questions answers study guide is the best option for you to pass exam easily. Our experts are busy in providing the most updated content that could ensure your 100% success in PK0-005 actual test. The up-to-date CompTIA exam dumps consist of latest practice questions answers and explanations. We are devoted to take appropriate steps in improving our products like PK0-005 Pass Guide.

**PK0-005 Reliable Test Book:** <https://www.preppdf.com/CompTIA/PK0-005-prepaway-exam-dumps.html>

- CompTIA Test PK0-005 Questions Vce: CompTIA Project+ Certification Exam - [www.prep4away.com](http://www.prep4away.com) Purchasing Safely and Easily □ Search for 「 PK0-005 」 and download it for free on □ [www.prep4away.com](http://www.prep4away.com) □ website □ PK0-005 Most Reliable Questions
- PK0-005 Exam Success □ PK0-005 Most Reliable Questions □ PK0-005 Materials □ Search for □ PK0-005 □ and download exam materials for free through 「 [www.pdfvce.com](http://www.pdfvce.com) 」 ☼ Questions PK0-005 Pdf
- PK0-005 Most Reliable Questions □ PK0-005 Most Reliable Questions □ New PK0-005 Test Book □ Open ➡ [www.pdfdumps.com](http://www.pdfdumps.com) □ enter □ PK0-005 □ and obtain a free download □ Book PK0-005 Free
- CompTIA Test PK0-005 Questions Vce: CompTIA Project+ Certification Exam - Pdfvce Purchasing Safely and Easily □ Search for ⇒ PK0-005 ⇐ and easily obtain a free download on ➤ [www.pdfvce.com](http://www.pdfvce.com) □ □ New PK0-005 Test Syllabus
- Pass Guaranteed Quiz Marvelous CompTIA Test PK0-005 Questions Vce □ Open website [ [www.prep4pass.com](http://www.prep4pass.com) ] and search for □ PK0-005 □ for free download □ PK0-005 Exam Question
- 100% Pass Quiz 2025 CompTIA PK0-005: Fantastic Test CompTIA Project+ Certification Exam Questions Vce □ ☼ [www.pdfvce.com](http://www.pdfvce.com) □ ☼ □ is best website to obtain ➡ PK0-005 □ for free download □ PK0-005 Materials
- [www.pass4test.com](http://www.pass4test.com) CompTIA PK0-005 Dumps (2025) □ The page for free download of 《 PK0-005 》 on ▷ [www.pass4test.com](http://www.pass4test.com) ◁ will open immediately □ New PK0-005 Test Tips
- New PK0-005 Braindumps Pdf □ Exam PK0-005 Actual Tests □ PK0-005 Exam Question □ Easily obtain □ PK0-005 □ for free download through { [www.pdfvce.com](http://www.pdfvce.com) } □ Valid PK0-005 Exam Testking
- PK0-005 Latest Exam Registration □ New PK0-005 Test Syllabus □ PK0-005 Materials □ Search for ➡ PK0-005 □ and easily obtain a free download on ( [www.testsimulate.com](http://www.testsimulate.com) ) □ PK0-005 Certified
- Pass Guaranteed Quiz Marvelous CompTIA Test PK0-005 Questions Vce □ Go to website 【 [www.pdfvce.com](http://www.pdfvce.com) 】 open and search for 「 PK0-005 」 to download for free □ PK0-005 Exam Success
- CompTIA Test PK0-005 Questions Vce: CompTIA Project+ Certification Exam - [www.testkingpdf.com](http://www.testkingpdf.com) Purchasing Safely and Easily □ Open ▶ [www.testkingpdf.com](http://www.testkingpdf.com) ◀ enter ⇒ PK0-005 ⇐ and obtain a free download □ PK0-005 Valid Test Duration
- [homeoexpress.com](http://homeoexpress.com), [www.stes.tyc.edu.tw](http://www.stes.tyc.edu.tw), [user.xiaozhongwenhua.top](http://user.xiaozhongwenhua.top), [www.stes.tyc.edu.tw](http://www.stes.tyc.edu.tw), [www.61921.com](http://www.61921.com), [yonyou.club](http://yonyou.club), [www.stes.tyc.edu.tw](http://www.stes.tyc.edu.tw), [www.stes.tyc.edu.tw](http://www.stes.tyc.edu.tw), [51.cuntuyun.cn](http://51.cuntuyun.cn), [skillableindia.com](http://skillableindia.com), Disposable vapes

P.S. Free 2025 CompTIA PK0-005 dumps are available on Google Drive shared by PrepPDF: [https://drive.google.com/open?id=18LMTS\\_ZVTcBo58BkBF0ynbCznijh2zWY](https://drive.google.com/open?id=18LMTS_ZVTcBo58BkBF0ynbCznijh2zWY)